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1. List of Acronyms 
 

CAADP Comprehensive Africa Agriculture Development Programme 
ECOWAS Economic Community of West African States 
ESA Eastern and Southern Africa 
FSP Feed The Future Innovation Lab for Food Security Policy 
FTF Feed the Future 
GISAIA  Guiding Investments in Sustainable Agricultural Intensification in Africa 
GoT  Government of Tanzania 
IFPRI International Food Policy Research Institute 
IRs Intermediate results 
LGA Local Government Authority 
LGAF Land Governance Accountability Framework 
MAFS Modernizing African Food Systems  
MaSSP Malawi Strategy Support Program  
MDRI Myanmar Development Research Institute 
MLFRD Ministry of Livestock, Fisheries, and Rural Development (Burma) 
MSU Michigan State University 
ReNAPRI Regional Network of Agricultural Policy Research Institutes 
ReSAKSS Regional Strategic Analysis and Knowledge Support System 
SAKSS Strategic Analysis and Knowledge Support System 
UP University of Pretoria 
USAID United States Agency for International Development 
WA West Africa 
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2. Introduction 
The Feed the Future Innovation Lab for Food Security Policy (FSP) was awarded to a consortium 
comprised of Michigan State University (MSU), the International Food Policy Research Institute (IFPRI) 
and the University of Pretoria on July 15, 2013.   

FSP Goal and Objectives 
The overall goal of the FSP program is to promote inclusive agricultural productivity growth, improved 
nutritional outcomes, and enhanced livelihood resilience for men and women through improved policy 
environments. FSP focuses on two integrated objectives:  

• Objective 1: Address critical evidence gaps for informed policy debate and formulation at 
country, regional and global levels. FSP will generate, synthesize and disseminate new 
knowledge on targeted policy issues for which the current evidence base is insufficient or 
inadequately understood to permit confident formulation and implementation of effective 
policies at country, regional and global levels.  

• Objective 2: Foster credible, inclusive, transparent and sustainable policy processes at country 
level. The FSP will strengthen the building blocks for national policy systems in their regional 
contexts, promote inclusion of and dialogue among all stakeholders around critical policy issues, 
and disseminate globally sourced examples of successful innovation and best practice in policy 
system capacity building.  

As FSP accomplishes these two complementary objectives, improved policies will accelerate and deepen 
the FTF-wide intermediate results (IRs) of increased agriculture productivity, improved market access, 
increased public and private investment, new rural farm and non-farm employment, and improved 
resilience. 

FSP Workplan Structure, Target Geographies and Approach 
The FSP workplan is organized into five components developed by blended teams from all three 
consortium members: 

C1: Country-Level Collaborative Research (on Farms, Firms, and Markets) and 
Formulation/Analysis of Policy Options 

C2:  Country-Level Capacity-Building for Policy (Data, Analysis, Advocacy, Formulation, 
Consultation, Coordination, and Implementation) 

C3:  Global Collaborative Research on Support to the Policy Process and Policy Capacity 

C4:  Engagement in Global Policy Debates on Food and Nutrition Security 

C5:  Strategic Analytical Agenda and Support to Donor Policy and Strategy 

Components C1 and C2 are designed jointly and grouped by region (West Africa, Eastern and Southern 
Africa, Asia) to capture potential geographical spillovers. 
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Given that significant funding to support FSP country-level work has been provided from USAID missions 
in Burma, Mali, Malawi, and Tanzania, and additional buy-ins are expected from Nigeria and Senegal 
during the course of Year 2, global research engagement and policy system capacity building themes (C3 
and C4) will receive a higher proportion of total core funding in Year 2 compared to Year 1. A higher 
share of funding for global components is also justified by the fact that their research and outreach 
agendas directly support several strategic areas identified in the AUC draft implementation strategy to 
implement the Malabo Declaration1. 

Two important innovations in the Year 2 workplan approach are 1) to strengthen linkages between 
country-level and global components through joint implementation of research and outreach activities; 
and 2) addition of two new cross-cutting components to a) strengthen the focus on cross-cutting themes 
of gender, nutrition and climate change and b) develop procedures for meeting open access data 
requirements.    

  

1 “Strategy and Roadmap to Achieve the 2025 Vision on CAADP: a Strategy to Achieve the 2014 Malabo Declaration 
on Accelerated Africa Agriculture Growth and Transformation for Shared Prosperity and Improved Livelihoods”.   
Draft November 3, 2014.  Africa Union Commission. 
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3. Components 1 and 2: Collaborative Policy Research, Analysis and Capacity Building for 
West Africa  

 
Three key activities were undertaken during year 1 of FSP under components C1 and C2 for West Africa.  
First, consultations were undertaken with USAID West Africa regional mission, with ECOWAS 
representatives and other stakeholders on case study comparisons of effective and poor 
implementation of regional agricultural and trade policies to identify tools and approaches for improving 
regional policy implementation at the national level.  Second, the team developed a simulation model 
for regional rice economy to improve capacity to evaluate the impact of policy and investments on rice 
production, price, trade, and consumption.  Third, the new government in Mali, and the new 
institutional architecture for food policy, received technical support through FSP during the transition 
from the now closed MSU associate award (ended November 2013) to a potential new FSP associate 
award. 

3.1. Summary of Year 1 workplan accomplishments 
Assessing uneven implementation of regional agricultural and trade policies  

• Submitted draft TOR and budget to USAID/West Africa for review. 
• During a joint teleconference with USAID/WA, USAID/Washington and FSP, on November 25, 

USAID/WA indicated that ECOWAS is not interested in Activity 1 (uneven implementation of 
regional policies).  Therefore, the $264k in FSP core funds originally proposed to supplement the 
$150K in USAID/WA buy-in has been reprogrammed elsewhere.  FSP has, likewise, redeployed 
personnel designated for this activity and assigned them to other activities.  So FSP now has 
neither the funding nor the personnel in place to pursue Activity 1 in FY14/15. 

Activity 2: Modeling the impact of regional rice policy 

• ECOWAS Simulation Model - or ECOSIM 
o A beta version has been developed.  ECOSIM is an economy-wide simulation model for the 

15 ECOWAS countries. The model has 3 modules, namely i) national economy modules for 
the 15 ECOWAS countries; ii) the West African Economic and Monetary Union 
(WAEMU/UEMOA) module, made up of 8 ECOWAS countries with a common currency; and 
iii) the ECOWAS module which specifies intra-regional trade of goods and services and intra-
regional movement of productive factors such as labor and capital.  

o The model was customized to the FSP project by highlighting rice sectors and products in the 
country modules (i.e. supply, demand, trade, and markets).  

o The customized regional rice model was used to simulate the impact of the policy on intra- 
and extra- regional trade (imports and exports), agricultural growth, overall growth, 
employment, and food security (rice and overall food consumption). 

o Literature review on the methodological aspects of modeling non-tariff barriers to feed into a 
non-tariff barrier model for agricultural goods, and for rice in particular. The model will be 
used to assess the trade, growth, poverty, and food security impacts of removing non trade 
barriers of agricultural commodities in West Africa.  

o Significant progress was made in developing a gravity model to assess the impact of non-
tariff barriers (NTBs) on trade flows in West Africa. The gravity model will be used along with 
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the regional rice simulation model and micro-simulation model to assess the economic and 
social impact of specific NTBs and other regional integration issues. Thus far the estimation 
focuses on illegal payments that occur along eleven corridors and use data on interstate road 
harassment among the 8 West Africa Economic and Monetary Union (WAEMU) countries, 
plus Ghana. These data have been regularly gathered since 2007 by OPA and the CILSS. 

o The gravity and the ECOSIM models are being linked to assess the economy-wide 
implications of NTBs and rice regional trade. 

o The simulation results were presented to the ECOWAS Task Force on Rice Policy meeting in 
Cotonou, Benin, from 24-26, March, 2014. The USAID-West Africa hub has representatives on 
the Task Force.  

o The research paper has been presented at the Global Trade Analysis Project (GTAP) 
conference in Dakar, Senegal, in June 18-20, 2014.  

o The simulation results were presented at the West and Central African Council for 
Agricultural Research and Development (WECARD) scientific gathering in Niamey, Niger, on 
June 16, 2014. 

o A research paper, based on the simulation results, titled “Impact Simulation of the West 
African Rice Policy” was completed and submitted for publication as IFPRI Discussion Paper 
Series. 

Activity 3: Policy research and analytical support at the country level 

• Mali’s Ministry of Agriculture requested input on design options for developing a land grant style 
agricultural university in Mali.  In response, the MSU team visited IPR, prepared a background 
paper and presented options to the Ministries of Agriculture and Education.   

• The team supporting Mali received buy-in agreement from USAID/Mali for specific policy research. 
• Farm survey pilot work (Activity 3 of the USAID/Mali buy-in) began in August.  Haggblade and 

Smale visited Mali in August to participate in the first round of field survey pre-testing as well as 
planning for the fertilizer and seed sector reviews. 

• Rounds 1 and 2 of the farm survey field work have been completed.  Preparations for round 3 are 
under way.  

 

3.2. Proposed Year 2 activities 
 
Year 1 Activities Carrying Over to Year 2 

• Activity 2: Modeling the impact of regional rice policy. Funding: BFS Core 
• Activity 3: Policy research and analytical support at the country level. Funding: BFS Core 

 
Year 1 Activities Dropped and Explanation Why 

• Activity 1: Assessing uneven implementation of regional agricultural and trade policies as 
discussed above.   

 
Year 2 New Activities, Milestones and Outcomes 
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Year 2 activities will focus on implementation of an agreed program of work supported by USAID Mali 
mission and preparation of Associate Awards for USAID Senegal and USAID Nigeria. 

At the request of ECOWAS FSP will enhance the West Africa JSR process as a basis for strengthening the 
next generation of NAIPs with particular attention to the policy environment.  Specific modalities will be 
developed through consultation with USAID West Africa and ECOWAS. 
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4. Component C1/C2 Asia 
 

Given the urgent needs for agricultural and rural development policy support in Burma, the work of 
components 1 and 2 on Asia during year 1 of FSP focused on providing immediate assistance on rural 
development strategy in Burma, drawing on lessons from other countries in the region. 

4.1. Summary of Year 1 workplan accomplishments 
• Research Meetings (planning, stakeholders, research team) 

o Research cum proposal planning meetings with project partners and USAID: MDRI-CESD and 
USAID in Washington (MDRI’s CEO (and Burma President Advisor) Zaw Oo and Reardon and 
Boughton in October 2014); Boughton and Dorosh in October 2013 in Thailand and Burma 
with USAID; in Burma by Reardon on a series of visits (every month from October 2013-
September 2014 until took up residence in Burma in October 2014); the March and August 
meetings were also attended by Boughton; and the April meetings by Dorosh; and the August 
meetings by Payongayong and Hernandez.  

o Meetings in Burma with WorldFish (partner) to design initial steps of fish value chain work, 
August-September 2014, Reardon, Belton (WorldFish), Hernandez, Payongayong;  

• Field work/trips 
o One week field trip to Northern part of Shan State in December 2013 of Reardon with MDRI 

team. Initial scoping on rapid reconnaissance on watermelon value chain from dry zone via 
Shan to China showed tremendous growth/dynamism. This was crucial finding and trip to 
influence Zaw Oo in guiding our research work to focus on value chain development to 
overturn conventional wisdom, in his view holding back policy debate and reform in the 
country, that small farmers and domestic SME actors in the food supply chains are unwilling 
to innovate and invest. Also he noted that this work overturns the assumption that farmers 
won’t invest beyond rice and should not (as we show non-rice value chains are high payoff 
and dynamic for small farmers and other rural poor.) He noted that our work should focus on 
this to have the greatest impacts on agricultural policy (that farmers have to be encouraged 
and made able to participate in the new rapidly growing domestic and export markets), 
market policy (that value chains need encouragement and building in all segments not just 
farm), and land policy (that non-rice land needs titling). This joined the impact of Reardon 
speeches in June 2013 and November 2013 emphasizing the emergence of a Quiet 
Revolution in domestic food value chains in Asia, which also had large influence on both 
MDRI (and thus on the President’s main economic advisor), on USAID (as it fed directly into 
the Mission’s strategic statements in first half of 2014), and on the government (as noted in 
speech’s impact on Presidency).  

o 10 day field trip by Reardon to Northern then Southern Shan State with USAID and LIFT and 
MDRI persons in January-February 2014. Focus on initial scoping for rapid reconnaissance on 
value chains of maize, fruit, and vegetables. Again found substantial dynamism in the value 
chains which influenced MDRI hence President Policy Advisor’s perspective and also his 
strategic discussions with the Chief Minister (CM) of Shan which in turn influenced their 
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initiatives such as the Inle Lake Initiative. The trip also influenced USAID choice of areas and 
products for their private sector project. 

o Three week field trip to dry zone and Yangon by Boughton and Haggblade in late February 
and early March 2014 for a rapid reconnaissance of the pulses value chain. Boughton and 
MDRI did intermittent field follow up Boughton in August and then MDRI in April, May, June, 
September/October. Boughton and Haggblade time and expenses paid by Food Security III 
Coop Agreement buy-in from Burma mission; MDRI time and Reardon time for this from FSP 
core support for Asia. 

o Three week field trip to Tanintharyi (MDRI only) and Mon State (Reardon, Belton (WorldFish) 
and MDRI team July/August 2014 for initial scoping on fish value chain rapid reconnaissance.  
Did stakeholder meeting with Zaw Oo with Mon state private sector association regarding 
fish and rubber. 

o Three week field trip to Delta and fish markets in Yangon (MDRI research team variously with 
Belton, Reardon, and Payongayong (MSU) for first stage of rapid reconnaissance on fish 
(doing inventory of sites and actors and short key informant interviews with all segments of 
the value chain). (First Research Field Bulletin early November 2014 after including field trips 
in October).  

• Data Analysis 
o Exploratory data analysis using LIFT household survey from 2010, by Boughton and RA. 

• Written materials: Research reports, Research Field Bulletins, Policy Discussion Papers, Policy 
Briefs 
o Research Field Bulletin by Reardon to USAID and partners December 2013 on Northern Shan 

State rural development, border trade, and horticulture and maize value chain initial 
assessment. 

o Research Field Bulletin by Reardon to USAID and partners February 2013 on Southern Shan 
State rural development, Inle Lake Initiative, discussions with Shan Government with Zaw Oo, 
and horticulture value chains initial assessment. 

o Research Report draft by Boughton and Haggblade (MSU) and Seng Kham and Myo Thaung 
(MDRI-CESD), “Winds of Change: A Rapid Appraisal of Four Pulse Value Chains in Myanmar,” 
July 2014. Burma Mission and FSP core supported. 

o Research Field Bulletin by Reardon to USAID and partners August 2014 on Mon State initial 
assessment of fish value chain, and observations on rubber sector. Finalized version in 
November 14 adding points from stakeholder meeting with Mon state private sector 
association regarding fish and rubber. 

 
Teaching/capacity building/training (done, on-going, planned but not started) 
• Meetings/trainings 

o Ministry of Livestock, Fisheries, and Rural Development (MLFRD). That ministry was created 
in August. A key Burmese partner of ours, MDRI, was commissioned by the GOB to counsel 
the new MLFRD ministry in a short-medium term RD strategy. They did an initial diagnostic of 
the ministry in September. MDRI had felt that our “double approach” had been particularly 
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effective with the GOB in June, and asked Tom to come to Burma in October to engage in a 5 
day workshop (with USAID support) to train on and explore RD strategy with middle-level and 
upper-level leaders of the new ministry. 

o One week mission of Paul Dorosh/IFPRI for FSP component on policy and current core work; 
April 2014 (joined by TR) and Than Tun and Zaw Oo and Tin Maung Than of MDRI-CESD. 
Discussions with Ministry of Commerce, Yezin University, Zaw Oo and Tin Maung Than on 
policy work. Discussion of the overall policy work and the draft Policy Matrix (policy inventory 
paper noted below) to inform it. 

o Reardon and Adam Kennedy and Ulrike Nischan (IFPRI) worked intensively with Than Tun and 
other MDRI-CESD staff on capacity building for analysis of policies (as an inventory of change 
and current situation, with patterns and determinants explored in terms of political economy 
and the policy debate). This was linked to and grew from a request by the Mission for this 
inventory and desire by Zaw Oo to have this work feed into an updating of the Framework for 
Economic and Social Reform which he drafted for government in 2012 (and it became the 
basis for the path of reform). Reardon was in Burma May-July and spent a number of weeks 
on this, and Adam and Ulrike worked on this in June-August in various trips. Substantial time 
was spent with MDRI staff to build capacity and guide work on this.  

o MSU researcher Ellen Payongayong and IFPRI Researcher Ricardo Hernandez came for two 
weeks in August 2014 for survey planning and technical and budget/planning training of 
MDRI-CESD.  

• Written Materials 
o A number of memos and briefs were done for MDRI for the policy analysis capacity building 

by the actors above.  
o Training materials in survey and budget planning were presented to MDRI by Ellen 

Payongayong. 
 
Extension: Outreach/Communication 
• Meetings 

o Reardon interacted intensively and continuously with the Burma Mission on agricultural/food 
strategy of the Mission from December through April especially and then in a continuous way 
since April through September. This included meetings and communications and helping with 
drafting a number of documents with/for the Mission. 

o Meeting of MSU with Aung San Suu Kyi’s foundation “Daw Khin Kyi Foundation” with MDRI-
CESD partners and trip to Delta to see their organic vegetable farming operations   

o Communications by Boughton and Reardon in September 2014 then meeting in October with 
FSWG (Food Security Working Group, a network of 150 NGOs in Burma), with a follow-up by 
an IFPRI and MSU team to support them in policy analysis in December. 

o Meeting with Ministry of Commerce twice, Reardon with Zaw Oo in March 2014 and then 
Dorosh, Reardon, and MDRI in April 2014, to discuss commerce issues in domestic and export 
markets for Burma. 

o Reardon attends World Economic Forum Asia “Grow Asia” initiative in May 2014 for FSP 
project with report out to USAID. 
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• Speeches/Presentations 
o Speech by Reardon on Value Chain transformation at the Ministry of Livestock, Fisheries, and 

Rural Development, October 2013 
o Reardon speech (and brief) “Success Strategies for Poverty-Alleviating Rural Development for 

Myanmar: Lessons from Asian Experience,” Speech and Brief for National Workshop on Rural 
Development Strategic Framework Agenda (presided by the President of Burma), Naypyitaw, 
Burma, November 18, 2013. The workshop was opened by the President of Burma, and 
attended by the array of ministers and donors. Reardon gave an opening plenary speech 
(after the President and the President’s advisor, our partner Zaw Oo, who focused on value 
chain development) focused on strategies to combine value chain development with poverty 
alleviation and broad-based rural economic growth. MDRI noted that the President the next 
day noted in a speech noted by the Press that value chain development was key to rural 
development and food security. 

o Reardon talk and brief (posted to USAID site and MSU FSP site) “Prospects for Agricultural 
Value Chains in Myanmar,” presentation for “A Dialogue for Enhancing the Competitiveness 
of Agribusiness in Myanmar” Organized by: UMFCCI, USAID, and IFC at the UMFCCI Office, 
Yangon, March 21, 2014 

o Reardon  best practices in Asia presentation to private sector groups (fish and rubber) in Mon 
State and Myanmar Fisheries Federation in Yangon. 

o Reardon attendance and presentation at USAID “GLEE” (upscaling technology) in Bangkok in 
February 2014.  

• Written Materials: Policy Outreach Reports and Briefs 
o c.1) Discussion Paper draft by Than Tun (MDRI-CESD) and Adam Kennedy and Ulrike Nischan 

(IFPRI) “Myanmar Agricultural Policy Review,” August 2014 (to finalize December 2014).  
 
Administrative/Proposals  
• Reardon TDYs listed in research planning above over October 2013 through September 2014 to 

work with partners to develop proposals for USAID Mission Associate Award and a grant from LIFT 
(donor consortium in which USAID participates.  

• Concept notes developed by Reardon and MSU and IFPRI teams developed in September/October 
2013 

• AA proposals/revisions were presented in March, May, and July, with the award confirmed and 
signed in September 2014.  

• LIFT proposals/revisions were presented February, May, and July 2014 

4.2. Proposed Year 2 activities 
Year 1 Activities Carrying Over to Year 2 

None 
 

Year 2 New Activities, Milestones and Outcomes 
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FSP will support operationalization of the new USAID Burma Associate Award (development of 
workplan, detailed budgets, M&E plan) as well as capacity building for the key local partner, Myanmar 
Development Resource Institute (MDRI). 
 
Activity 1. Training of CSO working group 
 
At the request of USAID Burma mission FSP core funds will be used to build the capacity of the Food 
Security Working Group (FSWG) that brings together 150 NGOs with food security activities. 
 
Description of activity: The FSWG is seeking to develop its capacity for policy advocacy on behalf of its 
150 member NGOs.  A team comprised of IFPRI capacity building specialist Suresh Babu, supported by 
Adam Kennedy and MSU legal institutions specialist Dr. Oyinkan Tasie will undertake a capacity building 
needs assessment for FSWG to enable them to play a stronger policy advocacy role, taking account of 
how policies affect men and women2. 
 

 
  

2 Advice on gender dimension of policy advocacy in Burma has been sought from Gender Equality Network 
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5. Component C1/C2 Eastern and Southern Africa – Malawi 
 

The activities of FSP in Malawi in FY2014 were carried out using core funding.  However, most of the 
activities of the FSP implementing institutions in Malawi in FY2015 are expected to be carried out using 
funding from an Associate Award from USAID/Malawi for the New Alliance Policy Acceleration Support: 
Malawi (NAPAS:Malawi) project.  This award was received November 24, 2014, ten months after the 
initial scoping mission.  Under NAPAS:Malawi, the FSP partners will support the government of Malawi 
as it works to implement the policy reform agenda to which it committed in late-2013 under the New 
Alliance Country Cooperation Framework for Malawi. 

In light of the NAPAS: Malawi associate award we expect in FY2015 that only limited core resources 
from the global FSP project will be needed to support FSP activities in Malawi.  The principal activities 
with a Malawi focus that will require such support are the capacity strengthening activities of the 
University of Pretoria.  These will be focused on the development of short courses to expand the 
capacity of partner institutions in Malawi, as well as training for journalists.   

5.1. Summary of Year 1 work plan accomplishments 
• Discussions over first six months of 2014 with the Ministry of Agriculture, Irrigation, and Water 

Development (MoAIWD), USAID/Malawi, and other potential partners and stakeholders centered 
on how the FSP project might place two senior advisors within the Department of Agricultural 
Planning Services of the Ministry to support the Ministry to advance the New Alliance policy 
reform agenda in Malawi.  From the content of these discussions, an application was developed 
and submitted in late August to USAID/Malawi in response to a Request for Applications for the 
NAPAS:Malawi activity.  

• FSP staff supported the Ministry with several policy processes over the course of the year.  The 
most significant of these was assisting in drafting a proposed National Agricultural Strategy that is 
now to undergo broad stakeholder review.  Contributions were also made to the Contract Farming 
Strategy and the draft Warehouse Receipts bill.  These efforts involved an FSP staff member, Dr. 
Athur Mabiso, working in the Ministry headquarters over a total of 7 weeks on two assignments. 

• FSP staff member, Dr. Todd Benson, participated in a two-day symposium on the Farm Input 
Subsidy Program in Lilongwe 14 and 15 July, making two presentations, including one on FISP in 
the context of agricultural transformation in Malawi. 

• Engagement with partner institutions on agricultural policy process strengthening and policy 
communication in Malawi, such as the Farmers’ Union of Malawi and CISANET, on coordinating 
such efforts.  A joint program of workshops for the new members of the Parliamentary Committee 
on Agriculture and Natural Resources is now in the advanced planning stage. 

5.2. Proposed Year 2 activities 
We anticipate that most of the C1/C2 activities in Malawi for the FSP project will be undertaken using 
funds from the NAPAS:Malawi project.  Most of these will be a continuation of the work that was done 
in Year 1 in providing technical support to the Ministry of Agriculture for policy formulation, particularly 
on issues the feature on that New Alliance policy reform agenda, and in supporting and strengthening 
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policy communication efforts towards a broad set of stakeholders in agriculture and food security policy 
processes in the country. 

• The one component of NAPAS:Malawi that has not yet been addressed in a dedicated manner has 
been capacity strengthening.  Such efforts will be launched early in FY2015.  Training will be done 
in two ways.  First, we will undertake joint policy analyses with staff of partner institutions, 
particularly the Ministry, but also with Lilongwe University of Agriculture and Natural Resources 
and other research institutions to build the skills and experience of these staff in agriculture and 
food policy analysis approaches and techniques. Secondly, staff from the NAPAS: Malawi project 
and the University of Pretoria will identify capacity needs that can be adequately addressed, at 
least initially, through mounting short training courses in country. 

 
Year 1 Activities Carrying Over to Year 2 

• Using NAPAS:Malawi resources, FSP staff will continue to provide the Ministry with technical 
support for policy formulation, particularly on issues that feature on the New Alliance policy 
reform agenda. 

• Continue to engage with partner institutions on agricultural policy process strengthening and 
policy communication in Malawi.  This will include contributing to policy workshops and the 
preparation of policy briefs on salient agriculture and food security policy issues. 

• Journalist training activities 
o Journalist training: This activity entails the capacity building of senior and junior journalists 

in the reporting of policy messages in a manner that is neutral and unbiased.  Training will 
be provided for journalists in Malawi.  

o A scoping mission in 2014 identified that journalism is a particularly sensitive topic.  
Although there is an expressed need for improved reporting by journalists, there are some 
concerns regarding the response of government to critical reporting.  Media in Malawi is 
viewed as a mouth-piece for government and private sector.  In terms of the training 
content, respondents expressed the need for technical knowledge on food security and 
nutrition, technical writing and improved communication. 

o Two one week training workshops will be conducted in the first quarter of the year, with 
three day follow-up sessions in the other three quarters.  Participants will be accredited for 
the modules to increase participation incentives. Ten journalists will be trained in sessions 
with technical experts from the Malawi and academics form policy related support units in 
country to build local capacity to support the journalists long-term.  

o Due to the sensitivity involved in engaging journalists, this activity will initially engage 
participants on low key cross-cutting issues including gender and climate change amongst 
others.  In-country trainers will be identified and play a key role in terms of providing in-
country support to participants.  In addition, social networks, including a blog where 
participants can interact and consult with the trainers, will be set up. 

o A scoping mission will be conducted in Tanzania in 2015 to identify the demand for 
journalist training, interested participants and key training areas for improved reporting. 

 
Year 2 New Activities, Milestones and Outcomes 
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The only new activity area will be in capacity strengthening.  However, these activities will primarily be 
funded using resources from the NAPAS:Malawi project and will involve FSP project staff from MSU and 
IFPRI.  Only the contribution of University of Pretoria to this new activity area will make use of global FSP 
project funding.   
 

Besides the work of the University of Pretoria, no new activities in Malawi under FSP Components 1 and 
2 will be funded by the global FSP project.  However, we anticipate through our work in country to 
support activities in Malawi under FSP Global themes 3 and 4 where required.  The C3 team of FSP 
intends to carry out at least one and possibly more country-level case studies of thematic policy 
processes in FY2015, with Malawi being a candidate location for such a study.  The Malawi C1/C2 staff 
in-country will facilitate these case studies in whatever way that they can, including providing 
appropriate documentation and linking the C3 researchers with key informants. 

Specific dimensions of program activities 

Here is highlighted how C1/C2 activities in Malawi in FY2015 will engage in specific dimensions of the 
design of the FSP project. 

Involvement with local policy analysts or units 

The FSP staff working on the NAPAS:Malawi program will primarily work with economists in the 
Department of Agricultural Planning Services of the Ministry of Agriculture, conducting joint policy 
research with them in order to respond to evidence demands to inform various agriculture and food 
security policy processes.  Some formal training activities will also be done with these economists. 

However, it is not expected that modeling or other sophisticated policy analyses will be done with 
Ministry analysts.  Where such analyses will be required, it is our intent to engage with specialized policy 
analysts at other institutions in Malawi.  Of these, the principal institution with whom we expect to work 
is the Lilongwe University of Agriculture and Natural Resources (LUANAR) and, in particular, its Center 
for Agricultural Research and Development (CARD).  In addition to contracting with these analysts to 
undertake policy research on behalf of the Ministry, we will also include researchers from LUANAR, as 
well as from other policy research institutions, in any relevant training activities carried out under 
NAPAS:Malawi. 

We do not have any targeted or competitive research grant mechanisms planned for under 
NAPAS:Malawi.  However, FSP staff working in Malawi will promote among Malawian researchers any 
such research grant opportunities that are made available through other components of the global FSP 
project.  

Cross-cutting issues 

The principal activities that FSP staff members working under NAPAS:Malawi will undertake that will 
involve cross-sectoral coordination will be in addressing the New Alliance policy commitments that 
support the implementation of the National Export Strategy, efforts which are led by the Ministry of 
Trade and Industry. 
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FSP Component 3 intends to undertake a case study of policy processes related the theme of 
micronutrient fortification as part of their research program in FY2015 with Malawi as a candidate study 
site.  FSP staff in Malawi will ensure that the researchers involved in this effort meet with a broad range 
of informants on nutrition policy processes in Malawi, both in the agriculture sector and elsewhere. 

Policy engagement opportunities 

We expect that the activities of FSP staff under NAPAS:Malawi will involve frequent engagement in 
policy processes with a broad range of stakeholders.  The primary and focal partner of our work will be 
the Department of Agricultural Planning Services (DAPS) of the Ministry of Agriculture.  Already in 
FY2014 when project staff worked at Ministry headquarters, they were continually engaging with DAPS 
economists on several policy issues and met with the Director of DAPS several times a week.  We expect 
that this pattern of work will continue in FY2015. 

Engagement of FSP staff with other participants in the agricultural policy system in Malawi will not be 
quite as constant as with the Ministry, but will be quite regular.   
• FSP is already involved in planning a joint program of workshops for the new members of the 

Parliamentary Committee on Agriculture and Natural Resources that will be conducted with 
selected agriculturally focused civil society organizations (CSO) and other agricultural policy 
focused institutions and projects.   

• We will work with several CSOs in developing policy communication events and materials on 
agriculture and food security policy issues.  We plan to be involved with at a minimum two full-day 
symposiums on specific agricultural policy issues.  These will be led by national CSOs, but FSP 
through NAPAS:Malawi will provide both technical and logistical support to these events. 

• The nature of our engagement with representatives of the private sector in FY2015 is the most 
uncertain of our engagement with agricultural policy system participants.  Through the Farmers’ 
Union of Malawi, we expect to participate in the annual meeting of the agriculture group of the 
Malawi Confederation of Chambers of Commerce and Industry in a manner similar to how we will 
be supporting the Members of Parliament with insights on agricultural policy challenges and how 
they might be addressed.  We also expect to work with some of the private sector firms who were 
signatories to the New Alliance Country Cooperation Framework for Malawi to better understand 
their perspectives on policy reform in the sector.  

 
Milestones in FY2015 for Component C1/C2 – Malawi:  

• The NAPAS:Malawi program is operational with all staff and an approved work plan for FY2015 in 
place 

• Completion of several priority policy reforms under the New Alliance Country Cooperation 
Framework for Malawi to which FSP staff made significant contributions.  The most central of 
these is the National Agriculture Policy. 

• Successfully organizing and implementing with CSO partners at least two agricultural policy 
dialogues. 

• Holding at least two short training courses in Malawi on topics that will reduce some of the key 
constraints to effective, informed policy processes in the agriculture sector. 
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• Jointly undertake with at least four policy analysts, particularly those in the Ministry of 
Agriculture, secondary data analyses to better inform policy discussion on specific agricultural 
policy issues and to build the skills of the policy analysts in such analyses. 

 
Outcomes in FY2015 for Component C1/C2 – Malawi: 

• A productive policy engagement with MoAIWD is achieved. 
• Results of demand-driven policy studies are utilized to inform policy content. 
• Engagement in policy processes on agriculture and food security issues by private sector and civil 

society groups is strengthened. 
• Technical capacity of policy and planning staff within MoAIWD is strengthened. 
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6. Component C1/C2 Eastern and Southern Africa  – Tanzania 
 

Tanzania is a major population center in the region that has undergone extensive policy change and 
shows signs of transformation, but continues to suffer from broad and deep poverty.  FSP proposed a 
work plan that was demand-driven, based on priorities identified in key national ministries, the CAADP 
country process, the country cooperation framework for the New Alliance for Food Security and 
Nutrition, and the USAID mission. FSP collaborated with local researchers to build capacity by including 
targeted short-term formal training and innovative outreach efforts. 

Five activities in Tanzania were planned under the first year of the FSP Project: (1) a deepening of the 
institutional architecture assessment in Tanzania to focus on policy capacity gaps, (2) initiate a policy 
study in Tanzania on local government revenue options as alternatives to crop levies. 

6.1. Summary of Year 1 workplan accomplishments 
Activity 3: Study of the economics and political economy of local government authority (LGA) levies in 
Tanzania Crop/produce cess (tax) in Tanzania has been an issue of intense public debate for at least 20 
years.  Reforms in 2003 resulted in a system of local taxation today (at the Local Government Authority 
(LGA) level, which is also called a district) that is substantially less complex, less variable across districts, 
and less onerous than it was prior to these reforms. Yet important problems remain, and stakeholder 
demands for further reform have been growing.  The GoT publicly committed to ‘reform or reduce the 
LGA crop cess’ under their New Alliance commitment #1, yet reform was not implemented due to 
intense political push-back from LGA representatives.  In order to try to inform the on-going debate over 
LGA crop cess levels and administration, the GoT subsequently commissioned an LGA crop cess study in 
2013.  However, this study did not resolve the on-going empirical questions or debate as it was criticized 
by various stakeholders as not using a large enough sample and not adequately addressing all empirical 
questions of interest to stakeholders.   
 
In late 2013, the Ministry of Agriculture, Food Security and Cooperatives of Tanzania (MAFC) explicitly 
requested assistance from Dr. David Nyange (MSU) to lead a more robust empirical study of the LGA 
crop cess, which would more adequately address the concerns unaddressed by the previous study.  Dr. 
Nyange (MSU) has been embedded within the Directorate of Policy and Planning (DPP) of MAFC since 
July 2013 under the BMGF-funded GISAIA/Tanzania project with a mandate to provide analytical 
capacity and capacity building of MAFC staff to a research and training agenda driven by MAFC.  Thanks 
to funding from FSP C1/2, Dr. Nyange and Dr. David Tschirley (MSU) were able to build upon limited 
support from GISAIA/Tanzania (for Dr. Nyange’s time) to provide funding for additional faculty and team 
member salary as well as all expenses related to field work, individual outreach activities, and two large 
public outreach events.  Thus, the addition of FSP C1/2 funding enabled Dr. Nyange and Dr. David 
Tschirley (MSU) to lead a joint GISAIA/FSP activity to both provide the empirical analysis of the current 
state of LGA crop cess levels and administration as requested by various stakeholders and to then use 
the results from that study to engage with stakeholders in an attempt to find a consensus for some kind 
of LGA crop cess reform. 
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This activity began with the FSP team outlining a plan and methodology for the study in November-
December 2013, and then conducting a rapid appraisal of the LGA crop cess in January 2014.  The 
combination of their background research and rapid appraisal led to a study design that they then 
presented to all key stakeholders at an initial outreach event that brought together stakeholders from 
all over the country and from public, private, and civil society sectors to provide feedback on the 
proposed empirical questions and methods and thereby help to finalize and validate the planned 
research approach. After receiving feedback from this stakeholder forum, the FSP team then engaged in 
extensive field work and secondary data analysis of LGA financial reports from the past two years from 
February through March.  The FSP field work team was led by Dr. Nyange and included a representative 
from PMO-RALG (Prime Minister’s Office for Regional and Local Government), two DPP junior analysts, 
and two local Tanzanian consultants who had worked on the previous study and had expertise in LGA 
finance.  From April through June, the team then wrote a draft research report and policy brief, both 
containing assessment of concrete proposals for reform.  From June through August, Dr. Nyange 
engaged in policy dialogue with 10 separate key stakeholder groups separately (from the public and 
private and CSO sectors).  At each meeting, Dr. Nyange presented the LGA study results, elicited 
feedback on the results, answered any specific questions raised, and tried to find and build consensus 
for at least some type of reform of LGA crop levels, transparency, and predictability.   

On 30 October, the FSP team presented the draft report publicly in a workshop convened by MAFC and 
the PMO-RALG office attended by approximately 100 people, which included representatives from all 
key stakeholder groups involved in the LGA crop cess policy debate. Though no policy decisions have yet 
been made, we consider this an unfolding success story for five reasons. First, government support for 
the study has expanded beyond MAFC to include regular interaction and active support from the PMO-
RALG.  Second, in between the outreach events in January and October sandwiched at least 10 policy 
meetings held by Dr. David Nyange on the topic, with public sector, parliament, private sector, and civil 
society – all these meetings were held at the request of Tanzanian stakeholders.  Third, very early in the 
process FSP succeeded in moving the terms of the debate from “abolish or not” to “how do we make 
incremental improvements across a range of aspects of local tax policy to generate, over time, a 
progressively better local tax system?” FSP is directly responsible for this change, without which there 
could be no true policy dialogue and constructive change.  Fourth, in the October workshop, officials 
representing both the association of local governments and the Prime Minister’s office responsible for 
local government affairs (PMO-RALG), both of whom have adamantly opposed sharp changes, agreed 
publically that rates need to be reduced and collection methods improved to be more fair and efficient.  
Finally, the Prime Minister’s office has already signaled that it will call a small working group meeting 
after this workshop to develop proposals for reform.  

Quite aside from whatever concrete reforms are eventually undertaken, this process has resulted in 
much stronger understanding of the LGA crop cess issues in Tanzania and a much more inclusive and 
iterative public dialogue about the issues than have occurred in recent past efforts.   

6.2. Proposed Year 2 activities 
Year 1 Activities Carrying Over to Year 2 
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Activity 2: Deepen the existing institutional architecture assessment of agricultural policy in Tanzania  
 
• Map the policy processes within key policy domains of high importance to USAID/Tanzania as 

indicated by their FTF policy matrix (agricultural trade policy, agricultural inputs policy; land 
tenure/access/transfer policy).  Policy mapping involves description of who are the in actors 
involved, what roles and input does each actor have at each stage of the policy process, what 
formal and informal procedures are required for bringing issues to the policy agenda, designing 
policy responses, choosing from among policy modalities and adopting a specific policy, 
implementing the policy, and reforming/revising the policy over time; 

• For the policy process of each of those three policy domains, the FSP team will identify gaps in 
stakeholder capacity and coordination mechanisms that constrain the following: 
o Meaningful inclusion of relevant stakeholders, including women, at the various stages of the 

policy process from agenda setting to policy design, adoption, implementation, and reform 
o Sustainable generation of quantitative and qualitative data by local organizations, that is 

required to provide high-quality, consistent, and on-going empirical analysis of program 
performance and policy options; 

o Ability of local organizations to use existing data sources to undertake empirical analysis of 
program performance and policy options; 

o Use of empirical analysis of program performance and policy options to inform each stage of 
the policy process; 

o Capacity of local analysts and stakeholder representatives to interpret, understand and use 
the empirical findings to voice their interests within the policy system;   

 
At the request of the USAID mission in Tanzania, an FSP team (led by a member of the C3 team) will 
implement a study to deepen the existing institutional architecture assessment of agricultural policy 
(completed by Africa LEAD).  This activity will be planned in conjunction with FSP team members from 
component 3, who are specifically working to develop standard procedures for mapping policy 
processes and assessing capacity and coordination gaps that reduce the inclusivity of debates within 
each policy domain and reduce the use of locally-generated and analyzed sources of empirical 
information to inform those debates. After a review of the existing IA study and other relevant 
background documents/studies, the team will conduct key informant interviews with local 
organizations/stakeholders from the GoT, donors, private sector, and CSOs. 
 
• Milestones 

o Work with members of the C3 team to generate a standard procedure for mapping policy 
processes and assessing gaps in local capacity and coordination mechanisms 

o Deepen the existing Institutional Architecture Assessment of Agricultural Policy in Tanzania 
through background document research and key informant interviews to map the policy 
process of three key policy domains and identify gaps in stakeholder capacity and 
coordination mechanisms that constrain stakeholder inclusion within each policy domain and 
local capacity to generate data and analysis to feed into an better inform each policy process. 
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• Outcomes 
o Improved understanding by GoT, private sector and CSO stakeholders, USAID/Tanzania and 

other donors of the institutional architecture of three specific agricultural policy domains 
within Tanzania 

o Identification of key gaps in stakeholder capacity and coordination mechanisms that, if 
addressed, could improve the inclusivity of ag policy processes in Tanzania and increase the 
generation of local organizations to generate data and empirical analysis and the capacity of 
stakeholders to use the results from that analysis to improve the use of empirical information 
the design, implementation, and reform of ag policies. 

 
Activity 3: Study of the economics and political economy of local government authority (LGA) levies in 
Tanzania  

• Milestones 
o Prior to beginning this study, the FSP team will engage key stakeholders to ensure that the 

study is designed so as to address the key concerns and empirical questions held by those 
who oppose and support reform of the status quo LGA crop cess system. 

o The FSP team will use LGA financial reporting data from PMO-RALG and the Ag Census 
2007/08 to develop a sample of LGAs for field visits, so as to stratify the sample by factors 
such as the predominant cropping system and LGA dependence on the crop cess as a share of 
their total LGA revenue 

o The FSP team will produce an assessment of the LGA crop cess levels by crop type, inter-
district variation in the transparency and predictability of crop cess rates and their 
administration, LGA dependence on crop cess revenue and how crop cess revenue is typically 
used by LGAs.  This study will provide policy options intended to produce consensus for 
lowering of crop cess rates, harmonization of rate by crop type, and improved predictability 
and transparency of both rates and administration across districts. 

o Engage stakeholders on an individual basis to present the study results so as to ensure that 
stakeholder adequately understand the results and policy alternatives, and have a chance to 
ask questions and provide feedback to the study team.  This process will hopefully also 
enable the FSP team leader to begin to build consensus for policy reform prior to a large 
public forum at which the study will be formally presented and the implications debated by 
stakeholders 

o Ask MAFC and PMO-RALG to convene a public forum of key stakeholders, at which the FSP 
team will present the study findings, propose policy options for reform, and then provide 
structured and unstructured time for each key stakeholder group to voice their reactions to 
the study and their thoughts on next steps.  The goal of the individual policy dialogue 
engagement followed by this large public and inclusive stakeholder forum is to hopefully 
build and reach a consensus for some kind of reform to crop cess levels, harmonization, and 
predictability. 

• Outcomes 
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o Conditional on stakeholder consensus and action by Parliament, we hope that the LGA study 
and policy dialogue efforts result in some kind of LGA crop cess reform that will lower tax 
levels, harmonize tax rates across LGAs (by crop type), and improve the transparency and 
predictability of LGA crop levels and administration.  Assuming such reform is both passed 
and implemented, this should reduce the fiscal burden on farmers, traders, and other supply 
chain participants, improve market integration through more efficient trade; and improve the 
transparency and predictability of a key agricultural sector tax. 

o Assuming reform is both passed and implemented, this will enable the GoT to have achieved 
their New Alliance commitment #1 to reduce and/or reform the LGA crop cess. 

  
Year 2 New Activities, Milestones and Outcomes 
Beginning 1 October, 2014, FSP will deepen its applied policy research and policy process engagement in 
Tanzania, building on activities carried out since January 2014 by FSP-C1/2-Tanzania (referred to as 
FSP/Tanzania from here onward).  This work has complemented and built upon analytical work and 
capacity building activities led by MSU’s Dr. David Nyange, who has been embedded since August 2013 
within the Department of Policy/Planning of the Ministry of Agriculture, Food Security and Cooperatives 
(MAFC) under the BMGF-funded GISAIA/Tanzania project, with a primary objective of providing 
analytical capacity, policy coordination, and coordination of capacity building to meet MAFC-driven 
research and capacity building priorities.  Given that activities 4 to 7 below are all activities that have 
been driven by MAFC and GoT ag policy priorities, they are consistent with Dr. Nyange’s role under 
GISAIA/Tanzania.  Thus, like the LGA crop cess study in 2014, these four activities will be joint 
GISAIA/Tanzania-FSP/Tanzania activities.  As such, GISAIA/Tanzania and FSP-C1/2-Tanzania will each 
cover 50% of Dr. Nyange’s level of effort (LOE) on those activities.   
 
Each of the activities proposed below will begin in FY 2014/15 and will include engagement of staff from 
DPP or the Policy Resource Center (within DPP) to play a role on the research team for each activity so 
that the activity produces not only empirical research and policy dialogue but also capacity building 
within MAFC.  
 
Activity 4: Support the legislative process for reforms of the Local Government Authority crop cess:  
Implementation of LGA crop cess (tax) reforms such as simplifying and/or harmonizing the crop cess 
structure might require amendment of the 1982 Local Government Finance Act. If such an amendment 
is required, resources will be needed to support a portion of Dr. Nyange’s time to focus on these issues, 
and to hire experts in public financial management and a public governance lawyer.   
 
This activity will be implemented by Dr. David Nyange of MSU, whose LOE on this activity will be shared 
equally by GISAIA/Tanzania and FSP/Tanzania.  Dr. Nyange will hire experts in public financial 
management and a public governance lawyer.  The FSP funding for this activity is derived completely 
from the funds provided by USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 2015/16. 
 
This activity is intended to help achieve the GOT/MAFC New Alliance Commitment #2 that aims for the 
pre‐profit tax at farm‐gate (“cess”) on crops to be reduced or lifted.  This goal of this activity is to help 
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the GoT implement whatever crop cess reform is passed by the Tanzanian Parliament in the 
October/November 2014 (or subsequent) legislative sessions. 
 
• Milestones:  

o FSP coordinates the provision of guidance from an expert in public financial management 
and/or a public governance lawyer in order to help the GoT implement a reform of the LGA 
crop cess – assuming that crop cess reform is passed by the Oct/Nov Tanzanian Parliament 
legislative session in Oct/Nov (or during a subsequent one) and that the reform requires 
amendment of the 1982 Local Government Finance Act. 

• Outcomes:  
o Assuming that the Tanzanian Parliament passes some form of LGA crop cess reform, this 

activity will help the GoT implement the reform in the subsequent FY (which for Tanzania 
begins in July), the earliest point at which we expect that any LGA crop cess reform could be 
made effective 

 
Activity 5: Broaden the scope of the LGA crop cess study to include other agricultural taxes & regulatory 
fees  
In late 2013, the PMO (Prime Minister’s Office), MAFC and USAID/Tanzania all requested Dr. Nyange to 
lead a team to produce a study as soon as possible to specifically address empirical questions related to 
the LGA crop cess.  From the beginning of the LGA crop cess study (Activity 1) that started in November 
2013, the LGA study team (led by Dr. Nyange) recognized that there were more regulatory fees, taxes, 
etc related to crop production and marketing beyond just the LGA crop cess that would needed to be 
studied.  In fact, there is a wide range of issues of concern to stakeholders in agriculture with regard to 
agricultural taxation and the regulatory environment, and GOT New Alliance commitments (#2-4) is to 
improve incentives for the private sector by not only reducing taxes in the agricultural sector, but also 
increasing the transparency and consistency of the agricultural tax and regulatory system so as to both 
raise revenue needed by the central and local governments while minimizing distortions to the 
incentives of actors in the ag sector.  SAGCOT is also interested in the agricultural sector regulatory 
environment facing, particularly regulatory fees and the bureaucracy of regulatory agencies which 
becomes costly to agribusiness investors in time and money.  Reform of the regulatory environment is 
also one of the priority areas identified in the recent Business Enabling Environment (BEE) lab organized 
under the auspices of the GOT Big Results Now initiative for the agricultural sector. ESRF and the 
Tanzania Revenue Authority have shown concerns on whether the benefits from tax relief granted to 
importers of tractors and farm machinery trickle down to benefit smallholder farmers.   
 
However, given the urgency for empirical results on the LGA crop cess, the scope of field work needed 
to adequately address all empirical questions and concerns regarding the LGA crop cess administration 
in practice, and the breadth and complexity of other regulatory fees and taxes, our LGA team decided 
from the beginning of their work in November 2013 to address the issues of the tax and regulatory 
environment for crop production and marketing in two stages.  The first stage was the LGA crop cess 
study (Activity 1), which will be completed in October/November 2014 as noted above.  For the second 
stage (Activity 5), Dr. David Nyange (MSU) will consult with stakeholders from October-December to 
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decide which of these issues to focus on in research and policy outreach, which would follow-on to and 
complement the forthcoming study of the LGA crop cess (Activity 1) and related policy 
outreach/dialogue activities. 
 
Dr. Nyange will then lead a team composed primarily of junior analysts within MAFC to undertake 
background research related to the agricultural taxes and regulatory fees selected for review, and then 
undertake key informant interviews both in Dar and in a random selection of LGAs representing 
different cropping and regulatory system characteristics (as with the LGA crop cess study) to study these 
additional taxes, fees and regulations (such as the land tax, withholding tax, and other regulatory fees) 
that affect actors within the food and cash crop supply chains.   
 
This activity will be implemented by Dr. David Nyange (MSU) and staff from DPP/MAFC and other 
related directorate within MAFC.  Dr. Nyange will use the planning, field work, analysis, and study write-
up as an opportunity to build capacity of hand-picked DPP staff.  Dr. David Nyange’s LOE on this activity 
will be shared equally by GISAIA/Tanzania and FSP/Tanzania.  The FSP funding for this activity is derived 
completely from the funds provided by USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 
2015/16. 
 
• Milestones: 

o Before beginning the study, the team will first hold a stakeholder meeting to engage MAFC, 
PMO, and key private sector and CSO stakeholder groups so as to better understand and 
prioritize which taxes and regulatory fees are in most need of empirical assessment, and to 
understand the perspectives/concerns of each stakeholder group so that the ensuing 
empirical research produces a report that addresses those concerns 

o Produce a report that describes the nature of the existing taxes/regulatory fees, how they are 
implemented (predictability, transparency, etc…), and the extent to which the nature and 
administration of each tax/regulation leads to excessive distortionary effects on small- and 
large-holder crop producers, assemblers/trader/wholesalers, and other agri-business actors 
within the supply chain of key staple and cash crops such as processors, exporters, etc. 

o Before publically presenting the draft report, engage key stakeholders to present the results 
to each of them individually for several reasons: 
 To ensure that they understand the empirical results and the range of potential policy 

options 
 To ensure that they have a chance to ask the team leader (Dr. Nyange) specific 

questions for clarification regarding the results and implications of various policy 
options 

 To give them a chance to provide Dr. Nyange with feedback regarding their initial 
impressions of which policy options they might support 

 To give Dr. Nyange an opportunity to try to build consensus across different 
stakeholder groups for one or more policy options, prior to a public stakeholder 
meeting 
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o Ask MAFC, PMO and other related government actors to convene a public meeting of all key 
stakeholders, at which the study team will present the empirical results, describe the range 
of potential policy options, and then facilitate structured and unstructured sessions by which 
each key stakeholder group can publically provide their reactions to the results and policy 
options.   

• Outcomes: 
o This activity will provide empirical research that will be used to inform public, private, and 

CSO stakeholders regarding the nature and extent to which current agricultural taxes and 
regulatory fees affect actors in crop supply chains, and a range of policy options to: a) 
possibly reduce the levels of certain taxes and fees; b) foster harmonization of such 
taxes/fees across regions/districts; c) improve the transparency and consistency of the 
agricultural tax and regulatory system 

o Assuming that the combination of the provision of empirical analysis and policy outreach and 
a public policy coordination event leads to sufficient stakeholder consensus, Ministry and/or 
Parliamentary officials will draft legislation that will lower the levels of some ag-related taxes 
and/or regulatory fees and/or improve their transparency and consistency. Assuming that 
this legislation is passed by Parliament and enforced, the resulting change in taxation levels 
and improved transparency/consistency of the taxation system should ideally enable the 
central and district-level governments to raise revenue they need while minimizing 
distortions to the incentives of actors in the ag sector. 

 
Activity 6: Coordinate the development of a e-payment (mobile phone) platform for collection and 
monitoring of LGA crop cess payments and revenue 
 
One of the key recommendations from the forthcoming LGA crop cess study (Activity 1 above) is to 
develop, pilot and test an e-payment system for crop cess payments as an alternative to the current 
payment system of cash transactions at district borders, which is theoretically more vulnerable to 
corruption than would be an e-payment system.  In fact, one of the arguments against paying the LGA 
crop cess made by crop cess opponents (small- and large-holder farmers, traders/assemblers, 
wholesalers and other agri-business actors in each crop supply chain) is that cess revenues do not end 
up being spent on local infrastructure and/or there is corruption involved.  Thus, development and 
implementation of a successful pilot e-payment system for the crop cess may well help to provide 
political support for reaching consensus between LGAs and the private sector on crop cess levels.  
Activities 6 and 7 thus respond directly to the GOT/MAFC New Alliance Commitment #2 that pre‐profit 
taxes at farm‐gate (“cess”) on crops be reduced or lifted.  Moving from a cash payment to an e-payment 
system (perhaps using the existing MPesa mobile phone payment platform) should substantially reduce 
opportunities for corruption in cess payment by improving the transparency of payments made and 
revenues reported. 
FSP therefore proposes to coordinate interaction between the government and private sector to ensure 
an effective platform design, while engaging/contracting relevant ICT experts from USAID and the region 
to help with the ICT aspects of the pilot program (piloting and assessment of the pilot are covered in 
Activity 7 below).   
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This activity will be implemented by Dr. David Nyange of MSU, whose LOE on this activity will be shared 
equally by GISAIA/Tanzania and FSP/Tanzania.  Dr. Nyange has already begun to coordinate with Judy 
Payne (USAID e-business and ICT specialist) to coordinate the provision of ICT expertise required to 
develop the e-platform using a combination of USAID staff and/or ICT consultants recommended by 
USAID.  The FSP funding for this activity is derived completely from the funds provided by 
USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 2015/16. 
 
• Milestones: 

o Dr. Nyange engages with Judy Payne (USAID) and other ICT experts at USAID to learn from 
USAID’s experiences with designing and piloting e-payment platforms.  Dr. Nyange then hires 
an ICT consultant and coordinates with PMO-RALG and select LGA officials to assess how the 
crop cess is currently paid and the mix of ICT equipment/software and human capacity 
building that would be required to design and implement an pilot e-payment platform for 
collection and monitoring of LGA crop cess payments and revenue 

o Dr. Nyange hires an ICT consultant and coordinates interaction between the consultant and 
PMO-RALG and LGA officials to enable the ICT consultant to design an e-payment platform 
that will meet the needs of LGA officials and is appropriate to local technology availability 
(i.e. such as a platform that uses the existing M-Pesa mobile phone banking system to enable 
payment and receipt of LGA crop cess) at district borders. 

 
• Outcomes: 

o This activity will generate a design for a pilot e-payment platform for the collection and 
monitoring of LGA crop cess payments and revenue.  If the pilot is successful, this platform 
could then be scaled up to all districts nationwide and thus help to meet the GoT New 
Alliance Commitment #1 related to reducing/reforming the LGA crop cess and its 
administration, and NA Commitments #2-4 that aim to improve the transparency and 
consistency of the agricultural tax and regulatory system 

o Assuming the pilot is successfully scaled-up and implemented nationwide, this should ideally 
enable district-level governments to raise revenue they need while minimizing distortions to 
the incentives of actors in the ag sector through improved transparency of the LGA crop cess 
levels and administration and harmonization of payment procedures.   

 
Activity 7: Coordinate a pilot e-payment (mobile phone) platform for collection of LGA crop cess 
payments and evaluate its performance 
After completing the design of the e-payment platform for LGA crop cess payment, FSP proposes to 
engage with relevant ICT experts from USAID and the region, and then coordinate interaction between 
the government and private sector to pilot the e-platform design in selected LGAs (districts), with the 
help of a hired ICT consultant.  FSP will then engage with Judy Payne (USAID) and other ICT experts at 
USAID as well as PMO-RALG and select LGA officials to design an evaluation protocol to assess the 
performance of the pilot e-payment platform.  FSP will then coordinate the assessment and convene a 
stakeholder forum at which results of the pilot program assessment will be presented and where 
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stakeholders will be asked to provide feedback on suggested ways to improve the platform and 
implications for scaling-up the pilot platform (assuming it works sufficiently well). 
 
On the basis of initial contacts with GCFSI regarding this proposed pilot e-payment platform, FSP plans 
to engage GCFSI to hopefully leverage additional resources from GCFSI with which to both pilot the e-
payment system and assess its performance based on a set of relevant performance indicators.  
Assuming the pilot system works sufficiently well, FSP would then engage the GoT, GCFSI, and other 
donors to provide the capacity building and coordination required to scale-up the pilot to regional and 
national levels, though coordinating the scaling-up an e-payment platform from beyond the pilot stage 
is an activity that would likely be beyond the scope appropriate for FSP. 
  
This activity will be coordinated by Dr. David Nyange of MSU, whose LOE on this activity will be shared 
equally by GISAIA/Tanzania and FSP/Tanzania.  The FSP funding for this activity will be derived from 
FSP/Tanzania core funds in the event that GCFSI and/or other funding sources are not forthcoming.  This 
activity will be started in FY 2014/15 but may not be completed until early FY 2015/16. 
  
• Milestones: 

o Working with an ICT consultant and drawing from USAID experience with similar ICT pilot 
programs, Dr. Nyange will provide coordination between the government (LGA officials) and 
private sector actors (M-pesa and cell phone companies) to set up a pilot of the e-payment 
platform in a few selected LGAs (districts) 

o Dr. Nyange will engage with Judy Payne (USAID) and other ICT experts at USAID and then 
coordinates with PMO-RALG and select LGA officials to design an evaluation protocol to 
assess the performance of the pilot e-payment platform 

o Dr. Nyange hires an ICT consultant with experience in assessing similar ICT pilot programs, 
and coordinates an assessment that follows the protocol suggested by the group above 

o Dr. Nyange will ask PMO-RALG and MAFC to convene a public meeting of all key stakeholders 
involved in paying and/or administering the LGA crop cess, at which the assessment team 
will: 
 Present the results of the pilot performance 
 Offer potential modifications to the platform and/or its administration so as to improve 

its performance 
 Provide stakeholders with an opportunity to voice their experience with and/or 

impressions of the proposed scale-up of the platform to other districts 
 Make recommendations regarding the hardware, software, human capacity building, 

and coordination efforts required to scale-up the pilot so that it covers an increasing 
number of the country’s districts.  That said, scaling-up a pilot system would clearly 
appear to be beyond the scope of the FSP consortium’s comparative advantage and 
certainly beyond its capacity to leverage resources, as this endeavor would require 
substantial federal government expenditure.  

• Outcomes: 
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o This activity will implement a pilot LGA crop cess e-payment system that is designed by 
Activity 6 within a few selected LGAs (districts). 

o This activity will also provide an assessment of the pilot LGA crop cess e-payment system that 
will be used to inform follow-on efforts by the GoT and donors to modify the program as 
needed and then scale-up/disseminate it to additional districts 

o A successful pilot program that is scaled-up to additional districts should greatly improve the 
transparency of LGA crop cess payments and revenue generation, which should build 
stakeholder confidence in integrity of crop cess administration, improve the efficiency of the 
application of this tax, and reduce the uncertainty, time required, and transaction costs 
associated with the current administration of the LGA crop cess payments at district borders 
and/or at cash crop processing centers   

 
Activity 8: Support development and piloting of a Results Tracking System (RTS) for key MAFC 
investments using a mobile phone platform  
 
Dr. David Nyange was asked by MAFC to help them improve the M&E of Big Results Now (BRN) 
investments in 78 irrigated rice schemes.  In response, Dr. Nyange has begun to coordinate with MAFC, 
cell phone companies, and USAID ICT experts to coordinate the development and piloting of a mobile 
phone based ‘Results Tracking System’.  The RTS will take advantage of the fact that the majority of 
small-holders in these rice schemes (and all extension agents) own cell phones, and will thus use cell 
phone surveys (one per month during growing season) of irrigation scheme actors (25,000 farmers, 
extension agents, service providers) to provide MAFC with real-time data on key M&E issues at each 
point during the six month rice growing season (from pre-planting to planting to production to harvest 
to marketing).  For example, the RTS will consist of simple questions to which respondents will be able 
to send free text message replies related to access to inputs, advisory services, area planted, irrigation 
system performance, adverse production shocks, etc.  For example, such data will help MAFC ensure 
that each irrigation scheme is receiving input, extension, and marketing services as promised by private 
sector providers (who are being contracted by MAFC/BRN to improve irrigation scheme performance) 
and to be alerted as soon as possible to any serious production constraint such as lack of input access, 
irrigation water mismanagement, crop disease or insect pressure, etc. 
 
While the Ministry is funding the M&E and RTS activities with their own resources, FSP is seeking 
resources to enable Dr. David Nyange to provide technical support in the development and piloting of 
the system – for example, to cover some of his LOE and to hire an ICT expert and/or draw on ICT 
resources from USAID staff.  This activity responds directly to the PMO/MAFC Big Results Now (BRN) 
priority action area #2 to providing advisory services to improve the management of 78 irrigated rice 
schemes (water management, input access/use, marketing services, etc.).   
 
This activity will be coordinated by Dr. David Nyange of MSU, whose LOE on this activity will be shared 
equally by GISAIA/Tanzania and FSP/Tanzania.  Dr. Nyange will hire a local or regional ICT expert to help 
develop and pilot the mobile phone survey platform.  The FSP funding for this activity is derived 
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completely from the funds provided by USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 
2015/16. 
 
• Milestones: 

o Dr. Nyange coordinates with MAFC M&E staff to understand the information that would be 
most helpful for them to receive via the monthly RTS phone surveys of farmers and extension 
agents 

o Dr. Nyange coordinates with cell phone companies (who we anticipate will provide limited 
and free text services to participating farmers, extension agents) and hires an ICT consultant 
to design the mobile platform for the RTS phone surveys, and provides whatever training is 
necessary to extension agents in each of the pilot location irrigation schemes, who will then 
engage farmers to elicit their participation in the monthly surveys so as to better enable 
MAFC M&E staff to ensure that each irrigation scheme is receiving input, extension, and 
marketing services as promised by private sector providers and to be alerted as soon as 
possible to any serious production constraints faced by farmers 

o Dr. Nyange and the ICT consultant engage MAFC M&E staff and selected irrigation scheme 
participants (farmer groups, extension agents) to assess the performance of the RTS survey 
and get feedback from the RTS survey respondents (farmers/extension agents) (and survey 
data users (MAFC M&E staff) regarding how useful and appropriate the survey questions are, 
whether there are any technical challenges or problems related to participating in the 
surveys, etc. 

o Dr. Nyange will ask BRN and MAFC to convene a public meeting of key stakeholders involved 
in the irrigation schemes covered by the pilot RTS, at which the assessment team will: 
 Present the results of the pilot performance 
 Offer potential modifications to the platform and/or its administration so as to improve 

its performance 
 Provide stakeholders with an opportunity to voice their experience with and/or 

impressions of the proposed scale-up of the platform to other districts 
 Make recommendations regarding the hardware, software, human capacity building, 

and coordination efforts required to improve/modify the RTS questions, 
administration, coordination, and technical feasibility, in the interest of scaling-up the 
RTS to more irrigation districts as well as to later adapt the platform (when deemed 
successful) to piloting for use in M&E of BRN investments in improving the facilities, 
institutional capacity and management of Warehouse Receipt Systems across the 
country.  

• Outcomes: 
o This activity will take advantage of the availability of ICT access by many irrigation scheme 

farmers (and all extension agents) to implement a RTS that will provide MAFC with real-time 
M&E information each month so as to provide much more timely and efficient/effective 
MAFC/BRN resources to help alleviate problems that develop during implementation of the 
BRN effort to improve irrigation scheme service provision and rice productivity of scheme 
participants. 
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o Development of a mobile-phone based RTS that can be modified so as to improve MAFC 
M&E of other key investments, such as the BRN investments in improving the facilities, 
institutional capacity and management of Warehouse Receipt Systems across the country 

 
Activity 9: Design and begin implementation of a FSP-C4 Value Chain Study that focuses on the 
transformations taking place in Tanzania’s food system   
 
This FSP-C4 case study will identify, among other things, “who is doing what, how and at what scale” 
with respect to new investments responding to the forces of rapid urbanization, income growth, and the 
youth population bulge.  With Dar es Salaam now recognized as the most rapidly growing major city in 
Africa, and with secondary cities also showing rapid growth, this study would fill the knowledge gap 
regarding private sector investment responses (in rural- and urban areas, by local, regional, and multi-
national firms, and at small, medium, and large scale) to the opportunities created by this urbanization 
and income growth.  It would also clearly identify the behavioral characteristics of these new players, 
how they relate to existing players, and implications of their presence for the food system in which they 
operate.   
 
This activity is a C4 case study and will be led by Dr. David Tschirley of MSU, who will identify staff from 
other FSP partners and a local collaborator who will be hired to participate in the team required to 
implement the key informant interviews needed at different levels of 1-2 crop supply chains (TBD).  FSP-
C4 is paying for the LOE of FSP staff and local collaborators and all other costs, with the exception of half 
of the expected costs of in-country field work expenses, which FSP-Tanzania will cover.  This FSP-
Tanzania funding is derived entirely from the funds provided by USAID/Tanzania to FSP/Tanzania core 
for FY 2014/15 & FY 2015/16.  This activity will be started in FY 2014/15 but will not likely be completed 
until mid-FY 2015/16. 
 
Activity 10: Design and begin implementation of a Tanzania case study under the FSP-C4 Land 
Access/Use theme   
 
Recent policies facilitating the transfer of land to medium/large holders are based on several premises.  
The first is that medium/large holders are relatively more productive than smallholders, thus improving 
their access to land can help the country increase its domestic production of key staple crops.  Second, 
even if they may be less productive than smallholders in some contexts, there may nevertheless be 
significant positive spillover benefits from medium/large scale cropping activities to adjacent 
smallholder communities (assuming appropriate institutional arrangements exist or are designed) that 
may therefore improve the access of these smallholder communities to agricultural technologies, credit, 
extension and marketing services and thus improve the food security and welfare of smallholders in 
those communities.  Thirdly, medium/large holders may provide a valuable source of off-farm 
agricultural wage employment (and thus additional income) for an adjacent smallholder community.  
The proposed study will combine a survey of medium and large-scale farmers in specific zones of 
Tanzania with focus group discussions of smallholder households from local communities adjacent to 
the medium/large-scale farms.  This field work will be designed to address several empirical research 
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questions.  First, how rapidly is medium/large-scale farmland being brought into production, where did 
their land come from, and how is it being used?   Second, where medium/large-holders are operating 
adjacent to smallholder communities, what is the nature and extent of links between the activities of 
medium/large-holders and smallholders – i.e. is there transfer of technology in the form of learning, 
improved access to credit/extension/marketing services, etc?  Third, what is the productivity of 
medium/large-holders relative to adjacent smallholders growing the same crops?   
 
This activity is highly relevant to the GoT BRN key activity #1, whose goal is to transfer land to 
medium/large scale farmers (25 commercial deals for paddy and sugarcane), as well as USAID support 
for similar transfers within the SAGCOT zone.  Tanzania is taking an interesting middle-road policy 
approach in their agricultural sector strategy regarding farm-size; that is, they are trying to improve 
productivity of smallholders while also improving land titling/access to medium/larger holders. 
 
This activity is a C4 case study and will be led by Dr. Thom Jayne and Dr. Milu Muyanga of MSU, who will 
identify a local collaborator and enumerators who will be hired to participate in the team required to 
implement interviews of medium/large-holder farmers, leaders of surrounding village communities, and 
focus groups of smallholder farmers in those communities.  FSP-C4 will cover the costs of the LOE of FSP 
staff and local collaborators and some of the in-country field expense costs, while FSP-Tanzania will a 
majority of the in-country field work expenses.  This FSP-Tanzania funding is derived entirely from the 
funds provided by USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 2015/16.  This activity will 
be started in FY 2014/15 but will not likely be completed until early FY 2015/16. 
 
• Milestones: 

o Local collaborators identified (most likely from SUA, the Ministry of Agriculture, and SERA), 
March 2015. 

o Field work carried out, July/August 2015 
o Draft report produced January, 2016 
o Interim workshop in Tanzania to discuss preliminary findings, February 2016 
o Completion of report and policy brief 

 
• Outputs: 

o Mutual capacity strengthening of SUA, MSU and Min. Ag collaborators 
o Consideration of policy findings to guide land allocation and land investments by the 

Government of Tanzania 
 
Activity 11: Capacity building within the Ministry of Agriculture (and/or other ag sector-related 
Ministries) to fill gaps in analytical capacity identified by Activity 2 
 
Once Activity 2 is completed, FSP will present the findings of that study’s identification of gaps in 
stakeholder capacity and coordination mechanisms (within the Institutional Architecture of three 
specific ag policy domains) to USAID/TZ, MAFC, and other relevant ministries and donors.  FSP will then 
consult with MAFC, USAID/TZ, etc to discuss the prioritization of activities for capacity building and 
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improvement of policy coordination to address gaps identified by the Activity 2 study.  That said, based 
on initial discussion with Ministry officials, FSP anticipates at least two areas in which funds allocated to 
Activity 10 may be especially useful.  First, in October/November 2013, Dr. David Nyange undertook an 
assessment of DPP/MAFC’s ag policy analysis needs and their internal capacity to both generate analysis 
required to meet those needs and/or effectively collaborate with external analysts so as to ensure that 
analysis done ‘outside’ the Ministry involves collaboration with Ministry analysts to achieve not only 
needed capacity building of Ministry analysts but also improve the prospects for the Ministry’s sense of 
ownership (buy-in) to the study results and thus the probability that Ministry analysts will help 
champion policy reforms that emerge from empirical studies.  Based on that capacity assessment, Dr. 
Nyange conducted four capacity building workshops since December 2013, each focused on providing 
training to local public sector analysts in effective policy communication (via presentations, policy briefs, 
2-minute elevator speeches, etc).   
 
Beginning in the fourth quarter of 2014, GISAIA/Tanzania and ReSAKSS are collaborating to provide an 
intensive series of monthly 3-4 day capacity building workshops during FY 2014/15 for a select group of 
22-25 male and female junior policy analysts from various directorates within the Ministry of Agriculture 
and related ag line Ministries.  This capacity building effort is part of a larger effort by GISAIA/Tanzania 
and ReSAKSS to establish a Policy Resource Center (PRC) within the DPP of MAFC. The Policy Resource 
Center (PRC) offers a different institutional model from the typical national SAKSS node in that it will be 
located physically within MAFC and will combine externally-funded advisors with junior MAFC staff 
members (the ones who will be targeted by the year-long capacity building workshops) to build 
institutional and human capacity within MAFC (not within an external and parallel organization) to both 
produce ag policy analysis and coordinate the demand and supply for such analysis.   
 
The topics for the 12 workshops will be determined by the primary donor-funded projects 
(GISAIA/Tanzania and ReSAKSS) in collaboration with the heads of DPP and other MAFC directorates, 
though will be based upon the initial human capacity needs assessment made by Dr. Nyange (MSU) in 
October 2013.  While GISAIA/Tanzania and ReSAKSS have budgeted some of the funds for many of these 
workshops, they do not have sufficient funds to cover travel and LOE expenses for the appropriate 
workshop leaders/trainers for all 12 of the planned workshops.  Thus, we anticipate that FSP-Tanzania 
will use some of the budget allocated to Activity 11 to contribute to LOE and travel expenses of 
workshop trainers from FSP partner institutions so as to draw upon the expertise of faculty/staff from 
the FSP institutions to serve as workshop leader/trainers for a few workshops, as appropriate, in the 
event that Dr. David Nyange, ReSAKSS, and/or other local research organizations do not have the 
appropriate technical background to lead a given training workshop. 
 
Second, FSP’s initial scoping of on-going capacity building efforts within the GoT capacity to sustainably 
generate agricultural sector statistics leads us to anticipate that one key area of capacity building may 
involve support to the existing Agricultural Market Information System (MIS), which is currently 
implemented by the Ministry of Industry/Trade (MIT).  For example, our understanding is that while MIT 
produces regular market price data from roughly 20 markets across Tanzania, MIT officials do not have 
funding for refreshment/retraining of enumerators, nor has there been a recent assessment of various 
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aspects of the quality and sustainability of the current system itself.  Thus, in the event that this capacity 
building gap is deemed of sufficient priority for FSP attention, FSP has budgeted funds to provide a rapid 
assessment of the underlying agricultural MIS data collection system, and to use this to potentially 
improve the underlying system prior to funding zonal workshops to retrain enumerators for this critical 
data system.   
 
This activity will be led by Dr. David Mather and Dr. David Nyange of MSU, who will take the results from 
the Activity 2 study and discuss with MAFC a prioritization of the capacity and coordination gaps 
identified by that study.  Drs. Mather/Nyange will then identify staff from other FSP partner and a local 
collaborators who will be hired to conduct capacity building workshops as needed (in coordination with 
the existing GISAIA/ReSAKSS plans for workshops, all of which are based on an assessment of MAFC 
policy analysis demands and the capacity of MAFC staff to to participate in the team required to 
implement the key informant interviews in different at different levels of 1-2 selected crop supply 
chains.  FSP-C4 is paying for the LOE of FSP staff and local collaborators and all other costs, with the 
exception of half of the expected costs of in-country field work expenses, which FSP-Tanzania will cover.  
This FSP-Tanzania funding is derived entirely from the funds provided by USAID/Tanzania to 
FSP/Tanzania core for FY 2014/15 & FY 2015/16.  This activity will be started in FY 2014/15 but will not 
likely be completed until FY 2015/16. 
 
• Milestones: 

o FSP-Tanzania PI Dr. David Mather (MSU) consults with Dr. David Nyange (MSU) regarding the 
FY 2014/15 capacity-building workshop themes to see where faculty/staff from FSP partners 
might be able to contribute to the 12-month series of capacity building workshops due to 
lack of either funding and/or appropriate personnel from GISAIA/Tanzania, ReSAKSS and 
other local research organizations. 

o Once capacity gaps are identified when Activity 2 is completed, FSP-Tanzania PI Dr. David 
Mather (MSU) and  Dr. David Nyange (MSU) will consult with the heads of DPP and other 
relevant directors within MAFC to prioritize capacity gaps on which Activity 11 resources and 
personnel may most appropriately be focused. Coordinating which capacity gaps will be 
targeted by Activity 11 resources will also involve engagement with USAID/Tanzania and the 
Policy Analysis Group (a group of all donor-funded projects working on agricultural policy 
analysis and capacity building within Tanzania, initiated in October 2013 by Dr. Nyange) to 
ensure that FSP capacity building efforts do not duplicate on-going or planned efforts by 
other programs working in Tanzania and/or complement any existing or planned capacity 
building efforts. 

o Additional milestones will be added to the workplan once specific capacity building activities 
are identified and agreed upon by the parties noted above. 

 
• Outputs: 

o Outputs for this activity cannot be defined until the specific capacity building activities are 
identified 
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Activity 12: Strengthening policy analysis and outlook modelling at Sokoine University of Agriculture in 
collaboration with ReNAPRI 

The objective of this set of activities is to expand and strengthen capacity for the Department of 
Agricultural Economics and Agribusiness (DAEA) at Sokoine University of Agriculture to use Partial 
Equilibrium Modelling for policy analysis and market outlook projections in national and regional 
contexts.  The need for policy analysis skills of this nature is evident from the fact that some of the 
highest-profile agricultural policy issues in recent years have included changes in maize, rice, and sugar 
trade policies with no analytical input as to the welfare consequences of these changes for consumers, 
small or large-scale producers, wholesalers, retailers, input dealers, etc.  It is also important for analysts 
to expand their engagement with regional market outlook analysis efforts through the ReNAPRI network 
supported by BFAP. 
 
The activities will be led by Ferdi Meyer at University of Pretoria and Dr Zena Mpenda at Sokoine 
University. Dr Mpenda has already received basic training in partial equilibrium modelling and has, with 
the assistance of BFAP, produced the first 10-year outlook for the maize sector in Tanzania. This outlook 
was presented at the ReNAPRI outlook conference in Lusaka on 4 and 5 November 2014.  The BFAP 
model based on the FAPRI partial equilibrium (PE) analysis tool is a middle approach to doing policy 
analysis and much easier to understand and use (and considerably less data-intensive) relative to CGE 
modeling.  Because PE models are commonly taught as part of MSc-level courses such as agricultural 
trade and marketing, an applied PE tool can also be integrated by Sokoine faculty into their own courses 
on these topics and/or used in Sokoine MSc student theses as appropriate, though this first requires 
capacity building in PE model building and application of Sokoine faculty members. 
 
Specific activities to achieve this objective will include:  
 

1) Expand partial-equilibrium modelling capacity in DAEA/SUA to develop PE crop models for 
commodities beyond maize.  It is proposed that the PE model be expanded to include rice and 
wheat in 2015. The expansion of the model will include a period of data collection and extensive 
consultation with industry experts and observation of market features through field work. While 
the field work is undertaken, the first version of the rice and wheat modules will be developed. 
The field work, module development and validation of the model results will be undertaken by 
Dr Zena Mpenda in collaboration with BFAP and FAPRI. Two members from BFAP will travel to 
DAEA for a 2-day technical meeting assisting with the expansion of the model and the first 
validation of results. 

 
2) Expand the number of analysts capable of PE model building and applications from one to at 

least two or more, a BFAP and FAPRI faculty member will lead a 3-5 day short course in PE 
modelling and applications at DAEA/Sokoine together with the existing DAEA faculty member 
with PE model training (Dr. Zena Mpenda). This short course will be presented to the DAEA 
policy group of approximately 8 faculty members. At the time this short course is presented, the 
first version of the expanded PE model with wheat and rice will be ready in order for the faculty 
members to receive training on the actual model.  
 

3) Support faculty from the Department of Agricultural Economics and Agri-business (DAEA) at 
Sokoine, University of Agriculture (SUA) in Tanzania to develop the 10-year outlook for maize, 
rice and wheat sectors to be presented at the ReNAPRI Outlook Conference on 28-30th October 
2015 in Maputo. Following the expansion of the model and the training of faculty members, the 
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third activity will involve the validation and refinement of modelling results. This will be 
undertaken by presenting the modelling results to industry and government. This process will 
lead to the development of a 10-year outlook for maize, rice and wheat sectors.  
 

4) Provide technical support and training to DAEA/SUA faculty in PE model building and 
applications to enable them to apply their PE crop models to provide policy analysis to inform 
Government of Tanzania maize & rice trade policy as driven by demands from the Ministry of 
Agriculture, Food Security and Cooperatives (MAFC). This training will form part of the 3-5 day 
short course presented at DAEA. This will both provide much-needed analytical input to better 
inform current high-level and timely debates in Tanzania regarding maize & rice marketing and 
trade policy, while also building the capacity of local Tanzanian researchers to use PE models to 
inform these debates. One case study of a typical trade policy will be analysed and can be 
presented at the ReNAPRI Outlook Conference in October 2015, depending on the conference 
programme. Two members of staff from DAEA will attend the ReNAPRI Outlook Conference in 
Maputo in October 2015.   
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7. Component 3: Global Collaborative Research on Policy Process and Capacity 
 

This component addresses issues, constraints and challenges faced by policy makers and stakeholders in 
the public and private sectors and civil society in translating research and evidence into effective 
agriculture, food security, and nutrition policies. The primary objective of this component is to 
understand policy processes that lead to effective and sustainable policy change, and the nature of 
capacity required for generating evidence, effective policy advocacy and the institutional architecture 
which enables transparent and inclusive policy changes. The outputs from this component build on the 
Feed The Future policy guide and a set of country level institutional architecture assessments 
undertaken by Africa Lead, and will feed into strategic areas of the AU implementation strategy for the 
Malabo declaration concerned with improving policy processes and increasing policy formulation and 
implementation capacity as well as phase II of Africa Lead.    

This work draws on and contributes to a rich body of past and ongoing work on policy systems by IFPRI, 
MSU, Africa-LEAD, USAID, AGRA, other donors and a wide range of academics studying public policy, 
public administration and political science.  Effective ongoing communication with these key partners is 
critical to FSP’s effectiveness, efficiency and impact.  Within the broader FSP team, Component 3 
contributes a conceptual framework and research findings that helps to refine and inform the activities 
under Components 1 & 2, especially beyond year 1.  Multidisciplinary research teams ranging from 
political scientists to nutritionists were assembled. 

7.1. Summary of Year 1 workplan accomplishments 
In the first year the focus of C3 was the development of a comprehensive conceptual framework for 
studying the policy process and the drivers of policy change in developing countries, with a specific 
emphasis on agricultural and nutrition policies in developing countries. 
 
In the process of developing the conceptual paper, a number of activities were pursued. 
First, to identify the broad challenges related to studying policy process – FSP participated in the CGIAR 
workshop on Policy Process held at IFPRI in November 2013. A special discussion session was held 
involving the collaborating partners of the FSP and Africa LEAD to identify the relevant issues, 
constraints and challenges in the development of the conceptual framework. 
 
Second, the team conducted a broad review of the policy process literature to understand various 
theories of policy process and to take stock of the policy decisions that are appropriate to study in 
various developing countries. A short draft of a paper summarizing this literature was prepared and 
discussed during a workshop in Pretoria in April 2014.  This workshop was also useful for delineating 
existing operational hypotheses within the development community regarding how policy change 
occurs.  In addition, at the workshop, two main policy arenas were identified for the team’s case study 
work:  fertilizer subsidies and (human) micronutrient interventions. It was decided that these two arenas 
collectively took advantage of the expertise of C3 team members across the three consortium partners.  
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Subsequent discussions occurred with USAID and other collaborators at IFPRI’s headquarters in June 
2014.   
 
Between June and October 2014, the substantive conceptual framework paper was drafted and the 
framework was labeled the Kaleidoscope Model in order to differentiate the FSP’s contribution and lens 
of analysis from those of other policy process frameworks.  In addition to building on the research and 
discussions presented at previous meetings during 2014 and 2013, the paper also involved a 
comprehensive review of donor approaches to agricultural and nutrition policy change in recent 
decades. Furthermore, an analysis of policy change episodes in multiple policy domains related to food 
security (e.g. agriculture, health, nutrition, education, social protection) was conducted to identify a 
small set of variables that consistently appeared necessary and sufficient for policy change to occur.  
These variables were discussed and elaborated on in the Kaleidoscope Model.  
At the same time, research assistants at IFPRI and the University of Pretoria helped develop an inventory 
of fertilizer subsidies and micronutrient interventions, respectively, with a specific focus on Feed the 
Future countries.  These inventories helped guide the team in identifying relevant case studies to pursue 
fieldwork as part of Activity 2.  In particular, with regards to fertilizer subsidies, Ghana, Tanzania, and 
Zambia were selected due to both the variation in the design of their subsidy programs and the number 
of reforms they have undergone due to diverse implementation constraints.  For the micro-nutrient case 
studies, the team has selected a cluster of three Southern African countries -- South Africa, Zambia and 
Malawi – to showcase potentially informative differences in policy system structure sand outcomes.  
South Africa, unlike the others, has resisted the international Scaling Up Nutrition (SUN) initiative.  Both 
Zambia and Malawi have both instituted Vitamin A fortification of sugar, with contentious outcomes in 
Zambia but far less resistance in Malawi.  The geographic proximity and FSP partner presence in these 
countries promise to facilitate implementation in this initial cluster.  In a second round of case studies, 
projected for Year 3, the C3 team is considering several additional low-income, non-SUN countries to 
provide further comparison and contrast.  These include Honduras, Cambodia and Kenya among the FTF 
countries and India from among the non-FTF member countries 
 
A complete draft of the conceptual framework and the proposed case studies were presented to USAID, 
Africa Lead and other collaborators on October 22nd for further discussions. This feedback proved very 
useful for revising the conceptual framework paper and implementing the case studies in Year 2. 

7.2. Proposed Year 2 activities 
Year 1 Activities Carrying Over to Year 2 

Additional dissemination and vetting of the conceptual framework (under Activity 1) has continued in 
Year 2. In order to gain greater confidence in the Kaleidoscope model, the draft paper was circulated 
widely to knowledgeable individuals about agricultural and nutrition policy processes for comments.3  
Feedback was also received from individuals within USAID’s Center for Excellence on Democracy, Human 
Rights, and Governance and from the Gates Foundation. In addition, the paper was published in January 

3 For instance, the paper was directly shared with Per Pinstrup-Andersen, Stuart Gillespie, Robert Paarlberg, Colin 
Poulton, and Nicolas van de Walle.  
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2015 as a USAID-branded Feed the Future discussion paper on IFPRI’s website.4  A webinar held at 
USAID on February 2, 2015 provided the opportunity to present the Model to a broader group of 
stakeholders and receive useful feedback.  In addition, the C3 team prepared a Policy Note in early 2015 
for USAID in order to share with colleagues, particularly in overseas missions in countries where the case 
studies under Activity 2 will be conducted.  

As of early 2015, the C3 team feels that this conceptual model has received enough validation as 
possible until the case studies are completed at the end of 2015.  At that stage, the C3 team will 
reconsider the model in light of the case study findings and revise accordingly.  

Activity 2: Conduct case studies of policy process and change 

The C3 team will conduct a series of case studies to test the Kaleidoscope Model and to inform USAID 
and others about key forces driving nutrition and agricultural policy change.  Originally planned for Year 
1, these case studies will now be implemented in Year 2. This activity involves application of the 
conceptual framework developed in the activity 1 above. Methodologically, all three collaborating 
institutions (MSU, IFPRI, and UP) will conduct semi-structured field interviews with key actors and 
players in the policy domains identified above:  fertilizer subsidies and micronutrient interventions.  As 
noted above, the proposed case study countries for fertilizer include Ghana, Tanzania and Zambia.  
Proposed case study countries for micro-nutrients include Malawi, Zambia and South Africa.  In both 
domains, issues related to gender and climate change will be addressed when relevant. For example, 
attention will be given to whether gender and climate change considerations were integrated into policy 
designs and how the nature of policy implementation affected gender-sensitive or environmental 
sustainability goals.  In doing so, consideration will be given to how various stakeholders with interests 
in such goals were incorporated into the policy process.  

The case studies will be implemented by teams of researchers from the collaborating institutions of FSP 
and from selected local institutions. The purpose of involving local institutions is twofold. First, 
colleagues at local institutions will certainly have more in-depth insights into the policy process from 
which it would be beneficial to learn and incorporate into the case study analyses.  Secondly, the 
process of conducting the case studies to test the conceptual framework will involve a series of 
methodologies to identify stakeholders, map policy systems, and determine power relationships 
surrounding policy adoption and implementation.  These methodologies can hopefully provide a useful 
toolkit to partners from local institutions, as well as be refined based on their feedback and 
engagement.    

All the case studies will relate to the policy change that has happened in the country or that is being 
considered in some cases. This will give opportunities to interact with various groups of players and 

4 Please see “Conceptualizing Drivers of Policy Change in Agriculture, Nutrition and Food Security: The 
Kaleidoscope Model” by Danielle Resnick, Suresh Babu, Steve Haggblade, Sheryl Hendriks and David Mather.  
IFPRI Discussion Paper 1414, Washington, DC:  IFPRI.  Available at: 
http://www.ifpri.org/publication/conceptualizing-drivers-policy-change-agriculture-nutrition-and-food-security 
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actors in the policy process and also to identify the role and status of various groups of players in the 
policy process.   

• Milestones: 
o Completion of a set of policy process tools to guide the country case study work.  These may 

include policy systems mapping, stakeholder mapping, and circle of influence graphics that 
simultaneously aggregate stakeholders’ preferences and their degree of power vis-a-vis key 
decision makers.  

o Ongoing communication and dissemination of such tools to USAID and other partner 
organizations in relevant case study countries throughout 2015 in order to inform a broad 
range of policy priorities identified under FTF and by partner governments  

o Completion of six case studies to identify how and why policy change occurred in the domain 
of fertilizer subsidies and micronutrient interventions. 

• Outcomes: 
o A replicable set of policy process tools applicable to policy analyses beyond fertilizer 

subsidies and micronutrient interventions, which are accessible to USAID, other development 
partners, and international and local research institutions  

o Improved knowledge about how policies change and what actions might improve the 
structure, responsiveness and effectiveness of policy systems as well as identification of 
feasible entryways for improving policy processes at various stages (i.e. from adoption to 
implementation) 

o Greater understanding of the validity of the Kaleidoscope Model and whether and how it 
may need to be refined    

 
Activity 3: Innovations in Policy Architecture: Origins and Impact 
This activity will be implemented by all the three collaborators (MSU, IFPRI, and UP) with funding from 
FSP. Additional support will come from other projects that the partners are already implementing such 
as IFPRI’s ReSAKSS Asia program. 

• Milestones: 
• A literature review of policy system reforms in FTF countries, with a particular emphasis on 

those reforms most relevant to food security policy 
• Develop an illustrative categories of policy system changes based on that review and which 

highlight different institutional approaches for improving policy formulation and/or 
implementation  

• Provision of practical recommendations to USAID and partner organizations based on the 
review and inventory, with a potential typology of different institutional designs, examples, 
and advantages and disadvantages thereof   

• Selection of a few case studies of different types of institutional innovation for more in-depth 
analysis.  Potential candidates currently include Botswana’s Rural Development Units, Uganda’s 
Plan for the Modernization of Agriculture, and Ethiopia’s Agricultural Transformation Agency 
Outcomes: 
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o Improved understanding of the factors contributing to the changes in the institutional 
architecture of the policy systems in the selected case study countries, using the 
Kaleidoscope model for guidance.  

o Improved knowledge about the effectiveness of past and ongoing reforms in policy systems 
and lessons learned about how best to support effective policy systems going forward. 

o Improved knowledge about the effectiveness of past and ongoing reforms in policy systems 
and lessons learned about how best to support effective and gender-sensitive policy systems 
going forward.   

o Increased awareness among USAID and other partner organizations about what types of 
institutional reforms simultaneously support goals of inclusivity, accountability, and 
effectiveness, with the recognition that there might be trade-offs among these goals across 
different institutional designs  
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8. Component 4: Engagement on Global Policy Debates on Food Security 
 

Providing solid evidence in the global discourse to guide policy is the goal of this component. 
Component 4 activities contribute to the debate with rigorous research and engagement at global and 
regional levels with policymakers, researchers, and development experts.   

During Year 1 research and engagement focused on three major FTF policy themes (1) sustainable 
agricultural intensification and input policy, (2) land dynamics in transformation and land 
governance/policy, and (3) value chains in food system dynamics and the enabling environment for the 
private sector. Work was designed to provide concrete guidance for ongoing CAADP activities and other 
national policy initiatives. 
 
In recognition of the fact that agrifood systems are changing rapidly, especially in Africa, in response to 
urbanization and income growth on the demand side, and changes in land size distribution and 
technology on the supply side, the year 2 workplan will focus on deepening empirical understanding of 
transformation processes and their implications for employment opportunities for Africa’s rapidly 
growing labor force.   The results of this work will be very important for next generation CAADP 
investment plans and initial findings will be presented at the Re-SAKSS annual outlook conference. 

8.1. Agrifood System Transformation in the Upstream: Land Dynamics, Land Governance, 
Mechanization and Implications for Rural Employment  

Year 2 activities will integrate topics that have, to date, been mostly treated in isolation but which are 
highly interrelated.  We believe that major policy-relevant insights may be obtained by addressing issues 
of land dynamics, farm technology and rural employment as part of an integrated system.  

8.1.1. Summary of Year 1 workplan accomplishments 
• FSP researchers participated in several outreach events designed to inform African Union 

positions on land and inputs policy (Inputs Policy Technical Meeting, Addis Ababa, December, 
2013. CAADP Partnership Platform meeting, Durban, March 2014; Presentations at IFPRI, 
Washington, DC, September and October, 2014). 

• Policy brief prepared on “Africa’s Emerging Land and Employment Challenges”, circulated at 
several of the meetings specified above.  

• Comprehensive studies addressing emerging policy challenges related to land pressures and input 
promotion programs and possible options for addressing them were prepared and synthesized in 
two separate special issues of leading agricultural economics journals (Agricultural Economics and 
Food Policy).   

• Field work completed on land dynamics study in Malawi.  

8.1.2. Proposed Year 2 activities 
Year 1 Activities Carrying Over to Year 2 

 

42 
 



Feed the Future Innovation Lab for Food Security Policy.  Year II Workplan. 1 October 2014 – 31 December 2015 
 

• Land dynamics field work to be carried out in Mozambique, led by University of Pretoria /Ward 
Anseeuw with the collaboration of MSU. 

• Preparation and modalities for making Malawi data set publicly accessible. We will also plan to 
present findings and policy options from the Malawi land dynamics study in Malawi, headed by 
LUANAR, and in coordination with C1/C2 activities in Malawi.  

 
Year 2 New Activities, Milestones and Outcomes 

 
Activity 1:  Fertilizer Policy  
Fertilizer subsidy programs have been re-introduced in recent years in many countries of Sub-
Saharan Africa.  While these programs have generally raised national food production, many 
African governments realize that there are weaknesses in program design and implementation 
that result in unnecessary costs, the sidelining of some fertilizer distribution firms, weak 
contributions to total fertilizer use due to crowding out of commercial fertilizer markets, 
diversion of program fertilizer to unintended beneficiaries, lack of access to subsidized fertilizer 
for some farmers, and other problems.  Many governments are seeking technical support to 
help re-design their subsidy programs.  Recent research on input subsidy programs by MSU, 
IFPRI and other groups can provide important insights for African governments seeking to 
maintain input subsidy programs but to re-design them in ways that better contribute to 
national policy objectives in a more cost-effective manner.  
 
This activity under FSP:C4 is intended to provide policy guidance to African governments 
attempting to improve the effectiveness of their fertilizer subsidy programs.  We will do this 
objective in two ways.  First, we will synthesize the recent literature on subsidy programs to 
identify practical steps that governments can consider to address many of the problems noted 
above.  Second, we will take part in multi-disciplinary country-level missions with interested 
governments to identify concrete proposals for improving the design and implementation of 
their subsidy programs, including complementary programs that would raise the effectiveness 
of input subsidy programs.  An example of Point 2 is a recently completed mission in Ghana 
involving representatives from IFPRI, MSU, AFAP, IFDC, ILRI, and local Ghanaian organizations.  
This mission met with the Minister of Agriculture, presented our findings to the Vice Minister in 
a seminar, and briefed the USAID/Ghana mission on our key findings in early February. 
 
Milestones 

• Meeting with Ghanaian government and USAID/Ghana to highlight our key findings 
(February, 2015) 

• Research report produced for Ghana by March, 2015 
• Research report for at least one other country to be identified by December 2015 
• Policy Brief on lessons learned from recent experience with input subsidy programs 

in Africa, highlighting proposed innovations for greater effectiveness.  
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• Opportunities for policy engagement with governments, development partners and 
African research institutes will be pursued. At this time, we expect to present this 
work at the Addis FSP / ReSAKSS meeting, September 1-4, 2015 and at the ReNAPRI 
Annual Conference in Maputo, October 27-29, 2015.  

 
Intended Outcomes 

• Greater consensus among African governments, development partners, and African 
researchers about how input subsidy programs can be re-designed to more 
effectively contribute to important national policy objectives 

• Attempts by African governments to carefully consider the proposals of our study, 
and in some cases to incorporate these proposals into their own policy documents 
and the modalities of their input subsidy programs.  

 
 
Activity 2:  Toward a Holistic Sustainable Intensification Strategy for Smallholder Farmers in 
Increasingly Densely Populated Areas of Africa  
The purpose of the project is to synthesize our understanding of how African farmers can raise 
the intensity of fertilizer use on maize in a profitable and sustainable manner.  It links to ongoing 
activities by USAID (Africa Rising, the new KSU Sustainable Intensification Innovation Lab), the 
Gates Foundation (GISAIA) and CIMMYT (Its 2015 Priority #9 on the Fertilizer-Maize Nexus in 
Sub-Saharan Africa). We will produce written output and presentations that will engage both 
African policy makers as well as the development economics profession in the area of 
sustainable intensification of maize production in sub-Saharan Africa. This work will also draw 
upon and be linked to activities under Activity 1 on Input Subsidy programs.  
 
Our work is guided by the “Social Trap” hypothesis of John Platt (1973) and associates who have 
documented cases in which humans, acting in their own best interests in the short run, under 
some conditions produce disastrous consequences in the long run.  Our hypothesis is that many 
farmers’ facing land scarcity attempt to maximize their food production and food security 
situation in ways that lead to soil mining, loss of soil organic carbon, and unsustainable land 
management practices that erode their future productivity.  In particular, we note that such 
practices may be leading to the phenomenon increasingly noted by soil scientists that some soils 
are becoming “non-responsive” to inorganic fertilizer application.  Other households appear to 
have greater potential to adoption sustainable intensification practices and can continue to use 
inorganic fertilizer profitably.  If this hypothesis is maintained, we seek to determine 
intervention entry points for pushing affecting farming systems toward a more ecologically and 
economically sustainable future.  Consistent with this main project purpose, we aim to address 
several specific sub-objectives:  

 
1. To synthesize the existing literatures on the factors influencing maize yield response to inorganic 

fertilizer and improved maize seed, specifically focusing on farmer management practices and 
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the ability of farmers to utilize them.  This synthesis will include an annotated bibliography of 
existing studies from the various literatures.   

2. To determine (using linked data from household surveys in Malawi, Kenya, Zambia, and 
potentially other countries, and plot soil sample data from these households) the characteristics 
of smallholder households that are able to (not able to) make sustainable intensification 
investments that raise the productivity of their plots devoted to maize and legumes (and 
specifically the marginal products of fertilizer and improved maize seed) in a sustainable 
manner.  Sustainable intensification investments include crop rotations, weeding, application of 
organic matter, inorganic fertilizer, other inputs, other investments in soil quality, minimum 
tillage practices, legume intercropping, etc.  

3. To determine whether maize response to inorganic fertilizer is declining over time in specific 
smallholder farming systems, and if so, why. Are we seeing evidence of plots that are “non-
responsive” to inorganic fertilizer and if so, what are the characteristics of those particular plots 
and households?   

4. To identify policy and programmatic options for supporting the productivity growth of 
smallholder farmers’ maize/legume production in a sustainable manner. 

 
Milestones 

• Policy Brief produced by September 2015 
• Research report produced by October, 2015 
• Opportunities for policy engagement with governments, development partners and 

African research institutes will be pursued. At this time, we expect to present this 
work at the Addis FSP / ReSAKSS meeting, September 1-4, 2015; the ReNAPRI 
Annual Conference in Maputo, October 29-30, 2015; and to USAID missions in 
Ghana, Zambia, Kenya, Malawi and others to be determined.  

 
Intended Outcomes 

• Greater consensus among African governments, development partners, and African 
researchers that sustainable agricultural productivity growth in Africa will require a 
more holistic approach (going beyond prescriptions that focus only on inorganic 
fertilizer as the main priority) that takes account of programs to raise soil fertility as 
a necessary condition for enabling farmers to use inorganic fertilizer more profitably 
and in turn to seek to use it in greater quantities.  

• Attempts by African governments to carefully consider the proposals of our study, 
and in some cases to incorporate these proposals into their own policy documents, 
extension system messages, and agricultural budget priorities.  

 
 
Activity 3:  Land Dynamics and Land Policy 
“Land dynamics” is defined here as changes in the uses, tenure type, control and transfer of 
land, as well as their numerous consequences. 
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Recent evidence suggests that the transfer of land to medium and large-scale domestic 
investors is one of the major new trends affecting African agri-food systems (Jayne et al 2014a). 
While national development policy strategies within the region (including most national CAADP 
strategies and investment plans) officially regard the smallholder farming sector as an important 
(if not the main) vehicle for achieving agricultural growth, food security, and poverty reduction 
objectives, the meteoric rise of “emergent” farmers warrants their inclusion in efforts to 
understand the changing nature of farm structure and food value chains in Africa.  For example, 
in Ghana, Kenya and Zambia, farmer cultivating between 5-100 hectares already control more 
land than do large-scale investors and, in Zambia and possibly also Ghana, now control more 
farmland than the entire small-scale farming sector (Jayne et al., 2014). 
   
The impacts of the rise of medium and large scale farms on agricultural and structural 
transformation remain poorly understood.  Medium/large-scale farm investment may inject 
important sources of capital and expertise into historically underperforming farming systems. 
Evidence in support of the inverse farm size / productivity relationship has generally been based 
on a range of farm scale that do not include medium/large scale farms.  Initial evidence indicates 
that such farms may in fact be more productive than smallholdings (Muyanga and Jayne, 
forthcoming).  
 
At the same time, land pressures are increasing in many parts of the continent and expansion 
potential may be much more limited than previously assumed (Jayne et al. 2014b, Chamberlin et 
al. 2014).  Land administration policies and their interpretation and implementation are likely to 
greatly influence the changes in farmland ownership and the scale of farming in Africa, which 
will in turn affect the pace and distributional impacts of agricultural and rural transformation 
more generally.  
 
The objectives of this activity are four-fold:  First, our aim is to determine whether the pace of 
acquisition of agricultural land by medium- and large-scale investors through de facto land 
administration policies may be foreclosing on the potential to achieve official development goals 
that remain predicated on area expansion for smallholder-led development (Jayne et al. 2014a, 
2014b).  And, if so, is this a “bad”, “neutral” or potentially “positive” outcome in relation to 
broadly shared societal and developmental goals?  A second objective is to examine the 
influence of changing tenure systems and administration on access to land among the rural 
youth.  A third objective is to assess the broader effects of changing farm structure on the types 
and pace of non-farm employment growth.  A fourth objective is to examine the implications of 
the formal and informal land tenure systems in shaping incidence and intensity of land 
dynamics.  
 
By measuring the rate of land conversion and growth in farms of different scale categories, this 
activity will assess the coherence of current national agricultural development plans and 
possible land policy changes. Specifically, this activity will consider three policy issues:  First, are 
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changes in farm structure consistent with the underlying formulation of national agricultural 
development strategies?  Second, are de facto land tenure systems and land administration 
policies compatible with de jure patterns of land acquisition and land conversion?  Third, how is 
the changing structure and scale of farming affecting the nature of investments in agri-food 
value chains and their consequent effects on national development goals?  Preliminary results 
from our work in other countries indicate that both the distribution of cultivated land and the 
marketed food output from farming has become more concentrated over the past decade.  A 
trend toward farm output being more concentrated among a smaller number of larger farms is 
consistent with the economic transformation process in most other regions of the world, though 
its impacts on employment and poverty reduction objectives remain very unclear.  It is therefore 
important to pay close attention to structural changes in the distributions of both land 
ownership and operated farm size.  What are the factors and related land policies enabling 
emergent farmer growth and how the growth of this sub-sector is affecting the overall 
development of the rural economy and rural household welfare.  
 
Year 2 activities include conducting case studies in Mozambique, Nigeria and Tanzania. In 
Mozambique and Tanzania, the study focuses on land dynamics. We will document and analyze 
the trends and impacts of the changing structure of farming and land ownership in these two 
countries, with a particular focus on the growth of emergent and medium-scale farmers. More 
specifically, there are several related research objectives: (1) to understand the rate of land 
expansion of medium- and large-scale farms and to consider the policy implications of 
consequent changes in farm structure and the concentration of food production and marketed 
output; (2) to consider the implications of the rise of medium/large scale farms on both 
countries’ agricultural development path and the consequent downstream employment 
impacts; (3) to understand the relationship between farm size and efficiency, including the 
range of factors and policies that might condition this relationship; and (4) to specifically 
examine the impacts of large commercial agricultural operations on the welfare of rural 
communities around them. 
 
To this end, the Mozambique and Tanzania case studies will include a farm-level field survey of 
emergent farmers in several areas of each country. In Mozambique, the survey focuses on 
Maputo, Tete, Niassa and Nampula provinces, while in Tanzania, it will focus on Arusha, Mbeya 
and areas of central Tanzania to be determined. We plan to survey roughly 600 farmers in each 
country.  Our working definition of emergent farmers is those farms with 5 to 100 hectares of 
controlled land (whether or not such land is actively operated). To account for how existing land 
tenure systems and structure of intra-household landholdings influence the trends of land 
dynamics in the two countries, the surveys in Mozambique and Tanzania will administer a 
detailed land tenure module (i.e., LGAF-informed land right indicators). The survey-generated 
indicators may be able to serve as quantitative indicators for tracking land governance in both 
countries.  Of note in Mozambique is the fact that we are designing the sampling frame in such a 
way that our samples will overlap with the small and medium scale household survey conducted 
in the country in 2012 (TIA: Trabalho do Inquérito Agrícola). This will enable us to pool our 
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observations on key variables with those from the earlier survey, thus enabling analysis of the 
inverse farm size / productivity relationship in a way which is inclusive of emergent farmers. 
 
University of Pretoria (UP), CEPPAG and MSU are jointly leading the Mozambique study, with 
additional input from the Ministry of Agriculture of Mozambique. The cost of survey will be 
jointly funded by FSP and GISAIA.  The field work in Mozambique is scheduled to start in mid-
March through the end of April, 2015. Data entry and cleaning will take place in April-June. A 
draft report will be prepared by September, with a discussion of findings in Mozambique with 
USAID mission and the government officials to be arranged and led by CEPPAG in late 2015.  
 
The Tanzania study will be implemented by MSU, Sokoine University of Agriculture, and the 
Ministry of Agriculture in Tanzania. The study will start in June/July 2015, and will be jointly 
funded by FSP-core and FSP-USAID/Tanzania Associate Award, such that the study will be 
integrated with other FSP-C1/C2 activities in Tanzania in close consultation with the FSP-
Tanzania team. FSP-Tanzania sits in the Ministry of Agriculture and is closely linked to it, to the 
Prime Minister’s office, and to other ministries such as the Ministry of Industry and Trade.  Both 
ministries have expressed interest in the land dynamics study, as has the USAID mission, which 
approved it as part of the workplan for its buy-in to FSP. 
 
In addition to the aforementioned case studies in Tanzania and Mozambique, this activity will 
include Nigeria as the third case study.  The Year 2 activities in Nigeria focus on understanding 
land dynamics as an outcome of rapid urbanization (in the form of land conversions due to 
recent urbanization).  The Year 2 activities in Nigeria will analyze the relationship of such land 
dynamics and land policy and assess whether the evolution of land policy and administrative 
reforms in African countries such as Nigeria with strong customary tenure system will be re-
shaped in the urbanization process. This case study is a continuous effort in Nigeria as part of 
the LGAF project and finically supported by IFPRI’s country program in Nigeria. Nigeria is chosen 
because that the government of Nigeria has already launched a Systematic Land Tenure 
Regularization (SLTR) program. By closely following up with SLTR program and evaluating its 
potential impact, the Nigeria case study aims to: i) assess the drivers that increased households’ 
demand for better protection of land rights in the context of urban expansions and agricultural 
commercialization; ii) understand the challenges of designing and implementing land policy 
reform in the context of strong customary tenure systems; iii) assess the overall impacts of the 
tenure regularization program on tenure security, land markets, land investment and 
agricultural productivity.  It is envisaged that findings of the study will feed into the broader 
agenda of land policy reforms that is evidence-based and can be formulated to get support from 
land administration system such that the evolution of land dynamics will be a process 
sustainable and inclusive. 
 
The base-line survey for the Nigeria case was conducted under LGAF project in the past, while 
the follow-up survey is planned under this activity in 2015 and will be jointly funded by FSP-core 
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and FSP-Nigeria Associate Award. IFPRI will implement the survey after the country’s election 
and will lead the study, in partnership with  
 
Nigeria’s base-line survey of 4,000 households was conducted under the LGAF project in 2013. 
The survey was conducted in one of the two selected pilot states (Ondo state) under the 
government’s SLTR program. The follow-up survey is planned under this activity in 2015 and will 
be jointly funded by FSP-core and FSP-Nigeria Associate Award. IFPRI will implement the survey 
after the country’s election (in June 2015), and will lead the case study, in partnership with the 
Presidential Technical Commission for Land Reforms (PTCLR) in Nigeria.  

 
Milestones: 
• One research/policy report for Mozambique jointly prepared and released by CEPPAG, UP 

and MSU by November, 2015, and one similar policy report for Tanzania. Both reports will 
document (among other issues specified in the description above) (i) trends in land use and 
ownership by farm size category, (ii) explore the opportunities of the two countries’ 
governments to formulate their land policies in a way that effectively contribute to national 
agricultural, employment, and poverty reduction objectives; (iii) assess whether or not land 
allocation/transfer trends are constituting a transfer of land out of customary tenure 
systems that would have otherwise been accessible to local rural people, and/or whether 
they are raising the productivity of land use with dynamic benefits and employment linkage 
benefits for local rural people; and (iv) explicitly address how women and men in different 
socio-economic conditions (mainly current and former smallholders and the rural landless) 
may be benefitting or losing from the acquisition of land by medium & large holdings?   

• One policy brief for Mozambique to be prepared by April 2015. 
• Consultations and policy engagement activities with government representatives and 

development partners in Tanzania and Mozambique throughout the process, culminating in 
national consultative meetings when the research is sufficiently advanced to warrant such 
meetings. 

• A comparative synthesis report to be prepared in 2016 (Year 3) to cover Ghana, Kenya, 
Malawi, Mozambique, Tanzania, and Zambia. 

• One working paper on gender-differentiated demand for land rights regularization in Nigeria 
to be finalized and shared with government stakeholders and development partners by July, 
2015 

• One research/policy report for Nigeria jointly prepared and released by IFPRI and PTCLR in 
December 2015.  The report will focus on the overall impacts of the pilot Systematic Land 
Tenure Regularization (SLTR) program on perceived tenure security, land markets, land 
investment and agricultural productivity 

• Three presentations (from the previous case studies) at the AU/UNECA Land Policy Initiative 
Conference, Addis Ababa, November 11-14, 2014 

• More presentations from both the current and previous case studies at the World Bank Land 
and Poverty Conference, Washington, DC, March 23-27, 2015 
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• Presentations at an invited session at the AAEA meeting, San Francisco in July, 2015; and 
also an invited plenary session at the International Conference of Agricultural Economists in 
August 2015. 

• Policy engagement with other African governments, development partners and African 
research institutes pursued beyond the two countries covered in Year 2 (e.g., Malawi, 
Zambia, and Kenya).  At this time, we expect to make presentations at the Addis FSP / 
ReSAKSS meeting, September 1-4, 2015, during the same period (September 1-4, 2015) 
round table discussion with the AU/UNECA Land Policy Initiative to share preliminary 
findings of the FSP land works; the ReNAPRI Annual Conference in Maputo, October 27-29, 
2015; policy workshop to be organized by the Presidential Technical Committee for Land 
Reforms (PTCLR) in Nigeria, September 25, 2015; and to USAID missions in Mozambique, 
Zambia, Kenya, Malawi, Tanzania, Nigeria and others to be determined.  
 

Outcomes: 
• Greater consensus among African governments, development partners, and African 

researchers that land policy in Africa will require greater integration and consistency with 
existing agricultural policy, food security, and poverty reduction objectives.   

• Greater specificity in African policy documents as to land allocation policies and the next 
generation of smallholder farmers are expected to acquire land for agriculture how a more 
holistic approach (going beyond prescriptions that focus only on inorganic fertilizer as the 
main priority) that takes account of programs to raise soil fertility as a necessary condition 
for enabling farmers to use inorganic fertilizer more profitably and in turn to seek to use it in 
greater quantities.  

• Attempts by African governments to carefully consider the proposals based on our studies, 
and in some cases to incorporate these proposals into their own policy documents, 
extension system messages, and agricultural budget priorities.  

• Coordination of C1/C2 outreach opportunities in Malawi, Tanzania and Nigeria with the FSP 
Associate Awards in those countries will be undertaken to the extent possible.  Lastly, we 
will explore potential interest and initiate discussions with local partners on potential 
collaboration on land-related policy work in Nigeria.  

 
Activity 4:  Mechanization in Agricultural Transformation: South-South Learning and Knowledge 
Exchange 
Trends in land dynamics studied under Activity 3, together with the ‘megatrends’ identified 
under FSP-C4 in Year 1 define some key characteristics of Africa’s recent agricultural as well as 
broad economic transformation. In this process, there is an important trend that has drawn less 
attention in the development study is agricultural mechanization, which has been rapidly 
emerging in Africa. This emerging issue also leads to a need for understanding policy options 
which will have obvious implication for the region’s agricultural intensification particularly 
smallholder agriculture. For example, will labor and land availability have different 
mechanization outcomes, and what will be the potential effect on wage differentials between 
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men and women and in different geographic locations within a country? What will be the 
implications of the emerging mechanization trends, in combination with land dynamics, for 
appropriate policy options?  
 
In addressing these important issues, much can be learned by African countries from Asia’s 
mechanization experiences. As parts of existing research activities early research on this topic 
has been initiated by the IFPRI team members under different funding mechanisms. Such 
activities include an international conference on “Mechanization and agricultural transformation 
in Asia and Africa – Sharing development experiences” held in Beijing in 2014, and jointly funded 
by CGIRA Research Program on Policy Institution and Markets (PIM) and IFPRI’s ReSAKSS-Asia. 
Many international and Asian national experts in the fields of agricultural engineering and 
agricultural economics specialized on mechanization together with government officials and 
private sector representatives from African countries were invited for the conference. The Asian 
experts (from Bangladesh, China, India, Nepal, Pakistan and Thailand) are willingness to 
continue their engagement with African counterparts to strengthen south-south dialogue and 
learning in this field. Some of these Asian experts will be part of the core team for this activity. 
 
On the African side, this activity explores economic issues in mechanization in selected African 
countries with the aim of encouraging public policies and private sector investment at the 
appropriate scale and through appropriate market approaches that explicitly benefit Africa’s 
smallholders.  
 
The activity relies on two main components: (1) the empirical case studies on smallholder 
mechanization that will be initiated in Ethiopia and completed in Ghana and Nigeria; and (2) 
facilitation of south-south expert dialogues, bilateral/trilateral country visits, and knowledge 
exchanges on mechanization strategies and policies.  
 
Policy engagement of Component (1) of this activity is to be carried over through IFPRI’s country 
programs in Ghana, Nigeria and Ethiopia. Based on the past experiences, an effective way for in-
country policy engagement is through frequent dialogues in the studied countries with the key 
government officials who are in charge of mechanization policy making or implementing. 
Research findings will be reported to the government in the early stage, and sensitive policy 
issues as well policy recommendations will be discussed with the government officials and get 
their feedbacks.   
 
Component (2) of this activity is designed as a policy engagement activity. Specifically, the 
south-south knowledge exchange will engage Asian and Africa experts to undertake diagnostic 
analyses of African countries’ mechanization policy issues. Policy review and consultation as well 
as South-South knowledge exchanges are aimed to examine (i) lessons how to include women 
and men in developing and implementing mechanization processes; and (ii) developing policies 
that promote widely affordable and accessible technologies and include women and men as 
potential consumers. Specifically, An African country will be paired with experts from specific 
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Asian countries. We plan to pair Ghana with experts from India and Thailand; and Ethiopia with 
China, Bangladesh and Nepal, and may continue this effort in next year for Nigeria. Field visits in 
these two African countries by Asian experts will be arranged as well as selected Asian countries 
visited by African government officials and the private sector representatives. The visits will be 
designed around a particular policy topic, paying particularly attention to policies facilitating the 
development of private sector led mechanization supply chains to the smallholders. In addition 
to documenting the findings of each visit, one or two small workshops or seminars will be 
organized in either an Asian or African country to target broad audience and inform national 
policy debates.  
 
This activity will be implemented by IFPRI with funding from FSP and CGIAR Research Program 
on Policy Institution and Markets (PIM). 
 

Milestones:  
• 1-2 trips of Asian experts visiting 1-2 African countries 
• 1-2 trips of African government officials and private representatives visiting 1-2 Asian 

countries 
• Diagnostic report produced to assess at least one African country’s mechanization policy 

or relevant issues by Asian experts 
• 1-2 policy briefs 
• 1-2 in-country workshops/seminars 

 
Outcomes:  
• Influencing the new thinking of African governments on facilitating the leadership role 

of the private sector in mechanization supply chain development 
• Recommendations and policy options of Asian experts seriously considered by African 

government authorities 
 
Activity 5:   Exploring the Relationships between Land Dynamics and Rural Employment in 
Africa’s Transformation 
Following Bruce Johnston and John Mellor’s pioneering work starting in the 1960s, it has been 
widely accepted that “bi-modal” and “unimodal” patterns of landholdings in primarily agrarian 
societies would produce very different patterns of multiplier and employment effects, and 
thereby lead to differential rates of economic transformation and poverty reduction.  In general, 
a more equitable pattern of farmland holdings and other productive assets is believed to 
produce not only higher rates of agricultural growth (e.g., Vollrath, 2007) but also greater 
employment effects in the non-farm economy and faster progress in inclusive growth and 
transformation (Ravallion and Datt, 2002; Gugerty and Timmer, 1999).  These stylized facts 
about Asia are now empirically testable in Africa.  
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Based on initial analysis identifying a few key “megatrends” that are driving the region’s recent 
economic growth, as well the land dynamics work under Activity 3 of this workplan discussed 
above, this activity will focus on a set of “big picture” issues in Africa’s rural transformation by 
addressing the following questions:  (1) What will be the employment implications of the trends 
identified in the land dynamics activities?  (2) What is the relationship between such land 
dynamics and rural economic and employment structural change? (3) What will be the 
outcomes of such structural transformation for income distribution, and gender, poverty and 
food security? (4) What are policy and public investment priorities for Africa’s state government 
and development partners to facilitate inclusiveness and sustainability in rural structural 
transformation?       
 
Addressing these questions needs broad and collaborative efforts within the FSP team and 
between FSP team and other partner institutions. Under this workplan, we plan to work with 
ReSAKSS-Africa and ReNAPRI to contribute a chapter on Emerging Megatrends in African Food 
Systems to the ReSAKSS 2015 Annual Trends and Outlook Report (ATOR) and to present the 
main findings at the upcoming AU meetings in Addis Ababa in September 2015. Our contributed 
chapters will provide plausible scenarios for African food systems and discuss how policy choices 
will influence which of these scenarios is manifested in the next decades. We hope to raise 
society’s awareness of the potential to shape future outcomes and argue that the state can play 
a major role to engage the public in determining what a ‘good society’ looks like. 
 
Under this activity, we will also use cross-country African data to assess the relationship 
between the initial distribution of landholdings, patterns of employment and structural 
transformation, and changes in the distribution of income (including various measures of 
income poverty, disaggregated by gender).  LSMS/ISA-type survey data and recently created 
African sectoral employment databases will be used to categorize countries according to certain 
typologies, with the main variables being initial concentration of landholdings (e.g., gini 
coefficients or other measures of asset inequality), rate of agricultural growth, changes in 
employment patterns and value added per worker in various sectors, and changes in the 
distribution of income (including measures of poverty).  We will not only test the hypothesis 
that lagged inequality of landholdings leads to slower agricultural growth and less poverty 
reduction, we will also examine how the shifts in employment and value added per worker 
(disaggregated by gender) are correlated with growth and productivity trends.  We then plan to 
use cross-country data over time to estimate the extent to which changes in agricultural and 
non-farm sector growth and employment over time are influenced by lagged measures of 
farmland concentration.  
 
The findings of this analysis can be of immense importance in guiding governments’ future land 
policies, including policies affecting youth access to land. Our analysis will help the governments 
for at least two additional criteria in considering the setting of land policy frameworks.  First 
which scale of farming generates greater employment, particularly employment of rural youth? 
Second, which scale of farming produces more rapid growth in non-farm employment, value 
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added per worker and more rapid rural structural transformation?   Our study addresses both of 
these questions by linking sectoral employment and value added data (disaggregated by age and 
gender) with multiple nationally representative LSMS/ISA-type surveys.  We will also address (to 
the extent possible) which kinds of people (disaggregated by sex, age, education, location, and 
primary livelihood strategy) are most capitalizing on sectoral growth and shifts in employment.  
In so doing, we aim to test whether (and to what extent) Johnston and Mellor’s immensely 
important findings about the economic transformational consequences of bi-modal and uni-
modal agricultural systems in Asia and Latin America also apply to Africa as well.  

 
Milestones 
• Research report on ‘megatrends’ and their implication for Africa’s future 

transformation, produced by July, 2015 
• Policy Brief based on this report produced by August, 2015 
• Presentation of the study at the ReSAKSS Annual ATOR meeting and FSP Conference, 

Addis Ababa, September 1-4, 2015.  
• A modified version of the study (to be updated between September and October 2015) 

will be contained in the Annual ReNAPRI Policy Outlook Report and presented at the 2nd 
Annual ReNAPRI Regional Conference, October 27-29, 2015 in Maputo, Mozambique.  

• Opportunities for policy engagement with governments, development partners and 
African research institutes will also be pursued over the coming months.  We expect to 
hold consultations on the findings with USAID missions in Ghana, Zambia, Kenya, 
Malawi, Ethiopia, and others to be determined.  

• Concept note for rural employment and transformation prepared by March, 2015 to 
provide the analytical framework for the study and more detailed articulation of 
intended policy relevance and outreach plans 

• Analysis fully underway in four countries to be determined (tentatively Tanzania, Ghana, 
Kenya and Zambia) by June, 2015 

• Inception meeting among collaborators to discuss/critique initial results in August, 2015 
• Multi-country draft synthesis report, December, 2015 
• Public presentations at African policy fora as well as informal discussions with policy 

makers (Tanzania, Ghana, Zambia, Kenya, others).  
• Other outreach opportunities to be considered and explored later in 2015, including 

potential 
 
Outcomes: 
• Greater consensus among African governments, development partners, and African 

researchers about the future trends coming down the pike that will need to be 
anticipated and responded to in future African agricultural development strategies, 
whether it be CAADP or its successor programs.  

• The incorporation of these research findings into major African initiatives, 
commissioned studies, and program priorities.  
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• ReNAPRI will adopt into its own work plan the preparation of similar “Mega-Trends” 
studies of future forces shaping African agricultural systems on a bi-annual basis.   

• Policy engagement opportunities:  This activity is intended to generate new insights 
about pro-poor development processes in African settings, and is not necessarily geared 
to produce concrete policy options in this first round of work (Year 2).  We intend that 
more specific policy options for consideration by policy makers will be developed in Year 
3.   

• This FSP-C4 research work and policy options seriously considered by government 
authorities in various African countries.  

 

8.2. Agrifood System Transformation in the Downstream and Implications for Linkages to 
the Upstream  

8.2.1. Summary of Year 1 workplan accomplishments 
Outputs for year 1 highlight at continental level in Africa and Asia the dramatic penetration, broadly 
across the income distribution and in both rural and urban areas, of processed foods in household 
consumption patterns.  It also shows exceptionally high expenditure elasticities of demand (well above 
1.0) for these foods.  Perishable foods (processed and unprocessed) also have very high elasticities of 
demand.  These results imply strong growth in demand for these types of products over the coming 
decades with profound implications for agrifood system transformation and employment.   Specific year 
1 outputs include: 

• The Africa white paper jointly undertaken with GCFSI (Megatrend 2 -Rapid Urbanization and Food 
System Transformation), published under GCFSI but with acknowledgement to FSP. 

• The Asia white paper jointly undertaken with GCFSI Megatrend 2.   
• Brief and paper for the African Union’s workshop “Harnessing Innovation for African Agriculture 

and Food Systems: Meeting Challenges and Designing for the 21st Century”, held on November 
25/26, 2013, at the African Union Conference Center, Addis Ababa, Ethiopia.   

• A working paper published by WIDER and also under peer review submission to a special issue of 
Journal of International Development, on the implications of the rise of an African middle class for 
agrifood system transformation in East and Southern Africa.   

• Preparation for and delivery of the plenary session (plus breakouts) at the 2014 IFAMA conference 
in Cape Town.   

• Initial work on two papers being prepared for peer review submission to Food Policy that further 
explore, in new and more detailed fashion, the transformation of food consumption patterns in 
Africa and Asia (one paper each) and implications for agrifood system transformation 

• Initial work on a paper that links the transformation in food consumption patterns to the changing 
structure of jobs – the agrifood system’s share of jobs and a detailed breakdown of job types 
within the agrifood system.  It is currently planned to submit this paper as part of a special issue 
for Journal of Agribusiness in Developing and Emerging Economies (JADEE).   
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• Presentation of work to special session at USAID on September 30, followed the next day by 
presentation at IFPRI. 
• Preliminary work on a paper that uses detailed nutrient databases for large numbers of food 

items to (a) develop nutritional profiles (e.g., calories, share of fat, and intake of salt plus 
beneficial micronutrients and minerals) at household level for all LSMS datasets we are 
working with, (b) project changes in these profiles based on projected changes in food 
consumption, and (c) evaluate results on evolving nutritional profiles by rural/urban, 
household income levels, and gender of household heads.  This paper will provide a strong 
empirical basis to (a) understand the unfolding nutrition transition in Africa and (b) support 
outreach work (see next section) on a solid empirical understanding of current and possible 
future nutritional scenarios. 

 

8.2.2. Proposed Year 2 activities 
Year 1 Activities Carrying Over to Year 2 

While continental trends are clear there exists an extremely weak knowledge base at country level on 
who (local firms, regional firms, multi-nationals: male- vs. female-led firms among micro- and small 
firms) is producing what products, where (in urban areas, peri-urban, nearby rural, or distant rural), and 
how (with what technology and at what scale).  Even less is known about how this mix of who / what / 
where / how has evolved in recent years, how it is likely to change in the coming five- to ten years, and 
what this implies about needed public policy and investment.  These information gaps make it difficult 
to determine what steps government and development agencies need to take to ensure robust and 
equitable growth in this sector that serves the needs of consumers for a safe, high quality food supply 
and that assists local entrepreneurs to respond vigorously and competitively to these opportunities.  In 
short, more needs to be known about the competitive advantages and challenges of local micro-, small-, 
and medium agrifood entrepreneurs and to define what can be done to (a) create an enabling policy 
environment that promotes broad-based investment in this sector, (b) help local micro-processors 
increase their operation to become small and beyond, and (c) help local small and medium processors 
compete with local, regional, and multinational large companies, all operating in a conducive enabling 
environment. Given the important role of women in Africa’s agrifood system, and the very different 
profiles they may have, compared to males, in terms of access to capital and other resources including 
networks, all this work will pay special attention to (a) highlighting the differing roles of men and women 
in farming in the value chains, including types of crops managed, level of commercialization, and access 
to services and credit, (b) describing differences in activities, scale, and technology among male- and 
female-led non-farm businesses in the value chain, and (c) identifying any systematic differences by 
gender in terms of the types of assistance they need (whether at farm- or post-farm level) to become 
and remain competitive in these fast-changing markets.   
 
Work from Year 1 that will carry into Year 2 includes: 
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• Finalization and publication in journals of two papers on (a) the rise of the middle class in Africa 
and implications of its food consumption patterns for the structure of the agrifood system, and 
(b) the employment implications of those changing food consumption patterns.  

• A full draft of the paper on the changing nutritional profile implied by changing diets.  We will 
then draw on several other pieces of work to craft outreach events that bring together Ministry 
of Health and key private sector food processing companies in selected countries.  The work 
streams that will contribute to the outreach include work currently being finalized under other 
funding (the MAFS consortium with University of Pretoria and Makerere University) that 
explicitly addresses policy responses to the nutrition transition, work in IFNuW (U. Pretoria) 
under FSP, results from the nutrition policy roundtable recently conducted by the BFS Policy 
Team, and nutrition-related findings from the value chain studies described below.  The 
outreach events will feature (a) presentations of research results on evolving nutrition profiles, 
how this links to the rise of processed foods and of the livestock industry, and (b) discussion of 
the practicability of public- and private responses to “bend the curve” of the nutrition transition 
and avoid its worst effects. 

• Finalization and publication in journals of the two comparative papers on Africa and Asia.   

Year 2 New Activities, Milestones and Outcomes 
Work to date has exploited existing data sets, in particular LSMS expenditure data from countries of East 
and Southern Africa.  During year 2, we will continue to expand the number of LSMS data sets in our 
analysis and thus expand the geographic scope of that analysis.  We will also begin Work during Year 2 
will be designed to filling the this knowledge gap regarding value chain evolution with new fieldwork in 
four countries – Senegal, Ethiopia, Tanzania, and Mozambique, all of which are New Alliance countries. 
Preliminary work will also be undertaken in Nigeria in anticipation of an Associate Award that has as a 
major objective to enhance the capacity of Nigerian universities to contribute to policy processes.  The 
work will feature a combination, with different relative emphases depending on the country, of 
processed food mapping at retail and processing firm levels and selection of at least one value chain that 
features substantial processing for more in-depth study.   
Common emphases in all countries will be: 
 

• Only value chains that demonstrate processes of transformation underway will be selected; 
• The central focus will be to identify dynamics of change, from 3-5 years previous to anticipated 

3-5 years hence 
• Among the dimension of change to be established will be: overall market size; number and size 

distribution of firms (thus the evolving competitiveness of different sizes of firms); number and 
types of consumer products especially with regard to amount of value added; technology used 
(and thus the amount and quality of labor demanded); access to and need for credit and other 
services; the evolving structure of raw material procurement (thus relationships with farmers) 
and food item distribution among processors (relationships with wholesalers and retailers); and 
how the policy and regulatory environment affects ability and incentives to invest and expand. 

• Analysis will be disaggregated by gender whenever relevant: farm surveys will identify differing 
roles of men and women; the role of female owner-operators of micro- and small-scale food 
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processing companies, and to what extent their access to assets and need for services might 
differ systematically from that of male owners, will also be highlighted. 

 
A methods workshop will be held March 11-13, 2015, in Dakar, Senegal, in which lead researchers and 
counterparts will meet to lay out more fully define approaches and ensure comparability across 
countries. 

 
1. Poultry and maize-based feed value chain preliminary scoping study in Nigeria 

This activity will be led by Saweda Liverpool-Tasie in collaboration with Dr. Omonona and a graduate 
student at the University of Ibadan.  The study will involve literature and secondary data review to 
better understand growth and diversification in the food system in Nigeria.  Stakeholder consultations 
with Ministry of Agriculture officials will also be undertaken to ascertain their assessment of whether 
the opportunities and constraints to poultry and the associated feed value chain growth would be a 
valuable illustration of identifying how policy reforms can accelerate growth processes in the 
agricultural sector.  Following the methodology workshop a more detailed scoping exercise will be 
developed. 

2. Millet value chain study in Senegal  

Funding: This activity will be led by Dr. Ousmane Badiane of IFPRI and his team in Senegal, in interaction 
with Reardon and Tschirley.  Funding will include $100,000 in core monies from FSP-C4, complemented 
by $50,000 in funding from IFPRI’s West and Central Africa Office in Dakar. 

Activity Description: This study will analyze the recent and ongoing transformation of the millet value 
chain in Senegal and identify potential actions to improve value chain functioning and meet the needs of 
producers, entrepreneurs, employees and consumers. Millet is the main food crop produced in Senegal 
and is one of the most widely consumed cereals. Wheat and rice consumption have outpaced millet 
consumption, but unlike these crops, the vast majority of millet consumed is produced domestically. 
Millet is well-adapted to arid areas and challenging soil conditions, and thus will continue to be an 
important crop as Senegal experiences the effects of climate change. In the past, millet was mainly 
consumed in rural areas, while middle-class and urban families largely switched to wheat and rice. 
However, the millet value chain has undergone extensive changes over the last five to ten years, away 
from traditional forms of consumption to industrially processed foods. Millet is also being combined 
with other types of foods, particularly dairy products, and being sold as a mixed food. These changes 
have led to growing consumption of millet in urban areas. With the expansion of urbanization, the 
market for processed products can be expected to grow rapidly.  
 
In addition to its implications for producers and consumers, the transforming millet processing sector is 
creating new economic opportunities for small enterprises and for women. Women play a central role in 
millet processing, particularly as some processing steps have not yet been mechanized and continue to 
rely on women’s skills. The expansion of the millet value chain has created new opportunities for 
women entrepreneurs as well as small-scale enterprises in general.   
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The millet value chain and the growth of processed millet have as yet barely been studied. Several 
studies on the promotion of processing of local cereals were carried out in the 1980s, long before the 
current transformation took place; information and analysis of the modern millet value chain is lacking. 
It is still unknown how extensive the transformation has been, what the new structure of the millet 
value chain is and who are the actors involved, what constraints and technological challenges exist, how 
the value chain transformation has affected millet production, and how it can be promoted to 
accelerate job creation and further economic opportunities.  
 
The research team will undertake surveys at several levels of the millet value chain in order to gain an 
understanding of the structure and functioning of the chain and its implications for participants. The 
survey will cover millet production, all stages of processing, marketing and retailing in order to clarify 
the extent of the transformation and uncover its effects. The research team will analyze the data 
collected in collaboration with local partners and will disseminate findings through publications and 
policy workshops.    
 
This study will complement the work to be undertaken under the C1/C2 associate award with USAID. 
The associate award focuses on rice, among other products, and the current study will allow us to bring 
millet into that work. The two cereals contrast in many respects, but are both important food crops that 
show the potential for significant expansion in the future, due to changes in processing and value added 
activities.  
 
Involvement of local policy analysts or units through targeted or competitive grants: IFPRI has been 
working with Senegal’s Ministry of Agriculture and Rural Equipment (MARE) to establish a Country 
Support Program which will work closely and support the country’s Strategic Analysis and Knowledge 
Support System (SAKSS). The proposed millet work will complement other work of the SAKSS platform 
to bring evidence-based analysis into the policy dialogue and provide knowledge products to agricultural 
sector stakeholders, including the private sector and other non-state actors. The SAKSS platform relies 
on an analytical network of local centers of expertise. IFPRI also has a longstanding partnership with the 
Bureau of Macroeconomic Analysis (BAME) of the Senegalese Institute of Agricultural Research (ISRA), 
with which it will partner to work under this study.   
 
Cross-cutting issues: The issues of gender, nutrition and climate change are each highly relevant to the 
study of millet value chains, and the gender aspect, in particular, will be examined thoroughly in the 
value chain survey and the subsequent analysis. As mentioned above, women play a central role in 
millet processing, and the expansion of the value chain presents significant opportunities for women 
entrepreneurs. The processing of millet into easier-to-prepare forms also has implications for the time 
use of urban women whose families now consume millet in greater amounts. Increased millet 
consumption may also affect nutritional status; millet is a highly nutritious cereal and is often consumed 
with protein, particularly dairy products. Millet-based baby formulas are one of the new processed 
millet products being developed. Millet is currently the best-adapted crop to the arid areas of the 
Senegal basin, and will continue to grow in importance as these areas increasingly feel the effects of 
climate change.  
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Policy engagement opportunities: Senegal is about to launch its most ambitious agricultural sector 
development program thus far, the Program to Accelerate the Pace of Senegalese Agriculture (PRACAS). 
Results from this study will contribute to one of the main goals of PRACAS, which is to promote 
agribusiness value chain development. The SAKSS platform being created to support policy dialogue will 
be  a participant and a major beneficiary of the work.  
 
• Milestones:  

o A launch and methodology workshop will be held in Dakar, Senegal in Q1 of 2015 
o Structured surveys of millet value chain will be completed in Q2 and Q3 of 2015 
o Analysis and publication of survey findings will take place in Q4 of 2015 
o Policy workshop to discuss and comment on initial findings will be held in Q4 of 2015 

 
• Outcomes:  

o Improved understanding of the nature of the transformation of the millet value chain 
o Identification of intervention opportunities to boost and sustain growth of the value chain 
o Identification of opportunities to modernize different segments of the value chain to improve 

product quality and reduce costs 
o Identification of actions to meet the needs of the large number of women entrepreneurs and 

employees in the value chain 
o Identification of future trends and scenarios and their implications for efforts by government 

and private sector operators to further develop the value chain 
 

3. Teff value chain study in Ethiopia  
Funding: This activity will be led by Dr. Bart Minten of IFPRI and his team in Ethiopia, in interaction with 
Reardon and Tschirley.  Funding will include $100,000 in core funding from FSP-C4, complemented by 
$50,000 in funding from the Ethiopia Strategy Support Program (a program implemented by the 
International Food Policy Research Institute (IFPRI) in collaboration with the Ethiopian Development 
Research Institute (EDRI)). 
 
Activity Description:  The purpose of the study is to identify rates and magnitude of change in the teff 
sector. Teff is a major staple food crop in Ethiopia, as measured by a number of indicators. In 2011/12, it 
was estimated that teff made up 20 percent of all the cultivated area in Ethiopia, covering about 2.7 
million hectares and grown by 6.3 million farmers. Teff production in 2012 was valued at 1.6 billion USD, 
the most important crop in the country. The commercial surplus of teff is equal to the commercial 
surplus of the three other main cereals combined i (sorghum, maize, and wheat). By any standards, teff 
is an important crop, for farm income as well as food security. 
 
ESSP did a study on the sector based on surveys conducted at the end of 2012 with producers, traders, 
transporters, millers, and retailers of teff. It is planned that a new and similar survey will be conducted 3 
years after this first one and that the 1,200 farmers, 200 rural traders, 75 urban traders, 75 transporters, 
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and 300 retailers will be re-visited. These panel data can then be used to assess the changes that are 
happening in the teff sector.  
 
The proposed study is expected to gather updated information on the teff value chain and contribute to 
an improved policy formulation process in this area.  Understanding these dynamics is important as 
improvement of productivity throughout  the teff value chain is one of the main objectives of the 
Ethiopian government. The government has invested heavily in recent years in the stimulation of the 
adoption of improved technologies in teff, including the promotion of TIRR (Teff Improved variety, 
Reduced seed rate, Row planting) and the adoption of improved varieties such as quncho. Moreover, in 
an effort to boost agricultural commercialization, the Ethiopian government has invested heavily in road 
- and especially rural road - infrastructure. Finally, growing demand from cities is leading to greater 
commercial flows and increasing incomes are inducing a shift in diets with more demand for teff 
products, as it is an economically superior product. It is therefore expected that all these factors 
combined are leading to rapid changes in the teff economy. However, despite its importance in 
Ethiopia’s food and agricultural economy, no systematic analysis of the impact of these investments nor 
of these changes has been done.  It is therefore believed that the government, policy makers, and other 
stakeholders are looking forward to better understanding this on-going transformation.  
 
Involvement of local policy analysts or units through targeted or competitive grants:  The study will be 
implemented by ESSP. Local analysts of the Ethiopian Development Research Institute (EDRI) will 
participate in this study and it is planned that this work will become an integral part of the workplan of 
ESSP (which will co-fund the study). Background work has been done by ESSP as a large baseline survey 
was fielded by them at the end of 2012. During that study, three analysts of EDRI were involved and 
were co-authors of a number of papers that were written based on these data (Ermias Engida, 
Seneshaw Tamru, Tadesse Kuma). It is expected that these three analysts will again participate in the 
study. 

 
Cross-cutting issues:  Nutritional information will be collected in the farm surveys, especially information 
related to food security and food diversity issues, for adults as well as children. Analysis of that 
information will be made part of the study. All analysis will be disaggregated by gender whenever 
possible. In the case of farmers we will look in particular at labor allocation of males and females for the 
different production activities in teff as well as in the marketing process. This will be more complicated 
in the case of traders as most of these businesses are run by males. However, effort will be made to 
collect gender-disaggregated information at that level as well. 

 
Policy engagement opportunities: ESSP is guided by a National Advisory Committee (NAC) that includes, 
among others, the state minister of Agriculture, the head of the Ethiopian Institute for Agricultural 
Research (EIAR) as well as the chief economic advisor to the Prime Minister. They will be informed of 
this research, at conception as well as when we will present findings from the results coming from the 
field. We will further also directly engage with the Ministry of Agriculture (MoA) and the teff value chain 
group at the Agricultural Transformation Agency (ATA) as they have been the main drivers for changes in 
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the teff sector. Meetings will be held at the conception phase with these stakeholders as well as when 
results are available.   

 
• Milestones:  

o Rapid rural appraisal of major teff producing regions in the country as well as in major 
demand centers (the capital city Addis). Interviews will be conducted with farmers, rural 
traders, urban traders, truckers, millers and retailers. This will be done in Q1 of 2015.  

o Based on the information that was gathered during the rapid rural appraisals, questionnaires 
will be re-designed, updated and pre-tested. This will be done in Q2 of 2015. 

o In line with the timing of the baseline, enumerators will be trained and surveys will be 
implemented in Q3/Q4 of 2015.  

o The data will be verified, entered and cleaned in Q4 of 2015. The analysis will then be done in 
the beginning of 2016. Presentation of results, organization of a national workshop, and 
finalization of the papers is planned by the middle of 2016. 

 
• Outcomes:  

o An updated information base on the teff sector 
o Improved policy formulation processes in the teff sector because of the improved 

information base 
 

4. Processed food mapping and value chain studies in Tanzania and Mozambique 
Funding: This activity will be led by Dr. David Tschirley with local collaborators in each country, and in 
interaction with Reardon, Minten, Badiane, and Liverpool.  In Mozambique, Dr. Tschirley will work with 
MSU’s in-country team and with a team from CEPPAG, the new policy analysis center at Universidade 
Eduardo Mondlane.  Work in Tanzania will be done with MSU’s in-country team, personnel from the 
emerging Policy Resource Center at Ministry of Agriculture, potentially one representative from the 
Ministry of Industry and Trade, and other collaborators still to be identified.  Funding for each country 
will include $100,000 in core funding from FSP-C4 complemented by approximately $50,000 in funding 
from MSU’s local programs.   
 
Activity Description: A detailed activity plan will be worked out during first quarter and early second 
quarter of FY15 with local collaborators.  To date, collaborators have expressed interest in working 
together on the general activity description that follows.  We anticipate a parallel approach in each 
country featuring a first round of processed food mapping (inventory + company information) in the 
markets of the capital city and, funding permitting, one other city.  This inventory will be conducted 
through random sampling of formal- and informal vendors in and around major markets, and of 
supermarkets.  The mapping exercise will produce an inventory of processed food products for sale in 
the outlets and record all available information from the packages regarding company name, location, 
the name and general description of the product, ingredients, quantity, and price. This will address the 
“who” and “what” of our descriptive research question above.  This first round will be conducted during 
second quarter FY15 in each country.   
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In a second round, a sample of firms will be visited and selected key information obtained: date they 
started operations, current number of employees, supply sources for ingredients, current output of 
processed food products, growth over the past three years, and anticipated growth (including new 
product launches) over the next three years.  Detailed quantitative information will not be sought at this 
stage, favoring low intensity coverage of more firms.  For larger companies that may already have been 
studied, we will obtain what information is available from secondary sources.  This second round will be 
conducted during second- and third quarter of FY15 in each country.   

After these first two rounds, one value chain will be selected for study in each country.  The chain could 
be defined by a consumer product, for example poultry, in which case the study would broaden as it 
moves upstream into (a) chicks and its related value chain and (b) poultry feed, the maize, soybeans, 
and potentially fish meal (and other ingredients) that the feed contains, and the production and trading 
system for the major ingredients in the feed.  Alternatively the value chain could be defined by a 
commodity such as maize (the major staple in each country), in which case the study would broaden as 
it moves downstream into the various intermediate products (e.g., animal feed) and final products (an 
assortment of products ranging from maize meal to corn oil to breakfast cereal and others) that are 
produced with the commodity.  The decision on which value chain and which approach to select will be 
made based on several factors: (a) our assessment of the current value-added throughout the chain, (b) 
the prospects for demand growth for the consumer products of the chain (this will draw from Year 1 
work on evolving consumer demand), and (c) the presence of competition from imported consumer 
items.  We will want to study a sector that is already of meaningful size, that has very strong growth 
prospects, but that faces competition from imported goods and which thus presents government with 
policy and programmatic challenges to ensure a competitive local processing sector. 

In either case, special attention will be paid to understanding (a) the current competitiveness of local 
firms in the face of imports, the sources of any competitive advantage they have, and the assistance 
they might need to grow, reduce costs, improve quality, and continue to compete; and (b) the current 
and prospective level and structure of employment among the firms.  In doing this, the work will 
quantify (a) the range of scales of operation of firms in the chain, (b) the technologies used by each scale 
of firm, (c) the role of men and women in each size of firm, (d) technologies used by each type and thus 
their labor:output ratio in each, and  the current and needed skill needs by eachIn Mozambique this 
work will help inform the following mission priorities, in each case providing important depth and 
breadth of understanding for better designing interventions in these areas: 

DO2: Resilient, Broad-based Economic Growth Accelerated 
Sub-IR 2.1.2 Increased agribusiness competitiveness 
Sub-IR 2.2.1 Improved policies for broad-based business and trade implemented 
Sub-IR 2.2.3 Increased linkages between smallholders, SMEs and megaprojects for inclusive growth  

DO 3. Labor Quality Improved through Education and Training 
IR 3.3 Improved Workforce Preparedness with Emphasis on Women and Youth 
Sub-IR 2.3.2 Increased technical and business training 
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DO 4. Health Status of Target Populations Improved 
IR 4.2 Increased Adoption of Positive Health and Nutrition Behaviors 

Involvement of local policy analysts or units through targeted or competitive grants:  Members of the 
Policy Resource Center in Tanzania will work with MSU and potentially other collaborators in the study 
in that country.  In Mozambique, analysts in CEPPAG will participate in the study.   

 
Cross-cutting issues:  Nutritional implications of the processed food consumption will be drawn from the 
ingredient lists developed during the inventory of round 1. This work will be informed by the detailed 
nutritional analysis being conducted for the nutrition paper discussed above.    Employment will be a key 
emphasis throughout.  All data will be disaggregated by gender, with a view to distinguishing any 
differences in the assets and services needed by women compared to men in the value chain.  

 
Policy engagement opportunities: MSU’s activity in Tanzania sits in the Ministry of Agriculture and is 
closely linked to it, to the Prime Minister’s office, and to other ministries such as the Ministry of Industry 
and Trade.  Both ministries have expressed interest in the study, as has the USAID mission, which 
approved it as part of the workplan for its buy-in to FSP.  In Mozambique, CEPPAG has a close 
relationship to Ministry of Agriculture and Ministry of Plan and Development; we expect that results 
from this work will be actively discussed with policy makers in esach of these ministries.   

 
• Milestones:  

o Detailed workplans in each country: 1st and 2nd quarter FY15 
o Processed food mapping: 2nd and 3rd quarters FY15 
o Processing firm follow-up visits: 3rd and 4th quarters FY15 
o Selection of value chain and conduct of surveys: 4th quarter FY15 through 2nd quarter FY16 
o Analysis, write-up, and initial outreach: 2nd and 3rd quarters FY16 

 
• Outcomes:  

o A new knowledge base regarding the processed food sector in each country and the role, 
competitive position, and threats faced by local firms in that sector 

o Improved policy and programmatic formulation to ensure a positive enabling environment 
for all private sector investment in food processing, and programs to enhance the 
competitive position of local firms 
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9. Component 5: Strategic Analytical Agenda and Support to Donor Policy and Strategy 
 

This component provided a synthesis of research findings from FSP activities or customized on-demand 
technical support through analytics, dialogue, in-country consultation, and training drawing from the 
wealth of research outputs produced by the FSP team member institutions.   

Year 1 Accomplishments 

• Assistance to USAID/BFS to identify a more practical and robust set of monitoring indicators on 
policy processes that could be used within the Feed the Future initiative to measure progress of 
FTF policy projects. This exercise was motivated by the need to 1) bring cohesion across 14 
countries and regions in tracking and monitoring investments in policy change and their results; 
and 2) to promote dialogue and mutual learning among multiple partners and stakeholders 
involved in policy change agenda 

• Support to AUC “Evidence Summit” in April 2014, including provision of policy briefs, outcomes of 
recent or ongoing relevant studies, implications and findings of recent research in order to identify 
the key constraints and the value‐added outcomes from addressing these constraints in the next 
series of CAADP investment plans. 

• Support from Mywish Maredia on assessment of the impact of policies on NAIPs, efficiency, 
poverty reduction, and hunger reduction. 

• Financial support to enable key ReNAPRI participation in CAADP PP, Durban, SA 
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10. List of Ongoing and Prospective Buy Ins and Associate Awards 
Description Dates Amount Status (as of 3 Oct 14) 
Modification Buy-In:    

USAID/Mali Signed: 9/8/2014 $900,000 Operational 
USAID/Tanzania Signed: 9/8/2014 $300,000 Operational 

USAID/West Africa Signed: 9/8/2014 $300,000 Operational 
Associate Award:    

Burma  10/24/2014- 
10/23/2019 

Anticipated: $7,718,509 
Obligated: $1,443,307 

Operational 

Malawi 11/24/2014- 
11/24/2017 

Anticipated: $3,138,470 
Obligated: $1,000,000 

Signed 11/26/2014 

Senegal  1/26/ 2015- 
1/25/ 2018 

Anticipated: $6,500,000 RFA received 
December 2014 

Nigeria 3/1/2015- 
2/27/2020 

Anticipated: $12,500,000 RFA received 
December 2014 

Tanzania To Be Determined To Be Determined To Be Determined 
Mali To Be Determined To Be Determined To Be Determined 

Foresighting   Not going forward 
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11.  FSP Country Activity Matrix

Matrix of Country Level Activities Funded Under the FTF Innovation Lab for Food Security Policy Research as of 24 Feb 2105.
Country Research 

Component and 
Topic

Lead researcher 
/ Component

Short description for BFS to share with Mission in requesting concurrence (2-3 sentences or short paragraph, including possible 
utility to mission)

Botswana Innovations in Policy 
Architecture: Origins 
and Impact

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 3

This activity will be implemented by all the three collaborators (MSU, IFPRI, and UP) with funding from FSP. Additional support will come from other projects that 
the partners are already implementing such as IFPRI’s ReSAKSS Asia program.
o Milestones:
o A literature review of policy system reforms in FTF countries, with a particular emphasis on those reforms most relevant to food security policy
o Develop an illustrative categories of policy system changes based on that review and which highlight different institutional approaches for improving policy 
formulation and/or implementation 
o Provision of practical recommendations to USAID and partner organizations based on the review and inventory, with a potential typology of different 
institutional designs, examples, and advantages and disadvantages thereof  
o Selection of a few case studies of different types of institutional innovation for more in-depth analysis.  Potential candidates currently include Botswana’s Rural 
Development Units, Uganda’s Plan for the Modernization of Agriculture, and Ethiopia’s Agricultural Transformation Agency.

Burma FSP will support 
operationalization of 
the new USAID Burma 
Associate Award

Duncan Boughton: 
C1/C2 Asia

development of workplan, detailed budgets, M&E plan as well as capacity building for the key local partner, Myanmar Development Resource Institute (MDRI).

Burma Training of CSO 
working group

Suresh Babu: C1/C2 
Asia. Activity 1. 
Training of CSO 
working group

FSWG is seeking to develop its capacity for policy advocacy on behalf of its 150 member NGOs.  A team comprised of IFPRI capacity building specialist Suresh 
Babu, supported by Adam Kennedy and MSU legal institutions specialist Dr. Oyinkan Tasie will undertake a capacity building needs assessment for FSWG to 
enable them to play a stronger policy advocacy role.

Ethiopia Innovations in Policy 
Architecture: Origins 
and Impact

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 3

This activity will be implemented by all the three collaborators (MSU, IFPRI, and UP) with funding from FSP. Additional support will come from other projects that 
the partners are already implementing such as IFPRI’s ReSAKSS Asia program.
o Milestones:
o A literature review of policy system reforms in FTF countries, with a particular emphasis on those reforms most relevant to food security policy
o Develop an illustrative categories of policy system changes based on that review and which highlight different institutional approaches for improving policy 
formulation and/or implementation 
o Provision of practical recommendations to USAID and partner organizations based on the review and inventory, with a potential typology of different 
institutional designs, examples, and advantages and disadvantages thereof  
o Selection of a few case studies of different types of institutional innovation for more in-depth analysis.  Potential candidates currently include Botswana’s Rural 
Development Units, Uganda’s Plan for the Modernization of Agriculture, and Ethiopia’s Agricultural Transformation Agency.
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Matrix of Country Level Activities Funded Under the FTF Innovation Lab for Food Security Policy Research as of 24 Feb 2105.
Country Research 

Component and 
Topic

Lead researcher 
/ Component

Short description for BFS to share with Mission in requesting concurrence (2-3 sentences or short paragraph, including possible 
utility to mission)

Ethiopia Mechanization and 
Agricultural 
Transformation: 
South-South Learning 
and Knowledge 
Exchange

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 4.

The activity relies on two main components(1) the empirical case studies on smallholder mechanization that will be initiated in Ethiopia and completed in Ghana 
and Nigeria; and (2) facilitation of south-south expert dialogues, bilateral/trilateral country visits, and knowledge exchanges on mechanization strategies and 
policies.

Policy engagement is to be carried over through IFPRI’s country programs in Ghana, Nigeria and Ethiopia. Based on the past experiences, an effective way for in-
country policy engagement is through frequent dialogues in the studied countries with the key government officials who are in charge of mechanization policy 
making or implementing. Research findings will be reported to the government and USAID country mission in the early stage, and sensitive policy issues as well 
policy recommendations will be discussed with the government officials and  USAID country mission to get their feedback.    

Policy engagement activity, specifically the south-south knowledge exchange will engage Asian and Africa experts to undertake diagnostic analyses of African 
countries’ mechanization policy issues. An African country will be paired with experts from specific Asian countries. Field visits by Asian experts will be arranged 
and selected Asian countries will be visited by African government officials and the private sector representatives. The visits will be designed around a particular 
policy topic, paying particularly attention to policies facilitating the development of private sector led mechanization supply chains to the smallholders. In 
addition to documenting the findings of each visit, one or two small workshops or seminars will be organized in either an Asian or African country to target broad 
audience and inform national policy debates.

Ethiopia Exploring the 
Relationships 
between Land 
Dynamics and Rural 
Employment in 
Africa’s 
Transformation

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 5.

We will also use cross-country African data to assess the relationship between the initial distribution of landholdings, patterns of employment and structural 
transformation, and changes in the distribution of income (including various measures of income poverty, disaggregated by gender). The findings of this analysis 
can be of immense importance in guiding governments’ future land policies, including policies affecting youth access to land. Our analysis will help the 
governments for at least two additional criteria in considering the setting of land policy frameworks. We expect to hold consultations on the findings with USAID 
missions in Ghana, Zambia, Kenya, Malawi, Ethiopia.

Ethiopia Teff value chain study 
in Ethiopia 

Bart Minten: C4. 7.2 
Agrifood System 
Transformation in 
the Downstream 
and Implications for 
Linkages to the 
Upstream . Activity 
3.

The purpose of the study is to look at dynamics in the teff sector. ESSP did a study on the sector based on surveys conducted at the end of 2012 with producers, 
traders, transporters,  millers, and retailers. It is planned that a new and similar survey will be conducted 3 years after this first one and that the 1,200 farmers, 
200 rural traders, 75 urban traders, 75 transporters, and 300 retailers will be re-visited. These panel data can then be used to assess the changes that are 
happening in the teff sector. 

The proposed study is expected to gather updated information on the teff value chain and contribute to an improved policy formulation process in this area. To 
understand these dynamics is important as improvement of teff productivity and of the teff value chain is one of the main objectives of the Ethiopian 
government. The government has invested heavily in recent years in the stimulation of the adoption of improved technologies in teff, including the promotion of 
TIRR (Teff Improved variety, Reduced seed rate, Row planting) and the adoption of improved varieties such as quncho. Moreover, in an effort to boost 
agricultural commercialization, the Ethiopian government has also invested heavily in road - and especially rural road - infrastructure. Finally, growing demand 
from cities is leading to greater commercial flows and increasing incomes are inducing a shift in diets with more demand for teff products, as it is an economically 
superior product. It is therefore expected that all these factors combined are leading to rapid changes in the teff economy. However, despite its importance in 
Ethiopia’s food and agricultural economy, no systematic analysis of the impact of these investments nor of these changes has been done.  It is therefore believed 
that the government, policy makers, and other stakeholders are looking forward to a better understanding this on-going transformation. 
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Matrix of Country Level Activities Funded Under the FTF Innovation Lab for Food Security Policy Research as of 24 Feb 2105.
Country Research 

Component and 
Topic

Lead researcher 
/ Component

Short description for BFS to share with Mission in requesting concurrence (2-3 sentences or short paragraph, including possible 
utility to mission)

Ghana Exploring the 
Relationships 
between Land 
Dynamics and Rural 
Employment in 
Africa’s 
Transformation

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 5.

We will also use cross-country African data to assess the relationship between the initial distribution of landholdings, patterns of employment and structural 
transformation, and changes in the distribution of income (including various measures of income poverty, disaggregated by gender). The findings of this analysis 
can be of immense importance in guiding governments’ future land policies, including policies affecting youth access to land. Our analysis will help the 
governments for at least two additional criteria in considering the setting of land policy frameworks. We expect to hold consultations on the findings with USAID 
missions in Ghana, Zambia, Kenya, Malawi, Ethiopia.

Ghana Conduct case studies 
of policy process and 
change

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 2.

The case study will test the Kaleidoscope Model and to inform USAID and others about key forces driving nutrition and agricultural policy change.   
Methodologically, all three collaborating institutions (MSU, IFPRI, and UP) will conduct semi-structured field interviews with key actors and players in the policy 
domains identified above:  fertilizer subsidies and micronutrient interventions.  As noted above, the proposed case study countries for fertilizer include Ghana, 
Tanzania and Zambia.  Proposed case study countries for micro-nutrients include Malawi, Zambia and South Africa.  In both domains, issues related to gender 
and climate change will be addressed when relevant.  For example, attention will be given to whether gender and climate change considerations were integrated 
into policy designs and how the nature of policy implementation affected gender-sensitive or environmental sustainability goals.  In doing so, consideration will 
be given to how various stakeholders with interests in such goals were incorporated into the policy process.  

The case studies will be implemented by teams of researchers from the collaborating institutions of FSP and from selected local institutions. The purpose of 
involving local institutions is twofold. First, colleagues at local institutions will certainly have more in-depth insights into the policy process from which it would 
be beneficial to learn and incorporate into the case study analyses.  Secondly, the process of conducting the case studies to test the conceptual framework will 
involve a series of methodologies to identify stakeholders, map policy systems, and determine power relationships surrounding policy adoption and 
implementation.  These methodologies can hopefully provide a useful toolkit to partners from local institutions, as well as be refined based on their feedback 
and engagement.      

All the case studies will relate to the policy change that has happened in the country or that is being considered in some cases. This will give opportunities to 
interact with various groups of players and actors in the policy process and also to identify the role and status of various groups of players in the policy process.  
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Matrix of Country Level Activities Funded Under the FTF Innovation Lab for Food Security Policy Research as of 24 Feb 2105.
Country Research 

Component and 
Topic

Lead researcher 
/ Component

Short description for BFS to share with Mission in requesting concurrence (2-3 sentences or short paragraph, including possible 
utility to mission)

Ghana Mechanization and 
Agricultural 
Transformation: 
South-South Learning 
and Knowledge 
Exchange

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 4.

The activity relies on two main components(1) the empirical case studies on smallholder mechanization that will be initiated in Ethiopia and completed in Ghana 
and Nigeria; and (2) facilitation of south-south expert dialogues, bilateral/trilateral country visits, and knowledge exchanges on mechanization strategies and 
policies.

Policy engagement is to be carried over through IFPRI’s country programs in Ghana, Nigeria and Ethiopia. Based on the past experiences, an effective way for in-
country policy engagement is through frequent dialogues in the studied countries with the key government officials who are in charge of mechanization policy 
making or implementing. Research findings will be reported to the government and USAID country mission in the early stage, and sensitive policy issues as well 
policy recommendations will be discussed with the government officials and  USAID country mission to get their feedback.    

Policy engagement activity, specifically the south-south knowledge exchange will engage Asian and Africa experts to undertake diagnostic analyses of African 
countries’ mechanization policy issues. An African country will be paired with experts from specific Asian countries. Field visits by Asian experts will be arranged 
and selected Asian countries will be visited by African government officials and the private sector representatives. The visits will be designed around a particular 
policy topic, paying particularly attention to policies facilitating the development of private sector led mechanization supply chains to the smallholders. In 
addition to documenting the findings of each visit, one or two small workshops or seminars will be organized in either an Asian or African country to target broad 
audience and inform national policy debates.

Ghana Fertilizer Policy Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 1.

This activity under FSP:C4 is intended to provide policy guidance to African governments attempting to improve the effectiveness of their fertilizer subsidy 
programs.  We will do this objective in two ways.  First, we will synthesize the recent literature on subsidy programs to identify practical steps that governments 
can consider to address many of the problems noted above.  Second, we will take part in multi-disciplinary country-level missions with interested governments 
to identify concrete proposals for improving the design and implementation of their subsidy programs, including complementary programs that would raise the 
effectiveness of input subsidy programs.  • Meeting with Ghanaian government and USAID/Ghana to highlight our key findings (February, 2015)
• Research report produced for Ghana by March, 2015

Ghana Toward a Holistic 
Sustainable 
Intensification 
Strategy for 
Smallholder Farmers 
in Increasingly 
Densely Populated 
Areas of Africa 

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The purpose of the project is to synthesize our understanding of how African farmers can raise the intensity of fertilizer use on maize in a profitable and 
sustainable manner.  It links to ongoing activities by USAID (Africa Rising, the new KSU Sustainable Intensification Innovation Lab), the Gates Foundation (GISAIA) 
and CIMMYT (Its 2015 Priority #9 on the Fertilizer-Maize Nexus in Sub-Saharan Africa). We will produce written output and presentations that will engage both 
African policy makers as well as the development economics profession in the area of sustainable intensification of maize production in sub-Saharan Africa. This 
work will also draw upon and be linked to activities under Activity 1 on Input Subsidy programs. • Opportunities for policy engagement with governments, 
development partners and African research institutes will be pursued. At this time, we expect to present this work at the Addis FSP / ReSAKSS meeting, 
September 1-4, 2015; the ReNAPRI Annual Conference in Maputo, October 27-29, 2015; and to USAID missions in Ghana, Zambia, Kenya, Malawi and others to 
be determined. 



FSP Country Activity Matrix Page 5  of 15 3/12/2015

Matrix of Country Level Activities Funded Under the FTF Innovation Lab for Food Security Policy Research as of 24 Feb 2105.
Country Research 

Component and 
Topic

Lead researcher 
/ Component

Short description for BFS to share with Mission in requesting concurrence (2-3 sentences or short paragraph, including possible 
utility to mission)

Kenya Toward a Holistic 
Sustainable 
Intensification 
Strategy for 
Smallholder Farmers 
in Increasingly 
Densely Populated 
Areas of Africa 

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The purpose of the project is to synthesize our understanding of how African farmers can raise the intensity of fertilizer use on maize in a profitable and 
sustainable manner.  It links to ongoing activities by USAID (Africa Rising, the new KSU Sustainable Intensification Innovation Lab), the Gates Foundation (GISAIA) 
and CIMMYT (Its 2015 Priority #9 on the Fertilizer-Maize Nexus in Sub-Saharan Africa). We will produce written output and presentations that will engage both 
African policy makers as well as the development economics profession in the area of sustainable intensification of maize production in sub-Saharan Africa. This 
work will also draw upon and be linked to activities under Activity 1 on Input Subsidy programs. • Opportunities for policy engagement with governments, 
development partners and African research institutes will be pursued. At this time, we expect to present this work at the Addis FSP / ReSAKSS meeting, 
September 1-4, 2015; the ReNAPRI Annual Conference in Maputo, October 27-29, 2015; and to USAID missions in Ghana, Zambia, Kenya, Malawi and others to 
be determined. 

Kenya Land Dynamics and 
Land Policy

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The objectives of this activity are: First, to determine whether the pace of acquisition of agricultural land by medium- and large-scale investors through de facto 
land administration policies may be foreclosing on the potential to achieve official development goals that remain predicated on area expansion for smallholder-
led development.  And, if so, is this a “bad”, “neutral” or potentially “positive” outcome in relation to broadly shared societal and developmental goals?  Second,  
examine the influence of changing tenure systems and administration on access to land among the rural youth.  Third,  assess the broader effects of changing 
farm structure on the types and pace of non-farm employment growth.  Fourth, xamine the implications of the formal and informal land tenure systems in 
shaping incidence and intensity of land dynamics. • Policy engagement with other African governments, development partners and African research institutes 
(e.g., Kenya, Nigeria, Malawi, Zambia, Tanzania, and others to be determined. 

Kenya Exploring the 
Relationships 
between Land 
Dynamics and Rural 
Employment in 
Africa’s 
Transformation

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 5.

We will also use cross-country African data to assess the relationship between the initial distribution of landholdings, patterns of employment and structural 
transformation, and changes in the distribution of income (including various measures of income poverty, disaggregated by gender). The findings of this analysis 
can be of immense importance in guiding governments’ future land policies, including policies affecting youth access to land. Our analysis will help the 
governments for at least two additional criteria in considering the setting of land policy frameworks. We expect to hold consultations on the findings with USAID 
missions in Ghana, Zambia, Kenya, Malawi, Ethiopia.
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Malawi Exploring the 
Relationships 
between Land 
Dynamics and Rural 
Employment in 
Africa’s 
Transformation

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 5.

We will also use cross-country African data to assess the relationship between the initial distribution of landholdings, patterns of employment and structural 
transformation, and changes in the distribution of income (including various measures of income poverty, disaggregated by gender). The findings of this analysis 
can be of immense importance in guiding governments’ future land policies, including policies affecting youth access to land. Our analysis will help the 
governments for at least two additional criteria in considering the setting of land policy frameworks. We expect to hold consultations on the findings with USAID 
missions in Ghana, Zambia, Kenya, Malawi, Ethiopia.

Malawi FSP will support 
operationalization of 
the new USAID 
Malawi Associate 
Award

Todd Benson: C1/C2 
Malawi

FSP staff will continue to provide the Ministry with technical support for policy formulation, particularly on issues that feature on the New Alliance policy reform 
agenda.

Malawi Provide the Ministry 
with technical support 
for policy formulation

Flora Nankhuni: 
C1/C2 Eastern and 
Southern Africa – 
Malawi. Continuing 
activity.

Project staff work jointly with MoAIWD staff and pertinent multi-stakeholder Technical Working Groups to draft and present evidence-informed policies and 
program designs for consideration by stakeholders in agriculture and food security policy processes, particularly to achieve the policy reforms committed to 
under the New Alliance on salient agriculture and food security policy issues.

Malawi Journalist training 
activities

Ferdi Meyer: C1/C2 
Eastern and 
Southern Africa – 
Malawi

o Journalist training: This activity entails the capacity building of senior and junior journalists in the reporting of policy messages in a manner that is neutral and 
unbiased.  Training will be provided for journalists in Malawi. 
o A scoping mission in 2014 identified that journalism is a particularly sensitive topic.  Although there is an expressed need for improved reporting by journalists, 
there are some concerns regarding the response of government to critical reporting.  Media in Malawi is viewed as a mouth-piece for government and private 
sector.  In terms of the training content, respondents expressed the need for technical knowledge on food security and nutrition, technical writing and improved 
communication.
o Two one week training workshops will be conducted in the first quarter of the year, with three day follow-up sessions in the other three quarters.  Participants 
will be accredited for the modules to increase participation incentives. Ten journalists will be trained in sessions with technical experts from the Malawi and 
academics form policy related support units in country to build local capacity to support the journalists long-term. 
o Due to the sensitivity involved in engaging journalists, this activity will initially engage participants on low key cross-cutting issues including gender and climate 
change amongst others.  In-country trainers will be identified and play a key role in terms of providing in-country support to participants.  In addition, social 
networks, including a blog where participants can interact and consult with the trainers, will be set up.
o A scoping mission will be conducted in Tanzania in 2015 to identify the demand for journalist training, interested participants and key training areas for 
improved reporting.
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Malawi Engage with partner 
institutions on 
agricultural policy 
process strengthening 
and policy 
communication

Flora Nankhuni: 
C1/C2 Eastern and 
Southern Africa – 
Malawi. Continuing 
activity.

To improve the quality of debate among participants in the policy processes through which the agricultural and food security policy reforms committed to under 
the New Alliance will be undertaken, NAPAS:Malawi will contribute to policy communication efforts, such as conferences, workshops, or the production of policy 
briefs.  In addition to MoAIWD staff, FSP will work in this regard with those national civil society organizations and non-governmental organizations who are 
engaged in efforts to strengthen private sector and civil society engagement in agricultural and food security policy process, particularly those receiving financial 
support from USAID/Malawi.

Malawi Conduct case studies 
of policy process and 
change

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 2.

The case study will test the Kaleidoscope Model and to inform USAID and others about key forces driving nutrition and agricultural policy change.   
Methodologically, all three collaborating institutions (MSU, IFPRI, and UP) will conduct semi-structured field interviews with key actors and players in the policy 
domains identified above:  fertilizer subsidies and micronutrient interventions.  As noted above, the proposed case study countries for fertilizer include Ghana, 
Tanzania and Zambia.  Proposed case study countries for micro-nutrients include Malawi, Zambia and South Africa.  In both domains, issues related to gender 
and climate change will be addressed when relevant.  For example, attention will be given to whether gender and climate change considerations were integrated 
into policy designs and how the nature of policy implementation affected gender-sensitive or environmental sustainability goals.  In doing so, consideration will 
be given to how various stakeholders with interests in such goals were incorporated into the policy process.  

The case studies will be implemented by teams of researchers from the collaborating institutions of FSP and from selected local institutions. The purpose of 
involving local institutions is twofold. First, colleagues at local institutions will certainly have more in-depth insights into the policy process from which it would 
be beneficial to learn and incorporate into the case study analyses.  Secondly, the process of conducting the case studies to test the conceptual framework will 
involve a series of methodologies to identify stakeholders, map policy systems, and determine power relationships surrounding policy adoption and 
implementation.  These methodologies can hopefully provide a useful toolkit to partners from local institutions, as well as be refined based on their feedback 
and engagement.      

All the case studies will relate to the policy change that has happened in the country or that is being considered in some cases. This will give opportunities to 
interact with various groups of players and actors in the policy process and also to identify the role and status of various groups of players in the policy process.  

Malawi Toward a Holistic 
Sustainable 
Intensification 
Strategy for 
Smallholder Farmers 
in Increasingly 
Densely Populated 
Areas of Africa 

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The purpose of the project is to synthesize our understanding of how African farmers can raise the intensity of fertilizer use on maize in a profitable and 
sustainable manner.  It links to ongoing activities by USAID (Africa Rising, the new KSU Sustainable Intensification Innovation Lab), the Gates Foundation (GISAIA) 
and CIMMYT (Its 2015 Priority #9 on the Fertilizer-Maize Nexus in Sub-Saharan Africa). We will produce written output and presentations that will engage both 
African policy makers as well as the development economics profession in the area of sustainable intensification of maize production in sub-Saharan Africa. This 
work will also draw upon and be linked to activities under Activity 1 on Input Subsidy programs. • Opportunities for policy engagement with governments, 
development partners and African research institutes will be pursued. At this time, we expect to present this work at the Addis FSP / ReSAKSS meeting, 
September 1-4, 2015; the ReNAPRI Annual Conference in Maputo, October 27-29, 2015; and to USAID missions in Ghana, Zambia, Kenya, Malawi and others to 
be determined. 
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Malawi Land Dynamics and 
Land Policy

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The objectives of this activity are: First, to determine whether the pace of acquisition of agricultural land by medium- and large-scale investors through de facto 
land administration policies may be foreclosing on the potential to achieve official development goals that remain predicated on area expansion for smallholder-
led development.  And, if so, is this a “bad”, “neutral” or potentially “positive” outcome in relation to broadly shared societal and developmental goals?  Second,  
examine the influence of changing tenure systems and administration on access to land among the rural youth.  Third,  assess the broader effects of changing 
farm structure on the types and pace of non-farm employment growth.  Fourth, xamine the implications of the formal and informal land tenure systems in 
shaping incidence and intensity of land dynamics. • Policy engagement with other African governments, development partners and African research institutes 
(e.g., Kenya, Nigeria, Malawi, Zambia, Tanzania, and others to be determined. 

Mozambiq
ue

Land Dynamics and 
Land Policy

Ward Anseeuw : 
C4a Engagement on 
Global Policy 
Debates on Food 
Security. Activity 3

Year 2 activities include conducting case studies.  The study focuses on land dynamics. We will document and analyze the trends and impacts of the changing 
structure of farming and land ownership in these two countries, with a particular focus on the growth of emergent and medium-scale farmers. More specifically, 
there are several related research objectives: (1) to understand the rate of land expansion of medium- and large-scale farms and to consider the policy 
implications of consequent changes in farm structure and the concentration of food production and marketed output; (2) to consider the implications of the rise 
of medium/large scale farms on both countries’ agricultural development path and the consequent downstream employment impacts; (3) to understand the 
relationship between farm size and efficiency, including the range of factors and policies that might condition this relationship; and (4) to specifically examine the 
impacts of large commercial agricultural operations on the welfare of rural communities around them.  Case studies will include a farm-level field survey of 
emergent farmers in several areas of the country. Of note in Mozambique is the fact that we are designing the sampling frame in such a way that our samples 
will overlap with the small and medium scale household survey conducted in the country in 2012 (TIA: Trabalho do Inquérito Agrícola). This will enable us to pool 
our observations on key variables with those from the earlier survey, thus enabling analysis of the inverse farm size / productivity relationship in a way which is 
inclusive of emergent farmers.

Mozambiq
ue

Exploring the 
Relationships 
between Land 
Dynamics and Rural 
Employment in 
Africa’s 
Transformation

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 5.
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Mozambiq
ue

Processed food 
mapping and value 
chain studies in 
Tanzania and 
Mozambique

David Tschirley: C4. 
7.2 Agrifood System 
Transformation in 
the Downstream 
and Implications for 
Linkages to the 
Upstream . Activity 
4.

A detailed activity plan will be worked out during first quarter and early second quarter of FY15 with local collaborators.  To date, collaborators have expressed 
interest in working together on the general activity description that follows.  We anticipate a parallel approach in each country featuring a first round of 
processed food mapping (inventory + company information) in the markets of the capital city and, funding permitting, one other city.  This inventory will be 
conducted through random sampling of formal- and informal vendors in and around major markets, and of supermarkets.  The mapping exercise will produce an 
inventory of processed food products for sale in the outlets and record all available information from the packages regarding company name, location, the name 
and general description of the product, ingredients, quantity, and price. This will address the “who” and “what” of our descriptive research question above.  This 
first round will be conducted during second quarter FY15 in each country.  

Nigeria Land Dynamics and 
Land Policy

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The objectives of this activity are: First, to determine whether the pace of acquisition of agricultural land by medium- and large-scale investors through de facto 
land administration policies may be foreclosing on the potential to achieve official development goals that remain predicated on area expansion for smallholder-
led development.  And, if so, is this a “bad”, “neutral” or potentially “positive” outcome in relation to broadly shared societal and developmental goals?  Second,  
examine the influence of changing tenure systems and administration on access to land among the rural youth.  Third,  assess the broader effects of changing 
farm structure on the types and pace of non-farm employment growth.  Fourth, xamine the implications of the formal and informal land tenure systems in 
shaping incidence and intensity of land dynamics. • Policy engagement with other African governments, development partners and African research institutes 
(e.g., Kenya, Nigeria, Malawi, Zambia, Tanzania, and others to be determined. 

Nigeria Mechanization and 
Agricultural 
Transformation: 
South-South Learning 
and Knowledge 
Exchange

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 4.

The activity relies on two main components(1) the empirical case studies on smallholder mechanization that will be initiated in Ethiopia and completed in Ghana 
and Nigeria; and (2) facilitation of south-south expert dialogues, bilateral/trilateral country visits, and knowledge exchanges on mechanization strategies and 
policies.

Policy engagement is to be carried over through IFPRI’s country programs in Ghana, Nigeria and Ethiopia. Based on the past experiences, an effective way for in-
country policy engagement is through frequent dialogues in the studied countries with the key government officials who are in charge of mechanization policy 
making or implementing. Research findings will be reported to the government and USAID country mission in the early stage, and sensitive policy issues as well 
policy recommendations will be discussed with the government officials and  USAID country mission to get their feedback.    

Policy engagement activity, specifically the south-south knowledge exchange will engage Asian and Africa experts to undertake diagnostic analyses of African 
countries’ mechanization policy issues. An African country will be paired with experts from specific Asian countries. Field visits by Asian experts will be arranged 
and selected Asian countries will be visited by African government officials and the private sector representatives. The visits will be designed around a particular 
policy topic, paying particularly attention to policies facilitating the development of private sector led mechanization supply chains to the smallholders. In 
addition to documenting the findings of each visit, one or two small workshops or seminars will be organized in either an Asian or African country to target broad 
audience and inform national policy debates.
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Nigeria Poultry and maize-
based feed value 
chain preliminary 
scoping study in 
Nigeria

Saweda Liverpool-
Tasie: C4. 7.2 
Agrifood System 
Transformation in 
the Downstream 
and Implications for 
Linkages to the 
Upstream . Activity 
1.

This activity will be led by Saweda Liverpool-Tasie in collaboration with Dr. Omonona and a graduate student at the University of Ibadan.  The study will involve 
literature and secondary data review to better understand growth and diversification in the food system in Nigeria.  Stakeholder consultations with Ministry of 
Agriculture officials will also be undertaken to ascertain their assessment of whether the opportunities and constraints to poultry and the associated feed value 
chain growth would be a valuable illustration of identifying how policy reforms can accelerate growth processes in the agricultural sector.  Following the 
methodology workshop a more detailed scoping exercise will be developed.

Senegal Millet value chain 
study in Senegal 

Ousmane Badianne: 
C4. 7.2 Agrifood 
System 
Transformation in 
the Downstream 
and Implications for 
Linkages to the 
Upstream . Activity 
2.

This study will analyze the recent and ongoing transformation of the millet value chain in Senegal and identify potential actions to improve value chain 
functioning and meet the needs of producers, entrepreneurs, employees and consumers. Millet is the main food crop produced in Senegal and is one of the most 
widely consumed cereals. Wheat and rice consumption have outpaced millet consumption, but unlike these crops, the vast majority of millet consumed is 
produced domestically. Millet is well-adapted to arid areas and challenging soil conditions, and thus will continue to be an important crop as Senegal experiences 
the effects of climate change. In the past, millet was mainly consumed in rural areas, while middle-class and urban families largely switched to wheat and rice. 
However, the millet value chain has undergone extensive changes over the last five to ten years, away from traditional forms of consumption to industrially 
processed foods. Millet is also being combined with other types of foods, particularly dairy products, and being sold as a mixed food. These changes have led to 
growing consumption of millet in urban areas. With the expansion of urbanization, the market for processed products can be expected to grow rapidly. 

South 
Africa

Conduct case studies 
of policy process and 
change

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 2.

The case study will test the Kaleidoscope Model and to inform USAID and others about key forces driving nutrition and agricultural policy change.   
Methodologically, all three collaborating institutions (MSU, IFPRI, and UP) will conduct semi-structured field interviews with key actors and players in the policy 
domains identified above:  fertilizer subsidies and micronutrient interventions.  As noted above, the proposed case study countries for fertilizer include Ghana, 
Tanzania and Zambia.  Proposed case study countries for micro-nutrients include Malawi, Zambia and South Africa.  In both domains, issues related to gender 
and climate change will be addressed when relevant.  For example, attention will be given to whether gender and climate change considerations were integrated 
into policy designs and how the nature of policy implementation affected gender-sensitive or environmental sustainability goals.  In doing so, consideration will 
be given to how various stakeholders with interests in such goals were incorporated into the policy process.  

The case studies will be implemented by teams of researchers from the collaborating institutions of FSP and from selected local institutions. The purpose of 
involving local institutions is twofold. First, colleagues at local institutions will certainly have more in-depth insights into the policy process from which it would 
be beneficial to learn and incorporate into the case study analyses.  Secondly, the process of conducting the case studies to test the conceptual framework will 
involve a series of methodologies to identify stakeholders, map policy systems, and determine power relationships surrounding policy adoption and 
implementation.  These methodologies can hopefully provide a useful toolkit to partners from local institutions, as well as be refined based on their feedback 
and engagement.      

All the case studies will relate to the policy change that has happened in the country or that is being considered in some cases. This will give opportunities to 
interact with various groups of players and actors in the policy process and also to identify the role and status of various groups of players in the policy process.  
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Tanzania Study of the 
economics and 
political economy of 
local government 
authority (LGA) levies 
in Tanzania 

David Mather: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 3.

The FSP team will produce an assessment of the LGA crop cess levels by crop type, inter-district variation in the transparency and predictability of crop cess rates 
and their administration, LGA dependence on crop cess revenue and how crop cess revenue is typically used by LGAs.  This study will provide policy options 
intended to produce consensus for lowering of crop cess rates, harmonization of rate by crop type, and improved predictability and transparency of both rates 
and administration across districts

Tanzania Land Dynamics and 
Land Policy

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The objectives of this activity are: First, to determine whether the pace of acquisition of agricultural land by medium- and large-scale investors through de facto 
land administration policies may be foreclosing on the potential to achieve official development goals that remain predicated on area expansion for smallholder-
led development.  And, if so, is this a “bad”, “neutral” or potentially “positive” outcome in relation to broadly shared societal and developmental goals?  Second,  
examine the influence of changing tenure systems and administration on access to land among the rural youth.  Third,  assess the broader effects of changing 
farm structure on the types and pace of non-farm employment growth.  Fourth, xamine the implications of the formal and informal land tenure systems in 
shaping incidence and intensity of land dynamics. • Policy engagement with other African governments, development partners and African research institutes 
(e.g., Kenya, Nigeria, Malawi, Zambia, Tanzania, and others to be determined. 

Tanzania Support the legislative 
process for reforms of 
the Local Government 
Authority crop cess

David Nyange: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 4

This activity is intended to help achieve the GOT/MAFC New Alliance Commitment #2 that aims for the pre‐profit tax at farm‐gate (“cess”) on crops to be 
reduced or lifted.  This goal of this activity is to help the GoT implement whatever crop cess reform is passed by the Tanzanian Parliament in the 
October/November 2014 (or subsequent) legislative sessions.

Tanzania Broaden the scope of 
the LGA crop cess 
study to include other 
agricultural taxes & 
regulatory fees

David Nyange: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 5.

Dr. Nyange will then lead a team composed primarily of junior analysts within MAFC to undertake background research related to the agricultural taxes and 
regulatory fees selected for review, and then undertake key informant interviews both in Dar and in a random selection of LGAs representing different cropping 
and regulatory system characteristics (as with the LGA crop cess study) to study these additional taxes, fees and regulations (such as the land tax, withholding 
tax, and other regulatory fees) that affect actors within the food and cash crop supply chains. 

Tanzania Coordinate the 
development of a e-
payment (mobile 
phone) platform for 
collection and 
monitoring of LGA 
crop cess payments 
and revenue

David Mather: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 6

This activity will be implemented by Dr. David Nyange of MSU, whose LOE on this activity will be shared equally by GISAIA/Tanzania and FSP/Tanzania.  Dr. 
Nyange has already begun to coordinate with Judy Payne (USAID e-business and ICT specialist) to coordinate the provision of ICT expertise required to develop 
the e-platform using a combination of USAID staff and/or ICT consultants recommended by USAID.  The FSP funding for this activity is derived completely from 
the funds provided by USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 2015/16.

Tanzania Coordinate a pilot e-
payment (mobile 
phone) platform for 
collection of LGA crop 
cess payments and 
evaluate its 
performance

David Mather: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 7

After completing the design of the e-payment platform for LGA crop cess payment, FSP proposes to engage with relevant ICT experts from USAID and the region, 
and then coordinate interaction between the government and private sector to pilot the e-platform design in selected LGAs (districts), with the help of a hired 
ICT consultant.  FSP will then engage with Judy Payne (USAID) and other ICT experts at USAID as well as PMO-RALG and select LGA officials to design an 
evaluation protocol to assess the performance of the pilot e-payment platform.  FSP will then coordinate the assessment and convene a stakeholder forum at 
which results of the pilot program assessment will be presented and where stakeholders will be asked to provide feedback on suggested ways to improve the 
platform and implications for scaling-up the pilot platform (assuming it works sufficiently well).
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Tanzania Support development 
and piloting of a 
Results Tracking 
System (RTS) for key 
MAFC investments 
using a mobile phone 
platform 

David Mather: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 8.

The RTS will take advantage of the fact that the majority of small-holders  (and all extension agents) own cell phones, and will thus use cell phone surveys (one 
per month during growing season) of irrigation scheme actors (25,000 farmers, extension agents, service providers) to provide MAFC with real-time data on key 
M&E issues at each point during the six month rice growing season (from pre-planting to planting to production to harvest to marketing).  For example, the RTS 
will consist of simple questions to which respondents will be able to send free text message replies related to access to inputs, advisory services, area planted, 
irrigation system performance, adverse production shocks, etc.  For example, such data will help MAFC ensure that each irrigation scheme is receiving input, 
extension, and marketing services as promised by private sector providers (who are being contracted by MAFC/BRN to improve irrigation scheme performance) 
and to be alerted as soon as possible to any serious production constraint such as lack of input access, irrigation water mismanagement, crop disease or insect 
pressure, etc.

Tanzania Design and begin 
implementation of a 
FSP-C4 Value Chain 
Study that focuses on 
the transformations 
taking place in 
Tanzania’s food 
system  

David Tschirley: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 9.

This activity is a C4 case study and will be led by Dr. David Tschirley of MSU, who will identify staff from other FSP partners and a local collaborator who will be 
hired to participate in the team required to implement the key informant interviews needed at different levels of 1-2 crop supply chains (TBD).  FSP-C4 is paying 
for the LOE of FSP staff and local collaborators and all other costs, with the exception of half of the expected costs of in-country field work expenses, which FSP-
Tanzania will cover.  This FSP-Tanzania funding is derived entirely from the funds provided by USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 
2015/16.  This activity will be started in FY 2014/15 but will not likely be completed until mid-FY 2015/16.

Tanzania Design and begin 
implementation of a 
Tanzania case study 
under the FSP-C4 
Land Access/Use 
theme  

Thom Jayne: C4a 
and C1/C2 Eastern 
and Southern Africa  
– Tanzania. Activity 
10.

This activity is a C4 case study and will be led by Dr. Thom Jayne and Dr. Milu Muyanga of MSU, who will identify a local collaborator and enumerators who will 
be hired to participate in the team required to implement interviews of medium/large-holder farmers, leaders of surrounding village communities, and focus 
groups of smallholder farmers in those communities.  FSP-C4 will cover the costs of the LOE of FSP staff and local collaborators and some of the in-country field 
expense costs, while FSP-Tanzania will a majority of the in-country field work expenses.  This FSP-Tanzania funding is derived entirely from the funds provided by 
USAID/Tanzania to FSP/Tanzania core for FY 2014/15 & FY 2015/16.  This activity will be started in FY 2014/15 but will not likely be completed until early FY 
2015/16.

Tanzania Capacity building 
within the Ministry of 
Agriculture (and/or 
other ag sector-
related Ministries) to 
fill gaps in analytical 
capacity

David Mather: 
C1/C2 Eastern and 
Southern Africa  – 
Tanzania. Activity 
11.

Beginning in the fourth quarter of 2014, GISAIA/Tanzania and ReSAKSS are collaborating to provide an intensive series of monthly 3-4 day capacity building 
workshops during FY 2014/15 for a select group of 22-25 male and female junior policy analysts from various directorates within the Ministry of Agriculture and 
related ag line Ministries.  This capacity building effort is part of a larger effort by GISAIA/Tanzania and ReSAKSS to establish a Policy Resource Center (PRC) 
within the DPP of MAFC. The Policy Resource Center (PRC) offers a different institutional model from the typical national SAKSS node in that it will be located 
physically within MAFC and will combine externally-funded advisors with junior MAFC staff members (the ones who will be targeted by the year-long capacity 
building workshops) to build institutional and human capacity within MAFC (not within an external and parallel organization) to both produce ag policy analysis 
and coordinate the demand and supply for such analysis.  
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Tanzania  Capacity Building at 
Sokoine University of 
Agriculture on the 
FAPRI Partial 
Equilibrium analysis 
model

Ferdi Meyer: C1/C2 
Eastern and 
Southern Africa  – 
Tanzania. Activity 12

The objective of this set of activities is to expand and strengthen capacity for the Department of Agricultural Economics and Agribusiness (DAEA) at Sokoine 
University of Agriculture to use Partial Equilibrium Modelling for policy analysis and market outlook projections in national and regional contexts.  The need for 
policy analysis skills of this nature is evident from the fact that some of the highest-profile agricultural policy issues in recent years have included changes in 
maize, rice, and sugar trade policies with no analytical input as to the welfare consequences of these changes for consumers, small or large-scale producers, 
wholesalers, retailers, input dealers, etc.  It is also important for analysts to expand their engagement with regional market outlook analysis efforts through the 
ReNAPRI network supported by BFAP.

The activities will be led by Ferdi Meyer at University of Pretoria and Dr Zena Mpenda at Sokoine University. Dr Mpenda has already received basic training in 
partial equilibrium modelling and has, with the assistance of BFAP, produced the first 10-year outlook for the maize sector in Tanzania. This outlook was 
presented at the ReNAPRI outlook conference in Lusaka on 4 and 5 November 2014.  The BFAP model based on the FAPRI partial equilibrium (PE) analysis tool is 
a middle approach to doing policy analysis and much easier to understand and use (and considerably less data-intensive) relative to CGE modeling.  Because PE 
models are commonly taught as part of MSc-level courses such as agricultural trade and marketing, an applied PE tool can also be integrated by Sokoine faculty 
into their own courses on these topics and/or used in Sokoine MSc student theses as appropriate, though this first requires capacity building in PE model 
building and application of Sokoine faculty members.

Tanzania Conduct case studies 
of policy process and 
change

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 2.

The case study will test the Kaleidoscope Model and to inform USAID and others about key forces driving nutrition and agricultural policy change.   
Methodologically, all three collaborating institutions (MSU, IFPRI, and UP) will conduct semi-structured field interviews with key actors and players in the policy 
domains identified above:  fertilizer subsidies and micronutrient interventions.  As noted above, the proposed case study countries for fertilizer include Ghana, 
Tanzania and Zambia.  Proposed case study countries for micro-nutrients include Malawi, Zambia and South Africa.  In both domains, issues related to gender 
and climate change will be addressed when relevant.  For example, attention will be given to whether gender and climate change considerations were integrated 
into policy designs and how the nature of policy implementation affected gender-sensitive or environmental sustainability goals.  In doing so, consideration will 
be given to how various stakeholders with interests in such goals were incorporated into the policy process.  

The case studies will be implemented by teams of researchers from the collaborating institutions of FSP and from selected local institutions. The purpose of 
involving local institutions is twofold. First, colleagues at local institutions will certainly have more in-depth insights into the policy process from which it would 
be beneficial to learn and incorporate into the case study analyses.  Secondly, the process of conducting the case studies to test the conceptual framework will 
involve a series of methodologies to identify stakeholders, map policy systems, and determine power relationships surrounding policy adoption and 
implementation.  These methodologies can hopefully provide a useful toolkit to partners from local institutions, as well as be refined based on their feedback 
and engagement.      

All the case studies will relate to the policy change that has happened in the country or that is being considered in some cases. This will give opportunities to 
interact with various groups of players and actors in the policy process and also to identify the role and status of various groups of players in the policy process.  

Tanzania Processed food 
mapping and value 
chain studies in 
Tanzania and 
Mozambique

David Tschirley: C4. 
7.2 Agrifood System 
Transformation in 
the Downstream 
and Implications for 
Linkages to the 
Upstream . Activity 
4.

A detailed activity plan will be worked out during first quarter and early second quarter of FY15 with local collaborators.  To date, collaborators have expressed 
interest in working together on the general activity description that follows.  We anticipate a parallel approach in each country featuring a first round of 
processed food mapping (inventory + company information) in the markets of the capital city and, funding permitting, one other city.  This inventory will be 
conducted through random sampling of formal- and informal vendors in and around major markets, and of supermarkets.  The mapping exercise will produce an 
inventory of processed food products for sale in the outlets and record all available information from the packages regarding company name, location, the name 
and general description of the product, ingredients, quantity, and price. This will address the “who” and “what” of our descriptive research question above.  This 
first round will be conducted during second quarter FY15 in each country.  
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Tanzania Year 2 activities include conducting case studies.  The study focuses on land dynamics. We will document and analyze the trends and impacts of the changing 
structure of farming and land ownership in these two countries, with a particular focus on the growth of emergent and medium-scale farmers. More specifically, 
there are several related research objectives: (1) to understand the rate of land expansion of medium- and large-scale farms and to consider the policy 
implications of consequent changes in farm structure and the concentration of food production and marketed output; (2) to consider the implications of the rise 
of medium/large scale farms on both countries’ agricultural development path and the consequent downstream employment impacts; (3) to understand the 
relationship between farm size and efficiency, including the range of factors and policies that might condition this relationship; and (4) to specifically examine the 
impacts of large commercial agricultural operations on the welfare of rural communities around them.  Case studies will include a farm-level field survey of 
emergent farmers in several areas of the country.

Zambia Exploring the 
Relationships 
between Land 
Dynamics and Rural 
Employment in 
Africa’s 
Transformation

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 5.

We will also use cross-country African data to assess the relationship between the initial distribution of landholdings, patterns of employment and structural 
transformation, and changes in the distribution of income (including various measures of income poverty, disaggregated by gender). The findings of this analysis 
can be of immense importance in guiding governments’ future land policies, including policies affecting youth access to land. Our analysis will help the 
governments for at least two additional criteria in considering the setting of land policy frameworks. We expect to hold consultations on the findings with USAID 
missions in Ghana, Zambia, Kenya, Malawi, Ethiopia.

Zambia Conduct case studies 
of policy process and 
change

Suresh Babu: C3 
Global Collaborative 
Research on Policy 
Process and 
Capacity. Activity 2.

The case study will test the Kaleidoscope Model and to inform USAID and others about key forces driving nutrition and agricultural policy change.   
Methodologically, all three collaborating institutions (MSU, IFPRI, and UP) will conduct semi-structured field interviews with key actors and players in the policy 
domains identified above:  fertilizer subsidies and micronutrient interventions.  As noted above, the proposed case study countries for fertilizer include Ghana, 
Tanzania and Zambia.  Proposed case study countries for micro-nutrients include Malawi, Zambia and South Africa.  In both domains, issues related to gender 
and climate change will be addressed when relevant.  For example, attention will be given to whether gender and climate change considerations were integrated 
into policy designs and how the nature of policy implementation affected gender-sensitive or environmental sustainability goals.  In doing so, consideration will 
be given to how various stakeholders with interests in such goals were incorporated into the policy process.  

The case studies will be implemented by teams of researchers from the collaborating institutions of FSP and from selected local institutions. The purpose of 
involving local institutions is twofold. First, colleagues at local institutions will certainly have more in-depth insights into the policy process from which it would 
be beneficial to learn and incorporate into the case study analyses.  Secondly, the process of conducting the case studies to test the conceptual framework will 
involve a series of methodologies to identify stakeholders, map policy systems, and determine power relationships surrounding policy adoption and 
implementation.  These methodologies can hopefully provide a useful toolkit to partners from local institutions, as well as be refined based on their feedback 
and engagement.      

All the case studies will relate to the policy change that has happened in the country or that is being considered in some cases. This will give opportunities to 
interact with various groups of players and actors in the policy process and also to identify the role and status of various groups of players in the policy process.  
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Zambia Land Dynamics and 
Land Policy

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The objectives of this activity are: First, to determine whether the pace of acquisition of agricultural land by medium- and large-scale investors through de facto 
land administration policies may be foreclosing on the potential to achieve official development goals that remain predicated on area expansion for smallholder-
led development.  And, if so, is this a “bad”, “neutral” or potentially “positive” outcome in relation to broadly shared societal and developmental goals?  Second,  
examine the influence of changing tenure systems and administration on access to land among the rural youth.  Third,  assess the broader effects of changing 
farm structure on the types and pace of non-farm employment growth.  Fourth, xamine the implications of the formal and informal land tenure systems in 
shaping incidence and intensity of land dynamics. • Policy engagement with other African governments, development partners and African research institutes 
(e.g., Kenya, Nigeria, Malawi, Zambia, Tanzania, and others to be determined. 

Zambia Toward a Holistic 
Sustainable 
Intensification 
Strategy for 
Smallholder Farmers 
in Increasingly 
Densely Populated 
Areas of Africa 

Thom Jayne: C4a 
Agrifood System 
Transformation in 
the Upstream: Land 
Dynamics, Land 
Governance, 
Mechanization and 
Implications for 
Rural Employment. 
Activity 2.

The purpose of the project is to synthesize our understanding of how African farmers can raise the intensity of fertilizer use on maize in a profitable and 
sustainable manner.  It links to ongoing activities by USAID (Africa Rising, the new KSU Sustainable Intensification Innovation Lab), the Gates Foundation (GISAIA) 
and CIMMYT (Its 2015 Priority #9 on the Fertilizer-Maize Nexus in Sub-Saharan Africa). We will produce written output and presentations that will engage both 
African policy makers as well as the development economics profession in the area of sustainable intensification of maize production in sub-Saharan Africa. This 
work will also draw upon and be linked to activities under Activity 1 on Input Subsidy programs. • Opportunities for policy engagement with governments, 
development partners and African research institutes will be pursued. At this time, we expect to present this work at the Addis FSP / ReSAKSS meeting, 
September 1-4, 2015; the ReNAPRI Annual Conference in Maputo, October 27-29, 2015; and to USAID missions in Ghana, Zambia, Kenya, Malawi and others to 
be determined. 
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