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Executive Summary 
 

In 2004, the City of Lansing developed the Baker Donora Neighborhood 
Preservation Program to address concerning issues in the neighborhood, 
including housing condition, crime rates, home ownership, and neighborhood 
aesthetics. The program was separated into two phases: Phase I and Phase II. 
Phase I was completed in 2008 and Phase II plans are currently in progress. The 
purpose of this study was to analyze the success of Phase I and provide 
recommendations for Phase II implementation of the Neighborhood Preservation 
Program. 
 
The methodology of this project involved analyzing the current conditions of the 
Baker Donora Neighborhood to see how it had changed since the 
implementation of the NPP. Then a windshield survey was conducted of the 
goals of Phase I that had been reached. Utilizing the current conditions and the 
accomplishments of Phase I, recommendations for the implementation of Phase 
II were developed. 
 
During Phase I, many improvements have been made in the Baker Donora 
Neighborhood. 47 homes have been improved and rehabilitated during the 4 
years of Phase I, as well as an improvement to overall neighborhood aesthetics 
through the help of various programs. Also, many educational services are being 
provided by the Focus Center. However, some goals of Phase I were not 
completed, including the installation of an entrance sign and a buffer near the 
railroad tracks.  
 
With this is mind; we decided that many of the goals and tasks should be similar 
in Phase II as the goals in Phase I to ensure that all goals are completed. We 
also developed short and long term goals. Some of these short-term goals that 
require little assistance from outside agencies include landscaping and bench 
installation. Long term goals were also included that rely on the City of Lansing 
for implementation, including developing a Police and Teacher Next Door 
Program to promote home ownership in the neighborhood.  
 
Overall, it is intended that this document be useable for the residents to take 
action in the future of their Baker Donora neighborhood and become empowered 
to raise their voice to actualize neighborhood improvements. By taking small 
steps and making small changes, the residents can feel that they are able to 
reach these goals and continue to make further improvements to the area. This 
document is also intended to give the residents hope that they can improve their 
neighborhood and preserve its sense of community. By maintaining hope, vision, 
and hard work, the community will continue to see improvements everyday and 
as each year goes by. 
 
“Nobody can go back and start a new beginning, but anyone can start today and 
make a new ending.”  - Maria Robins 
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Purpose of Study 

The purpose of this study is to evaluate the progress made in the City of 
Lansing’s Neighborhood Preservation Program in the Baker Donora 
neighborhood.  Phase I began in January 2005 and ended in December 2007.  
This study analyzes Phase I progress in order to provide adequate, helpful 
recommendations for Phase II implementation.  

 
Planning Practicum 

 
Michigan State University’s Urban and Regional Planning Program is a nationally 
accredited planning program. Courses provide insight to planning theory and 
principles with hands-on projects interlaced throughout the program. The 
Planning Practicum course is designed to apply the students’ knowledge of 
planning principles to real life situations with projects that impact various cities. 
The Course is taken in the final semester of the program and allows students to 
provide resources to various jurisdictions in the format of project management, 
implementation, and presentation.  
 
Before the semester begins, various jurisdictions approach the MSU’s Planning 
Department in search of student insight to various project developments. 
Students then are placed in groups of six to eight graduate and undergraduate 
students who utilize technical, theoretical, and analytical resources to provide a 
complete professional product for the client. Research is conducted, maps and 
graphics are generated, and a final draft product is presented to the client and 
various MSU professors and faculty in a presentation format at the end of the 
final semester. The client and the professors provide feedback throughout the 
semester to ensure a quality product that becomes useful to the client.  
 
The major benefit to the Practicum class is that students obtain invaluable 
experience working with a client, a jurisdiction, and other students and 
professionals in a very real setting. Both the client and the students benefit from 
the Planning Practicum course. 
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About the Client 
 

Our Planning Practicum Client is the City of Lansing Planning and Development 
Department. The contact person is Dorothy Boone, Director of Housing for the 
City of Lansing. The City of Lansing is the capital of Michigan.  Lansing is 
situated in the south central portion of the state. The City resides in the northern 
section of Ingham County and is home to roughly 119,000 residents.  Historically, 
Lansing was the site of many manufacturing entities, especially the automotive 
industry. During this time, many of the services were catered to manufacturing 
employees. In fact, certain neighborhoods were specifically designed for middle 
to low income factory employees adjacent to manufacturing plants. For this 
reason, the neighborhoods surrounding Lansing provide a unique element when 
considering the housing and the overall community conditions. 
 
Toward the last quarter of the twentieth century, the automotive industry began to 
rapidly decline, causing other businesses and manufacturers to decline as well. 
As more and more employers left the city, unemployment began to rise and 
neighborhoods began to decline. Disinvestment occurred throughout the entire 
city as middle-income residents left for the suburbs and low-income residents 
with minimal job opportunities remained in the city. Decline escalated, leaving the 
surrounding neighborhoods in despair.  While in recent years downtown 
development has increased and created a more thriving climate, some 
neighborhoods are still struggling to survive in the age of trendy lofts and 
suburban ranches.  The Baker Donora Neighborhood is one of these 
neighborhoods.   
 
Eager to combat the issues of neighborhood decline, the City of Lansing 
developed various neighborhood revitalization programs to help renew and 
restore declining neighborhoods. The Baker Donora Neighborhood Revitalization 
Plan was created in 2004 in hopes to provide a jump-start towards renewal. After 
3 years of program implementation, our client was interested in analyzing the 
programs success and gathering recommendations for the continued 
implementation of the program.  Our team was chosen to complete the task.
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Figure 1.1 Baker Donora Neighborhood in Michigan 
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Baker Donora Overview 

The Baker Donora Neighborhood is located in Lansing, Michigan east of Cedar 
Street, west of Pennsylvania Avenue, north of Mt. Hope Avenue, and south of the 
Red Cedar River. Most of the neighborhood was designed and constructed in the 
early 1900’s for low to middle income employees who worked at the 
manufacturing plant directly to the northeast of the neighborhood. The houses 
are all relatively affordable with two or three rooms located on small lot sizes. 
The neighborhood was the home to a school, a park, and numerous housing 
units all in convenient location to the manufacturing plant, which is now referred 
to as the John Bean building. The school has since been relocated to a more city 
central location and the Caesar Donora Park is still in use. The neighborhood is 
bisected with a functioning railroad that is not buffered from the residential units. 
 
As more and more manufacturers left the City of Lansing, particularly the 
manufacturer located in the John Bean Building, the neighborhood slowly began 
to decline. Due to the small size of the housing units and the parcels, the area 
soon became a low-income neighborhood where people could afford to rent or 
own homes.  However, many people could not afford basic maintenance to their 
homes and the overall quality of the community declined in terms of housing 
condition, crime, health, and investments.  The reputation of the neighborhood 
took a tumble as crime rates increased and is currently known as one of 
Lansing’s most notorious neighborhoods, according to our Client.  The 
demographics of the neighborhood compared with the City of Lansing show the 
differences in factors such as owner occupancy, families below the poverty line, 
educational attainment, and crime rates.  
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Figure 1.2 Baker Donora Neighborhood in Lansing 
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Baker Donora Neighborhood Preservation Program Background  
Since his administration began, the major of Lansing, Virg Bernero, the City of 
Lansing, and other stakeholders have tried to improve Lansing by targeting 
certain neighborhoods for revitalization.  Hence, the Neighborhood Preservation 
Plan (NPP) was created to accomplish this task.  Phase I of the plan officially 
began in January of 2005 and ran through December of 2007. The targeted 
neighborhood is the Baker Donora area located on the southeast side of Lansing.  
The program is funded by many different sources. Community Block 
Development Grants from the City of Lansing were planned to provide $600,000 
towards Phase I of the NPP, The Public Service Department planned to 
contribute $175,000, and MSU Extension allotted a total of $168,000. The total 
amount provided in Phase I was $943,000. Other partners involved in the 
implementation of Phase I included: 

• The Greater Lansing Housing Coalition (GLHC), who renovated homes to 
be used for affordable housing 

• The Michigan State Housing Development Authority (MSHDA), who 
provided grants funds for qualifying program activities 

• The Baker Donora Focus Center, who provided services to the residents 
• The Lansing Community Government Response Team (CGRT) 
• Parks and Recreation Department,  
• The Lansing Police Department 
• The Lansing Code Compliance Department.  

Each of these partners provided valuable resources, knowledge, and energy 
towards the implementation of Phase I of the NPP. 
 
Along with the plan, a Memorandum of Understanding was written especially for 
Baker Donora.  This memorandum clearly spelled out the objectives, goals, and 
the resources needed along with the time that it would take to accomplish those 
goals.  Phase II is set to begin sometime this year, but in order for it to begin we 
need to determine whether the goals and objectives for Phase I had been either: 
Completed, Some Progress has been made or No Progress has been made.  
There must to be a clear course of action set in motion before Phase II can 
officially begin.  
 
In the Baker Donora NPP Memorandum of Understanding, eight goals were 
cited. Taken directly from the text of the Memorandum of Understanding, the 
goals are as follows: 
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Several objectives were also cited in the Memorandum of Understanding and 
were separated into several different categories. Taken directly from the text of 
the Memorandum of Understanding, the following is a list of the objectives listed 
to help reach the previously mentioned goals: 
 
 

 
1. Improve the appearance and safety of housing and public spaces. 
2. Increase effective homeownership and owner occupied homes. 
3. Improve economic vitality and financial strength of households and 

businesses in the Target Area. 
4. Improve the attractiveness of the neighborhood for the benefit of the 

residents, potential residents, businesses and visitors. 
5. Increase the capacity of the Baker Donora Focus Center and improve the 

community center facilities. 
6. Model and effective process for citizens to work together to accomplish their 

goals for neighborhood improvement. 
7. Establish a framework for active citizen participation and civic responsibility 

in the Target Area that will continue functioning. 
8. Build a hopeful, supportive, pleasant, and healthy physical and social 

environment for a diverse population. 
(Baker Donora NPP-Memorandum of Understanding) 

 

Safety 
1. Enhance the relationship between the community and code compliance 

and law enforcement agencies. 
2. Encourage traffic safety. 
3. Reduce crime. 
4. Reduce code violations. 

 
Community 

1. Improve neighborhood appearance and image. 
2. Improve neighborhood behaviors. 

 
Housing 

1. Improve the condition of neighborhood housing. 
2. Increase owner occupancy ratio of housing and encourage home 

improvements. 
3. Enhance the sense of community. 
4. Remeditate lead paint hazards. 
5. Improve the safety and appearance of front porch and steps. 
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In order to see whether these goals have been met, we examined the current 
condition of the neighborhood in comparison to the condition of the neighborhood 
at the culmination of the Neighborhood Preservation Program. The following 
section highlights the current situation of Baker Donora in terms of housing, 
crime and safety, aesthetics and community image, floodplain, and community 
services.  
 
 
 

 

Community Center Space 
1. Establish a Neighborhood Tool shed, including tools. 
2. Install signage and additional landscaping for Community Center. 
3. Acquire sports equipment for new “gym” area of the community center. 
4. Acquire tables, chairs, and equipment for meeting rooms in the 

Community Center. 
 
Beautification 

1. Install “Neighborhood Under Construction” signs. 
2. Install fence or visual screening between the Caesar Donora Park and 
the adjacent railroad tracks. 
3. Acquire funds and volunteers for front yard improvement for volunteer 
service, home improvements, and prizes for a holiday decorating contest. 
1. Schedule, organize, and conduct community clean-up activities, such as 

one or more Extreme Street Makeover projects. 
 
Marketing and Education 

1. Develop marketing tools and a web site. 
2. Provide a computer, printer, digital camera, computer consultant, and 

web site service for use exclusively by the neighborhood. 
3. Offer educational courses in homeownership, credit repair, landscaping, 

home repair, lead paint awareness, resume writing, health, nutrition, 
food preparation, healthy life styles, substance abuse prevention, and 
family building. 

4. Provide new community and recreational space. 
5. Host at least four media events such as open houses, tours, and ground 

breakings, to promote new image for the neighborhood. 
6. Recruit and train volunteers for community service projects. 
7. Schedule neighborhood “round-table” events to create neighborhood 

leadership, promote additional resident involvement. 
8. Provide at least four neighborhood leadership training sessions. 
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Current Situation 

In order to provide recommendations for Phase II of the Baker Donora NPP, it is 
important to denote any changes and progress that have been made in the 
neighborhood since Phase I implementation. To do that, we have examined 
several different elements and factors of the neighborhood for the years 2004 
and 2008 where available. These elements include the housing age and year 
built, housing value, building activity during the 4 years of the NPP, tagged 
homes, and overall condition of the homes. Some of these figures are examined 
against the condition of Lansing as whole to determine Baker Donora’s position 
within the city.  Also, we examined the crime rates and social demographics of 
the area, including education and poverty. These too were compared to figures of 
the City of Lansing.  
 
Next, we examined the image and aesthetics of the area. This area is difficult to 
determine in the form of specific numbers without knowing any rating criteria that 
was utilized in 2004. To get an overall judgment of image and aesthetics, we 
looked at the current programs and the assistance and improvements they added 
to the NPP. For example, The Extreme Street Makeover Projects helped to 
improve the aesthetics of three blocks in the neighborhood. Data such as this is 
what was utilized to analyze the overall aesthetics of the area. We also examined 
the land use of the area to determine if the overall use of the land was providing 
a hampering effect to the improvement of the area and to see where compatibility 
issues were arising to aid in our recommendations for Phase II. Finally, we 
examined the floodplain issue that is prevalent through a portion of the 
neighborhood. Because housing and development in floodplains are severely 
limited due to the high risk and to the Federal Emergency Management Authority 
(FEMA), it is important to see what programs are currently available and being 
utilized to ensure the proper developments of Phase II of the NPP.  
 
The following section begins with an overview of Baker Donora demographics, 
followed by the land use analysis, housing, social conditions, and image and 
aesthetics. Charts, maps, and images will accompany the explanations and 
analysis to further aid in the explanation. 
 
 



 13

Demographics of Baker Donora 
According to 2000 Census data, the population of Lansing is 118,920 while the 
population for Baker Donora’s Census tract is 3,819. The demographic makeups 
of Baker Donora and Lansing are very similar.  For example, the racial makeup 
of Lansing is 65.3 percent White, 21.6 percent Black, and 13.1 percent other, 
while Baker Donora’s makeup is 67.5 percent White, 16.8 percent Black, and 
15.7 percent other.  Additionally, the percentage of female-headed households is 
very similar- Lansing’s rate is 8.8 percent while Baker Donora’s is 8.9 percent 
However, when it comes to issues of poverty, Baker Donora has higher rate than 
the City of Lansing.  24.6 percent of households in Baker Donora fall below the 
poverty line while only 16.8 percent of Lansing households do.  Furthermore, the 
median household income of Baker Donora residents is $26,171 while Lansing’s 
is $34,833.  Another factor that puts Baker Donora at a disadvantage to the rest 
of Lansing is the age of its buildings.  In Lansing, the average year structures 
were built is 1958 while in Baker Donora that year is much earlier- 1940.  While 
the City of Lansing and the Baker Donora neighborhood have many similarities, it 
is easy to see how Baker Donora needs to have a plan of its own in order to work 
toward solving the problems that only exist in the neighborhood. 
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Figure 2.1 Racial Makeup of Baker Donora and Lansing 
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Figure 2.2 Percentage of Households Below Poverty Line 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure 2.3 Baker Donora Household Income in 2000 
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Land Use 
 

Cities employ various principles to regulate land use patterns and physical 
growth. The revitalizing of certain neighborhoods in the city can be accomplished 
through land use regulating and zoning techniques. Currently, Lansing is divided 
into approximately 21 zoned districts, and land is zoned according to how it will 
be used in that particular area. For many years, the City of Lansing has used 
these tools to revitalize certain pockets of the community.  This has been one of 
the tools that Lansing is using to turn the Baker Donora neighborhood around. 
 
In general, land should offer a broad mixture of residential, commercial, 
industrial, and open space uses. And it should be zoned to reflect those uses.  
“Also, the proposed Land Use principle will create a specific set of research 
based land use recommendations including an Existing Land Use Map of current 
uses and a Future Land Use Map that will be used as a guide to both rezoning 
petitions and potential City-sponsored rezoning.” 
 
Zoning in the Baker Donora Neighborhood 
The zoning of the neighborhood helps to regulate land use, the amount of square 
footage allotted for each house, height, density, right of ways, parking, and 
signage.  Excluding some open space, the Baker Donora neighborhood has 5 
zoning districts that are mostly residential, industrial (light and heavy), and 
commercial. The majority of the parcels in Baker Donora are zoned as Single- 
Family Residential, which are sprinkled with a handful of Multiple-Family 
Residential parcels. Most of the commercial zoned land lies on the periphery of 
the neighborhood along Mt. Hope, Cedar, and Pennsylvania Streets, as does the 
Industrial zone which is located in the North West corner of the Baker Donora 
neighborhood. 
 
Existing Land Use in Baker Donora 

When we look at an Existing Land Use Map, it is like a snapshot in time; it is a 
representation of how the land is being used today.  Therefore, when we look at 
the Zoning Map and the Existing Land Use Map together, they should coincide.  
According, to the Existing Land Use Map’s Legend, Baker Donora is made-up of 
mostly single and multiple family residential housing, warehousing, service, 
parks, and vacant parcels.  Each description needs to be defined, in order, to get 
a clear understanding of its use. 

Residential:  Housing with no more than 2-3 units.  Units are intended for the 
occupancy of a single household. 

Multifamily Residential: Housing built for rent or sale with 4 units and over. 
Includes garden apartments, condos, and high-rise apartments.  

Warehousing: A commercial building use to store goods. Also, can be used by 
various businesses (manufacturers, wholesalers, importers, and exporters). 
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Service:  This is defined as public water and sewer (or other public facilities). 

Parks:  Open space with parks for public use. 

Vacant land: Land with no buildings or usable structures. Includes vacant land 
zoned for apartments and other residential buildings, commercial and industrial 
land, vacant streets and alleys, industrial railway land and vacant landscapes. 

The neighborhood is varied in the types of uses represented in the 
neighborhood. Usually warehousing and residential uses are not directly adjacent 
to one another. Residential land lies adjacent to warehousing land with no buffer, 
which is much needed as depicted in the following pictures. 

 

Figure 2.4 Residential homes directly adjacent to the John Bean Building with no buffer 
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Figure 2.5 Residential homes directly adjacent to the John Bean Building with no buffer 

 



 19

 

Figure 2.6 John Bean Location 

Figure 2.6 depicts the location of the John Bean Building within the Baker Donora 
neighborhood. The parcels directly to the east of the building are also used as 
industrial properties and warehousing and are not buffered from the rest of the 
community. The following map shows the Existing Land Use within the entire 
Baker Donora Neighborhood. 
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Figure 2.7 Baker Donora Existing Land Use 
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Future Land Use in Baker Donora 

Unlike the Existing Land Use Map, which is a snapshot of the present, the Future 
Land Use Map is a representation of the land about five to ten years into the 
future. When we look at the Baker Donora neighborhood, we see that the area is 
still predominately residential (low to moderate density), industrial, commercial, 
and open space. Again, there is quite a varied scale of uses expected in the 
future in Baker Donora.  

Low-density Housing: Includes single-family housing on individual lots. It may 
include duplexes, granny flats or garage apartments. 

Moderate-density Housing: This includes small apartment buildings, town 
homes, and converted single-family homes. Also, low-density housing is included 
in this category. 

Industrial: Improved parcels used predominately for manufacturing or on which 
materials or articles are processed or semi-processed, but not retailed, including 
related storage areas, and warehousing. 

Commercial: Parcels that are used for retail, manufacturing, wholesale, and 
office space that are housed in multifunctional structures. 

Open space:  This includes large, undeveloped areas that are usually owned by 
institutions or the public. 
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Figure 2.8 Baker Donora Future Land Use 
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As Figures 2.7 and 2.8 indicate, the neighborhood is predominately residential 
and varying uses along the perimeter of the neighborhood on major arterials. Of 
importance, is the predominate number of homes in the floodplain which 
promotes development hazards and maintenance issues. Also, as noted above, 
there are incompatible land use issues, particularly on the northwest side of the 
neighborhood near the John Bean building. Both the flood plain and the John 
Bean building should be buffered from the homes as to reduce risk of flooding 
damage and personal injury, not to mention aesthetics, that could occur on the 
industrial/warehousing areas near the John Bean building. This type of 
information and data will be useful when approaching the Phase II of the NPP 
and should be considered when making recommendations. 
 
The following section will focus on the current condition of housing in Baker 
Donora to see where improvements have been made in the area and to note 
where more improvements and changes could be made. 
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Housing In Baker Donora 
 

One of the main goals of the Baker Donora Neighborhood Preservation Program 
was to improve the housing condition in the neighborhood. Many efforts have 
been made by various agencies including the City of Lansing and the Greater 
Lansing Housing Coalition to improve and rehabilitate housing on a block-by-
block approach. In order to assess the progress of the NPP on the housing stock 
of Baker Donora it is important to analyze certain factors and data gathered 
before the implementation of Phase I along with data from the current year to 
assess any changes. Data analyzed in this study seeks to provide any overall 
picture of the current state of housing in the neighborhood. To do that, the study 
examines housing age, size, value, and tenure. Also, the study analyzes the 
building activity of the area to see the extent of home improvements that have 
been made to reach the goals addressed in the Memorandum of Understanding 
of Phase I of the NPP.  
 
The Baker Donora NPP Memorandum of Understanding listed several housing 
goals that the program wished to accomplish over the life of the program. 
Included in the listed goals were improvement of the neighborhood housing 
condition, increasing the owner occupancy ratios, encourage home 
improvements, enhance the sense of community, remediate lead paint hazards, 
and improve the safety and appearance of the front porch and steps of homes. 
Although these goals seek to revitalize the neighborhood, no tasks or 
implementation procedures were listed within the Memorandum of 
Understanding. However, there have been many efforts to reach these goals 
through various efforts, including the Extreme Street Makeover and other tools 
provided by various government and non-profit agencies.  
 
Overall, many improvements have been made in the housing stock of Baker 
Donora. First, it is important to note that Baker Donora housing is characterized 
by old housing, most built between 1911 and 1920 and remains relatively small in 
size (1001-1200 Square feet) due to the fact that the housing was first developed 
for the lower class factory workers employed at the industrial plant now known as 
the John Bean Building on the north west side of the neighborhood. Since the 
decline of the operations in the industrial plant, housing has struggled to maintain 
value and investment. Between 2004 and 2008, median housing values have 
stayed level with very little growth or decline. In fact, the median housing value in 
2004 was $37,772 while in 2008 the number changed slightly to $37,827 This 
steady housing value rate may be due to the high amounts of building activity 
located in the area, with nearly fifty homes rehabilitated in only four years in the 
entire neighborhood. However, there is still a disproportionately high level of 
tagged homes in the neighborhood, creating a continual fight to make progress in 
the realm of housing rehabilitation. Although much improvement has been made 
in the area, it is very important to continue investment in the housing to ensure 
that housing values continue to increase.  Not only does the Baker Donora 
neighborhood face these individual problems, they also have been effected by 
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the current poor conditions of the U.S. housing market and it’s dangerously high 
foreclosure rates, and with Michigan’s economic problems.  The following pages 
will detail the NPP housing goals along with the current conditions to aid in 
overall assessment. 
 
In our analysis of the current housing situation, we gathered housing data from 
the years 2004 and 2008 to assess the overall improvements that have been 
made to the community. By taking a close look at various figures, including 
housing values, building activity, owner occupancy, housing size, and red tagged 
houses, we can obtain an overall idea of what programs were utilized, the goals 
that have yet to be reached, and the strategies that could be used with the 
current situation in reaching the housing goals listed in the Memorandum of 
Understanding for the Baker Donora Neighborhood Preservation Program. The 
following is an outline of our analysis. 
 
Housing Value 
In considering the progress of the Baker Donora Neighborhood Revitalization 
Program, it is important to examine property values to ensure an appreciating 
market is present. The data examined was the State Equalized Value (SEV) of 
each parcel, which was provided by the City of Lansing Assessing Department. 
The SEV of a parcel is used in determining the amount of property taxes a 
property owner will pay in a given year. The SEV is the adjusted Assessed 
Value, which is half of the Market Value of the parcel. The SEV is incredibly 
useful in determining overall value of the property and also seeing the 
contribution of taxes that will be provided to the city via property taxes. 
 
The Practicum Group analyzed data from the years 2004 and 2008 in order to 
chart the differences and changes over the time period of Phase I of the Baker 
Donora Neighborhood Revitalization Program. As seen in Figure 2.9, the trends 
are positive. Property values increased slightly over the four years. In 2004, in all 
of the 643 houses, the house value ranges a lot. There are 16 houses (2.5%) are 
worth less than $20,000, 125 houses (19.4%) are from $20,001 to $30,000, 267 
houses (41.5%) are from $30,001 to $40,000, 166 houses (25.8%) are from 
$40,001 to $50,000, 47 houses (7.3%) are from $50,001 to $60,000, 22 houses 
(3.4%) are more than $60,000. We can find that most of the houses are worth 
between $30,001 and 40,000. The median housing value of 2004 was $37,772. 
 
In 2008, the situation changes slightly. In all of the 612 houses, there are 15 
houses (2.6%) worth less than $20,000, 115 houses (18.8%) are from $20,001 to 
$30,000, 260 houses (42.5%) are from $30,001 to $40,000, 160 houses (26.1%) 
are from $40001 to $50,000, 40 houses (6.5%) are from $50,001 to $60,000, 22 
houses (3.6%) are more than $60000. We can find that the houses with values of 
$30,001 to $40,000 are still the predominance. The median housing value in 
2008 was $37,827. However, it is important to note that overall the median 
housing value increased by $55 over the four years that the NPP program has 
been in place. This value is minimal and shows that the neighborhood is 
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struggling to maintain its investment and property value, but it is a hopeful 
increase. It should be noted that during 2007, housing values nation wide have 
struggled in retaining value. In fact, according an article in the LA Times on 
2/15/08, Lansing, Michigan actually saw some of the highest decreases in 
property values nation wide. On that note, although the Baker Donora housing 
values raised minimally over the four years of the NPP program, they fare far 
better than the cited housing value decrease of 19% in the City of Lansing. The 
following charts depict the difference between housing values in the City of 
Lansing and Baker Donora for the year 2007, which shows an obvious 
disproportionate difference between the two areas. 
 

 
Housing Values for the City of Lansing and Baker Donora in 2007. 

 
 
 

Figure 2.9 Housing Values in Lansing and Baker Donora 

 
Baker Donora Owner Occupancy 
Owner occupancy is an important indicator to community investment and 
commitment. Home owners have made their home an investment and make 
efforts to maintain their property and ensure secured investments. Overall, 
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homeowners create stability in neighborhoods. A major objective of many 
neighborhood revitalization programs is to increase homeownership. 
Homeownership is a symbol of neighborhood stability according to a study by 
William M. Rohe and Leslie S. Stewart in 1996. (City of Lansing Community 
Indicator Report). The survey shows that, homeownership indicates a relatively 
higher income level of the neighborhood. Additionally, the study finds that there is 
a significant positive correlation between homeownership and property value. 
Evidentially, high levels of homeownership means good living conditions, 
improved property maintenance, and longer lengths of tenure. Therefore, more 
homeowners indicate a good economic situation and a more stable environment 
in a neighborhood. 
 
In 2004, more than half of the houses (50.5%) were not owner occupied. This is 
a relatively high number of renters in an area, and can often be attributed to the 
low-income levels of the residents in the neighborhood. Although efforts to 
increase homeownership were a focus of the NPP, little change occurred in the 
four years of the NPP. The percentage of non-owner-occupied homes is still a 
little more than 50 percent. There is no obvious improvement of this area.  
 
The following chart depicts the difference between the City of Lansing 
homeowner occupancy with the homeownership of the Baker Donora 
Neighborhood in 2007. We can see an obvious difference in the percentage of 
homeownership in these two areas. More than 77.23 percent of the houses are 
homeowner occupied in Lansing while in Baker Donora neighborhood the 
percentage is only 49.43%. 
 

Owner Occupancy in the City of Lansing and Baker Donora in 2007 

22.77%22.77%22.77%22.77%

77.23%77.23%77.23%77.23%

49.43%49.43%49.43%49.43% 50.57%50.57%50.57%50.57%

0.00%0.00%0.00%0.00%

20.00%20.00%20.00%20.00%

40.00%40.00%40.00%40.00%

60.00%60.00%60.00%60.00%

80.00%80.00%80.00%80.00%

100.00%100.00%100.00%100.00%

HomeownershipHomeownershipHomeownershipHomeownership Non-homeoccupiedNon-homeoccupiedNon-homeoccupiedNon-homeoccupied

LansingLansingLansingLansing

Baker-Baker-Baker-Baker-
DonoraDonoraDonoraDonora

 
 

Non-Home Owner 

Occupied 

Home Owner 

Occupied 



 28

Figure 2.10 Owner Occupancy in Lansing and Baker Donora  
 

The remaining housing factors, e.g. housing condition, age, size, were 
considered to have some influence on property value and consequently on 
neighborhood stability, although their influence may be more complex and of a 
secondary nature. They also provide a means of classifying the type of housing 
that is characteristic of a given area. This in turn can offer valuable insights in 
explaining trends influencing neighborhood needs and in identifying appropriate 
strategies to address these needs. 
 
Housing Condition 
The physical condition of housing in a neighborhood is a basic measure of the 
area’s health and fundamental needs. A windshield survey of housing conditions 
throughout the Lansing community was conducted 1999, as part of the Lansing 
Housing Market Survey. According to this survey, approximately 8.3 percent of 
the housing stocks were found to be in a poor condition in the whole Lansing 
area. 
 
The GIS graph of this survey indicates that 15 to 30 percent of the housing in 
Baker Donora Neighborhood were in poor condition. Compared to the City of 
Lansing housing condition, the condition of Baker Donora housing stocks are in 
very low level and deteriorated condition.  
 
According to both Lansing and Baker Donora data, the resulting housing 
condition is similar to the pattern for homeownership and value.  A strong 
association between housing condition and homeownership is evident from the 
survey and database of housing condition provided by the City of Lansing 
Planning Department. These consistently show that homeowners are more likely 
than landlords to undertake repairs and they spend more on them. Due to the 
more than 50 percent non- owner occupancy ratio and the fast growth number of 
tagged homes, there are a number of factors relating to Baker Donora’s housing 
condition. 
 
However, much improvement has been made to improve the housing condition 
within the neighborhood. With programs such as the Extreme Street Makeover 
and funding provided by the City of Lansing and for the NPP Program, much 
improvement has been made. These improvements will be focused in more detail 
in the Building Activity Section. 
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Figure 2.11 Housing Market Study, City of Lansing 
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Housing Age 
The data from the 2004 U.S. Census indicate that the Baker Donora 
neighborhood’s housing stock is comprised of many small, older houses. More 
than half of the houses were built between 1911 and 1920, and more than 90 
percent of the houses were built before 1930. The average year that housing was 
built in the neighborhood was 1907, while the average year housing was built in 
Lansing was 1913. The prevalence of older housing could tend to overly restrict 
the neighborhood’s housing market and community’s aesthetics. Age can affect 
property value and, in turn, neighborhood. As noted in the Housing Market Study 
reported by the City of Lansing, some older areas can offer a desirable 
environment that is difficult to achieve in a new neighborhood but the age of a 
house is often associated with higher maintenance costs. 
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Figure 2.12 Year Housing Built in Baker Donora 

 
Due to neighborhood build-out, there were very few new homes built after 1930. 
After 1961, there were only seven houses were built. 

House Size 

The 2004 U.S. Census data and the data from the City of Lansing GIS database, 
shows the household size in Baker Donora tends to be smaller than other 
neighborhoods in Lansing. Smaller houses with fewer and smaller bedrooms, 
bathrooms, and closets can decrease their attractiveness in today’s housing 
market. From the chart, 88.54 percent of the homes are less than 1400 square 
feet, and 40.26 percent of the homes are between 801 and 1100 square feet in 
size which takes the biggest ratio of housing size in Baker Donora neighborhood.  
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Baker Donora House size
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A trend was examined in the 2004 Lansing Housing Market Study relating to 
house size which was considered influential to the stability of some 
neighborhoods in the City. From the study and the City of Lansing GIS database 
the average house size in the city of Lansing is 1151 square feet. In comparison, 
the average house size in Baker Donora is 1052 square feet. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Figure 2.13 City of Lansing Housing Size 
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Figure 2.14 Lansing House Size 
Building Activity 
One of the major objectives of the NPP was to create a chain reaction of building 
activity in the neighborhood. Often times when a neighborhood undergoes 
renovation, neighbors are inspired to improve their own homes. Also, the NPP 
was providing more assistance in home repair and rehabilitation. The City of 



 33

Lansing and the Greater Lansing Housing Coalition combined, rehabilitated 
nearly 50 homes in the neighborhood in only four years. The neighborhood 
hoped that residents would take advantage of their funding opportunities and 
begin building and rehabilitating their homes. To determine whether residents 
began improving their homes, collection of building permits issued by the City of 
Lansing Building Department for the years 2004 and 2007 is necessary. 
 
In order to measure building activity, we analyzed the number of building permits 
issued in 2007 to see if a significant building activity had occurred. In 2007, there 
were 16 building permits issued to the Baker Donora Neighborhood. Of these 16 
permits, 11 (68%) were issued to remove or install roofing, three (19%) were 
issued for driveway repairs, and one (6%) was issued to repair a floor hoist. 
Although it is wonderful to see any building activity in the area, the type of repairs 
that we see here are not associated with rehabilitation of properties. Roof work 
and repair is a necessary maintenance issue with homes and will create 
uninhabitable damage if not repaired right away. Thus, roof repair is a poor 
indicator of building and renovation activity in the neighborhood. 
 
Next, various agencies have been investing in the neighborhood and renovating 
homes to put on the market for sale. The Greater Lansing Housing Coalition 
(GLHC) has renovated 17 homes in the Baker Donora Neighborhood since 2004, 
and has plans for three more in the summer of 2008. The GLHC purchases the 
homes at a very low cost and renovates them to sell at market value. In fact, the 
GLHC has been the one of the largest influences on the redevelopment of Baker 
Donora and should have more practices modeled after their strategies and 
investments. The GLHC is a very important resource for the implementation of 
Phase II. 
 
The City of Lansing works very closely with the GLHC and has redeveloped and 
improved 17 homes in the neighborhood as well. Combined, the two entities 
have improved 34 homes, which is five percent of the total housing units and 
invested nearly $1,077,266 in housing improvements and assistance. Some of 
this funding was utilized in the implementation of the Extreme Street Makeover 
Program, which seeks to improve the overall façade of specific blocks in the 
neighborhood by installing landscaping, improving porches and fences, and 
painting homes. This tremendous amount of work and investment in the 
neighborhood shows that people and agencies are committed to the 
improvement of the neighborhood, considering that nearly nine homes per year 
have been improved since the implementation of the NPP Program. If the 
number of homes improved and rehabilitated in the neighborhood increases to 
12 per year during Phase II for five years, nearly 15 percent of the total housing 
stock will have been improved. This is a promising number that will further 
encourage neighborhood investment far into the future. The following is a map of 
redeveloped homes in the Baker Donora neighborhood.  
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Figure 2.15 Rehabilitated and Improved Homes Since 2004 
 
 
 
 
 



 35

Code Violations 
Code violations are very clear indicators as to the investment and commitment 
that a property owner gives to his home. Code violations are a sure sign that an 
owner is disinvesting in the property due to financial hardship or for a lack of 
commitment to the area. Tagged homes are homes that are deemed unsafe for 
safety and public health reasons. Much of the time it is due to an extended period 
of vacancy.  
 
We obtained data from the City of Lansing Planning Department charting the 
number of tagged homes in the Baker Donora neighborhood for the years 2002, 
2005 and 2008. The figures represent the number of homes listed on a specific 
date. We obtained figures from the dates of 12/01/02, 12/12/05, and 02/12/08. 
Although any structure type (residential, commercial, industrial) can be deemed a 
red-tag, our study only chose to examine the residential tagged properties for 
ease of consistency when comparing to the City of Lansing. 
 
On December 1st, 2002, the neighborhood had 23 tagged homes listed with the 
Code Compliance Department, while one year later on December 12th, 2005 the 
neighborhood saw 33 tagged homes. On February 12th, 2008, the number of 
tagged homes reached 53. It is obvious that this number is increasing 
dramatically instead of decreasing as a main intention of the NPP. 
 
 

 
Figure 2.16 Uninhabitable Homes in Baker Donora 

 
Upon contacting the City of Lansing Building Code Department, it became 
apparent the extent of the code violation issues in the Baker Donora 
neighborhood. The Code Enforcement Officer, David Vincent stated that there 
are two very large problems that lead to the high number of tagged homes in the 

Uninhabitable Homes in Baker Donora  
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Baker Donora neighborhood. These were undoubtedly the high renter occupation 
homes, who for some reason or another leave the rental home in shambles, 
creating a larger than expected required investment from the property owner to 
return the home to a reasonable rental condition. Thus, the property owner does 
not make these investments and the property suffers to the point of being a 
threat to public safety. The second major contributor to tagged homes and 
community decline was the high number of mortgage-foreclosed properties that 
are owned by banks. Many of these banks are located in other cities and states. 
No investment or improvements are made to these homes; rather the bank just 
sits on the property until a buyer will invest in the home. While this process 
proceeds, often taking many years, the house declines and creates a major 
community decline circumstance. 
 
For measure of comparison, City of Lansing data was looked at in terms of the 
percentage of tagged homes in the Baker Donora area. The Baker Donora 
Neighborhood has a significantly high level of tagged homes compared to 
Lansing. The charts show the number of tagged homes in Lansing and Baker 
Donora for the years 2004 and 2008 respectively. 

 
 

Figure 2.17 Lansing and Baker Donora Tagged Homes in 
2004 
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Figure 2.18 Baker Donora and Lansing Tagged Homes in 2008 

 
Figures 2.17 and 2.18 clearly show that over time, the number of tagged homes 
in Baker Donora increases, while the number of tagged homes in Lansing 
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actually decreases. The reasons for this type of trend are unclear and could be 
caused by a number of factors. Again, according to the Code Compliance Officer 
of the City of Lansing, there are a high number of mortgaged foreclosed 
properties in the neighborhood that sit vacant for many years and are not 
improved. When the bank owns foreclosed houses, the City of Lansing is legally 
not allowed to improve the homes without bank approval. Most times, the bank 
does do approve the houses into programs such as Extreme Street Makeover 
due to the fact that the decision maker at the bank does not know what needs to 
be improved on the home. Another reason is that bank owned properties and 
homes become ineligible for certain types of housing assistance and repair 
programs, such as the Lead Abatement Program. Finally, there has been a more 
aggressive approach taken on by the Code Compliance Department in the Baker 
Donora Neighborhood to enforce City of Lansing housing codes. Overall, it is a 
combination of factors that are causing the decline of some housing units to the 
point of being deemed unsafe.  
 
It is obvious that although there have been improvements in the neighborhood, a 
stronger focus needs to be made on the improvement of tagged homes as to 
prevent further increase in the number of unsafe and declining homes in the 
Baker Donora neighborhood. It is important to focus on foreclosure prevention 
programs and homeowner programs, as well as home improvement and 
rehabilitation programs because without the homeowners and strong tenure, the 
houses are going to continue to decline. 
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Figure 2.19 Baker Donora Uninhabitable Homes in 2002 
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Figure 2.20 Uninhabitable Homes in Baker Donora in 2008 

 
 

Uninhabitable Homes in Baker Donora 2008 



 40

Mortgage Foreclosed Homes 
According to the City of Lansing Code Compliance Officer, mortgage foreclosed 
homes provide a serious detriment to the rehabilitation of housing in 
neighborhoods. The reason lies in the fact that once a home becomes 
foreclosed, it is uninhabited and is held in the property of the corresponding bank 
that provided the mortgage. Often times, the banks are located in different states 
and do not improve the house while it remains vacant, which can be for many 
years. During this time, bank owned homes are vandalized and legally cannot be 
a part of the home improvement programs provided by the City of Lansing and 
the GLHC, causing them to become eyesores on the block. 
 
According to the Realty Track website accessed on 1/31/08 there were 40 
foreclosed homes in the Baker Donora neighborhood out of the total 632 
residential parcels in the community. This number varies on a daily basis, 
however it currently represents nearly six percent of the Baker Donora housing 
stock. Lansing has an estimated 1420 mortgage foreclosed properties out of the 
total 36,448 residential parcels, representing 3.8 percent of the housing stock in 
the City of Lansing. Again, this number is a very static figure that changes on a 
daily basis, but the percentage can give us a general idea of what the current 
state of housing looks like. 
 
The following is a map of foreclosed homes in the Baker Donora neighborhood. 
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Figure 2.21 Mortgage Foreclosed Homes in Baker Donora in 2008* 
 
 
 
 
 
 
 
 
 
*Data courtesy of http://www.realtytrac.com/foreclosures/realestateterms/realty-track.html accessed on 1/31/08. 
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Overall, the Neighborhood Preservation Program has made major efforts in the 
improvement of the housing in the Baker Donora Neighborhood. Nearly 5 percent 
of the homes have been improved or rehabilitated in only 4 years and the 
housing values have remained constant in a regional market that is continuing to 
plummet. There has been over a million dollars invested into the community in 
four years which will continue to encourage investment further into the NPP 
Program. It is evident; however, that a large number of homes are still deemed 
as unsafe, which not only jeopardizes public health, but also creates a road block 
in the neighborhood improvement process. Although many of these factors are 
unique to Baker Donora, it must be emphasized that many outlying threats 
continue to loom over the neighborhood, including the national foreclosure crisis 
and the national housing market and value decline. When realizing Phase II 
recommendations, it is important to take these facts into consideration. 
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Neighborhood Image Improvements 
 

One of the eight original goals of the Baker Donora Neighborhood Preservation 
Project was to improve the aesthetics of the neighborhood for the benefit of both 
residents and visitors.  The four major methods of accomplishing this were 
through installation of “Neighborhood Under Construction” signs, installing visual 
screening of the railroad tracks, encouraging homeowners to improve the visual 
attractiveness of their homes, and scheduling community clean-up activities.  
While these goals were feasible and appropriate for the Baker Donora 
neighborhood, only one of the four has been accomplished since the adoption of 
the Memorandum of Understanding in 2005. 
 
First in order to market Baker Donora, both residents of the neighborhood and 
Lansing residents need to identify the area as the Baker Donora Neighborhood.  
The neighborhood can use redevelopment and revitalization techniques to 
positively impact the visual impressions that citizens and the businesses want to 
see. Since Citizens, visitors and the businesses will evaluate the quality of Baker 
Donora through visual impressions of the neighborhood it is important to maintain 
a positive image of the neighborhood. Currently, the only marketing of the 
neighborhood took place during the Extreme Street Makeover Project. The local 
news station covered the event and showcased several homes.  This is an 
example of using the media to shed a positive light on the neighborhood. 
 
In improving the overall image of the neighborhood, Baker Donora should take a 
similar approach to those of Reo Town and Old Town in Lansing.  They use 
appropriate gateway signage to convey that the neighborhood is a residential 
area in which residents take pride. Neighborhood identity is strongly portrayed 
through signage and entrance beautification.  This is a simple and moderate 
expense that can greatly change the perception of the neighbor, while giving the 
residents a sense of home and entitlement.  However, while this was suggested 
in Phase I, it was never implemented. 
 

                           
Figure 2.22 Example of a Neighborhood Welcome Sign 
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In order to accomplish the task of involving the community in clean-up activities, 
the Baker Donora Focus Center planned its first “Extreme Street Makeover” in 
July of 2005.  Volunteers, both from the neighborhood and visitors, painted and 
power-washed homes, repaired front porches, and landscaped yards on Ada 
Street in the Baker Donora neighborhood.  In the summer of 2006, the program 
was again run, this time focusing its revitalization efforts on Baker Street.  Finally, 
in 2007, the Extreme Street Makeover Team took to Baker Street again and 
continued its improvements.  As a result of the Extreme Street Makeover project, 
parts of the Baker Donora neighborhood’s aesthetic appearance has improved 
greatly. In fact, the Extreme Street Makeover project has proved to be one of the 
more successful image improvements and aesthetics projects performed by the 
Neighborhood. One of the important functions of the project is that is combines 
City of Lansing residents and volunteers whom may have never set foot in the 
Baker Donora Neighborhood, with the residents of the neighborhood all working 
to achieve the same goal: improving the aesthetics of specific blocks to promote 
stronger community pride and image. The exact numbers of homes that have 
been improved has not yet become available to the Practicum Group, but the 
overall appearance of the blocks on Ada and Baker Streets has improved. By 
maintaining this “block-by-block” approach, the neighborhood will undoubtedly 
see continue aesthetic improvements. However, as mentioned above, the 
Extreme Street Makeover should expand its focus from housing façade and 
encompass the realm of street furniture, lighting, and signage to improve the 
overall image and aesthetics of the neighborhood.  
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

Figure 2.23 Volunteer help is essential in Baker Donora 
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Social Improvements 
 

Tying directly in with the image of the Baker Donora Neighborhood is the Social 
Improvements profile of the neighborhood. One of the goals of the NPP Program 
listed in the Memorandum of Understanding was to decrease crime and increase 
the social qualities of the neighborhood such as education, community 
involvement and leadership, youth programs, etc. By improving the social aspect 
of the neighborhood, it is hoped that residents will hold other members of the 
community accountable for their actions and overall crime, safety, and education 
rates will improve.  
 
Crime 
Overall, the Baker Donora Focus Center has made great strides in providing 
programs for the residents to become involved with, including after school 
programs and education and life skills programs for adults. It is difficult to 
determine whether these programs have had an impact on the overall social 
health of the neighborhood, but there are a couple different indicators that can be 
gathered that will help to give an overall picture of the social conditions of the 
neighborhood. Crime rates in the Baker Donora neighborhood compared to the 
overall City of Lansing are useful in determining the social and safety conditions 
of the neighborhood by providing an overall glimpse of the types and rates of 
crime prevalent in the neighborhood. In the past couple decades, Baker Donora’s 
crime rate has surpassed that of the City of Lansing as a whole. Many factors are 
related to the elevated crime rates, including community disinvestment. As 
disinvestment continues in a downward spiral motion, crime rates tend to 
continue to elevate. It is important to address the crime rates and monitor their 
changes over a period of time in relation to the city of Lansing. By examining the 
Baker Donora change in crime rates in comparison to the City of Lansing’s 
change in crime rates, any neighborhood safety issues can be addressed.  The 
following is a list of Baker Donora Crimes from the years 2004 and 2007, 
courtesy of the Lansing Police Department. 
 

Baker Donora 2004 2007 

Criminal Sexual Conduct 4 5 

Assault 63 73 

Burglary 36 38 

Larceny 48 43 

Motor Vehicle Theft 12 5 

Damage to Property 25 33 

DUI 14 10 

Disorderly Conduct 6 13 

Suspended Ops 32 12 

    

Kidnapping/Abduction 1 2 

Robbery 7 6 

Arson 2 0 
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Fraud 7 5 

Stolen Property 1 2 

Violation of Controlled Substances 5 9 

Sexual Offenses 1 1 

Liquor Violations 8 7 

Obstructing Police 3 4 

Obstructing Justice 5 3 

Weapons Offenses 3 6 

Trespass 5 4 

Juvenile Runaway 6 6 

Furnishing False Information 5 6 

Non-Criminal Incident 31 41 

Total 331 344 

Figure 2.24 shows the Baker Donora crime rate for the neighborhood increased by 4%. 

 
 
As shown in Figure 2.24, the overall crime rate in the Baker Donora 
Neighborhood has actually increased during the implementation of the Baker 
Donora NPP. There could be several reasons for this finding. First, crime in City 
of Lansing has actually risen at a higher rate than that of Baker Donora. In fact, 
the City of Lansing crime rate was more than double that of Baker Donora, with a 
nine percent increase in the same crime over the years 2004 and 2007. 
 

Lansing 2004 2007 

Criminal Sexual Conduct 222 200 

Assault 2387 2779 

Burglary 1073 1337 

Larceny 2355 2126 

Motor Vehicle Theft 504 403 

Damage to Property 1188 1323 

DUI 595 479 

Disorderly Conduct 449 451 

Suspended Ops 985 1227 

    

Kidnapping/Abduction 23 34 

Robbery 234 277 

Arson 32 50 

Fraud 451 505 

Stolen Property 29 27 

Violation of Controlled Substances 838 1116 

Sexual Offenses 21 42 

Liquor Violations 398 341 

Obstructing Police 145 184 

Obstructing Justice 336 358 

Weapons Offenses 101 139 

Trespass 238 269 

Juvenile Runaway 308 331 
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Furnishing False Information 158 180 

Non-Criminal Incident 1248 1652 

Total 15653 17190 

Figure 2.25 Shows that the City of Lansing crime rate increased by 9.8%. 

 
A second reason for the increase in crime rates in the Baker Donora 
Neighborhood may be that the Lansing Police Department may have been 
making their presence more available in the neighborhood in order to “crack 
down” on crimes in order to prove their commitment to the area. The distinction 
between the two instances is important because the later relationship may 
actually prove to benefit the community and eventually cause a decline in crime 
rates due to the increased police department commitment to the neighborhood. 
Efforts are being made to eliminate crime in the neighborhood. The Community 
Focus Center provides “Hot Spots” sheets to the community members to track 
where crime was witnessed. These “Hot Spots” sheets are submitted to the 
Lansing Police Department and to the Code Compliance Officer so as to ensure 
that proper surveillance is occurring. Also, when determining where to invest in 
housing improvements in the neighborhood, the Great Lansing Housing Coalition 
refers to the hot spots and tries to invest where the crime is the highest in the 
area. 
 
Education 
Another social condition that can be examined is that of education rates and 
levels of the community members. It is important to understand where residents 
peak in their school enrollment as to help assist them in continuing their 
education, whether it be with high school or college education continuation. The 
US Census data for the year 2000 was the only data available in terms of 
educational levels, but this data was gathered at the neighborhood and City of 
Lansing levels as to provide a general comparison.  
 
When comparing Baker Donora and Lansing in educational attainment, 
according to the 2000 US Census, there are some important differences.  Baker 
Donora has a slightly larger percent of high school graduates than the City of 
Lansing.  However this is because Lansing has a higher share of people who 
have attended some college, but have yet to get a degree.  This means that 
there are less people in Baker Donora who are going on to college.  Lansing and 
Baker Donora have the same percentage of people with Associates degrees; 
however Lansing has a higher percentage of people who are working with a 
professional degree than in Baker Donora.  Baker Donora also has a nine 
percent higher number of people who have made it to high school, but did not 
graduate than in Lansing.  This data concludes that Baker Donora is behind 
Lansing in post high school education, with the exception of associate’s degrees. 
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Figure 2.26 Educational Attainment 

 
Finally, the Baker Donora Neighborhood and its focus center have collaborated 
with partners from the city in order to improve social aspects of the 
neighborhood.  According to the Baker Donora NPP, major project goals included 
improving economic vitality and financial strength of households and businesses 
in the target area, establish a framework for active citizen participation and civic 
responsibility in the Target area that will continue functioning beyond the 
conclusion of the term of the Memorandum of Understanding, and build a 
hopeful, supportive, pleasant, and healthy physical and social environment for a 
diverse population.  In order to accomplish these goals, the Baker Donora Focus 
Center provides programs that encourage the following:  

• Community 
• Service 
• Youth and Families 
• Food Preservation 
• Parenting 
• Health 
• Emergency Needs 
• Education 
• After School and Summer Youth Enrichment Programs 

 
Overall, crime has increased in the City of Lansing as well as the Baker Donora 
Neighborhood. Educational attainment in the neighborhood is less than that of 
the City of Lansing, perhaps due to income barriers. However, efforts have been 
taken by the Baker Donora Focus Center to provide social services to the 
residents in the form of educational courses, after school programs, health and 
parenting classes, and even programs that allow for families to use clothes 
provided by the community center. In short, the Baker Donora Focus Center has 
dedicated itself to provide human and social services to the community and has 
been triumphant in its efforts. 
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Analysis of Phase I Progress 
 

Several objectives were sited in the Memorandum of Understanding, ranging 
from safety issues all the way through homeownership programs.  Specific 
partners or responsible parties were listed in the MOU to provide commitment to 
the success of the Neighborhood Preservation Program. In fact, nearly every 
party has maintained a strong commitment to the area. The City of Lansing and 
the Greater Lansing Housing Coalition have invested $1,077,266 into the 
neighborhood to aid in the improvement of homes and aesthetics. Michigan State 
University has provided funding and outreach support to the community 
programs such as the Extreme Street Makeover. Additionally, the Baker Donora 
Focus Center has provided extensive social programs and services to the 
neighborhood in hopes of improving community values and living conditions.  
 
To assess the work that been completed, we created a matrix summarizing the 
progress during Phase I of the NPP. Each issue (or concern) was placed in one 
of three categories: Completed, Partially Completed, and Not Completed. The 
area of significant improvement lies in the area of home improvements. Since the 
beginning of the NPP, 47 homes have been improved. Most of these homes 
have been sold as affordable housing to homeowners in the area. The program 
Paint a Place has assisted in improving 13 homes in the area by providing 
resources and manpower to paint their homes.  These high numbers show that 
nearly 12 homes per year have been improved since the beginning of the 
program in 2005. That is a very promising number for the future of the Baker 
Donora Neighborhood and for Phase II of the NPP. Also, a great deal of effort 
has been made in beautifying the neighborhood and façade improvements 
through the Extreme Street Makeover Projects. Three blocks were improved 
during these programs by provided landscaping assistance, painting, and porch 
and fence repair. 
 
Although there are many challenges that confront the Baker Donora 
Neighborhood, especially when comparing it to the City of Lansing as a whole, 
there have been significant improvements within the neighborhood. As our data 
shows, there are a large amount of tagged homes in the area, which continue to 
increase. Much of this is due to the high home mortgage foreclosure rates. 
However, continued commitment to continue to reinvest in the neighborhood 
through programs such as the Extreme Street Makeover and other aspects of the 
Neighborhood Preservation Program will continue to improve the condition of the 
neighborhood housing. Also, housing values have remained consistent in a 
market that is continually declining. This shows that the improvements made to 
the neighborhood have made a difference in the housing values.  
 
Although crime rates did increase in the neighborhood, the crime rates did not 
increase at such a rate as the City of Lansing, which increased more than double 
the amount of Baker Donora neighborhood since 2004. By maintaining the 
Neighborhood in Action Community Group, crime rates may begin to decrease 
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as residents notice that people are committed to improving the community values 
and safety.  
 
The following matrix details the specific progress made within the Baker Donora 
Neighborhood from the years 2004 to the beginning of 2008.  
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Phase I Progress Summary 
 

At the Neighborhood Focus Group Meeting held on Tues, Feb. 24, 2008 at the 
Baker Donora Community Center, a number of surveys were handed out to those 
in attendance.   The practicum group wanted to take a small sampling of the 
neighborhood population to get an overall feel of their attitudes about the goals 
that were set-up in Phase I of the Neighborhood Preservation Plan (NPP).   We 
wanted to know whether they felt that the goals were met, partially met, or unmet 
and their reasons for those feelings.   A total of 20 individuals participated in the 
survey, and the population was made up of homeowners, tenants, landlords, and 
business owners.  The survey was broken up into several categories and sub-
categories.  The main categories were Safety, Community, Housing, the 
Community Center, Beautification, Marketing/Education, and Homebuyer 
Training & Homeownership. 
  
Safety      
The first goal dealt with safety issues in the neighborhood.  That issue was 
further broken down into subcategories including the relationship of the code 
compliance officer and the Lansing Police Department between the Baker 
Donora residents in the neighborhood.  We wanted to know if the residents felt 
that there was enough of a visible presence of these agencies in the 
neighborhood.   
 
Unfortunately, since NPP began back in January of 2004, crime has risen by 4%.  
This could be partially caused by an increase of crime reporting as a result of the 
Hot Spot sheets.  For instance, Anita Moneypenny-Salinaz is the Baker Donora 
Focus Center Director, and she in conjunction with David Vincent (the Code 
Compliance Office) and George Vincent (an officer on the Lansing Police 
Department), hand out Hot-Spot sheets to the residents to report any crimes that 
they witness in their neighborhood.  Once the sheets are turned into the 
community center, Anita, will give them to either David or George, and 
sometimes both depending upon the resident’s concern and the severity of the 
complaint witnessed.  This procedure is followed on a daily basis. According to 
the survey, the people feel that there is a strong enough presence of both the 
code compliance officer and the Lansing Police Department in the neighborhood 
and they feel that crime has gone down compared to before these agencies 
became involved.   
 
Another concern were the speed of vehicular traffic through the neighborhood.  
As a result of this concern, two stop signs have been installed in heavy incident 
areas, and the residents would like to see speed bumps installed too.  Lastly, 
because of Michigan’s current economic crisis there has been a significant 
increase (numbers have doubled according to David Vincent, the Code 
Compliance Officer) in the number of uninhabitable and foreclosed houses 
throughout Baker Donora.  This is of grave concern to the residents there 
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because these homes now attract crime and promote other safety issues for the 
children. 
 
Community 
The next goal dealt with how the residents saw their neighborhood after 
renovations and Extreme Street Makeovers took place throughout the 
community.  The practicum group wanted to see if the makeovers have given 
enough of a visible change to the appearance of streets and whether or not it has 
it helped to change the general public’s opinion of Baker Donora. Because of the 
information given on the Hot Spot sheets, areas in need were targeted for 
makeovers, in an effort to reduce crime in those areas.  Again, we wanted to get 
the residents feedback to know if they felt that this was a viable strategy that is 
working. Our survey found that residents felt this goal was only partially met. 
They felt that this is an ongoing process that continuously will need to be 
addressed.  Unfortunately, Baker Donora has gotten negative publicity that has 
stayed with it down through the years, but other neighborhoods in other cities 
have experienced the same things and were able to turn things around.  Baker 
Donora can do the same, but it may take awhile. 
 
Housing 
Housing is an important issue, especially with the nationwide increase in the 
number of foreclosed homes.  In this category, the practicum group wanted to 
look specifically at “sense of community” as it pertains to the rehabilitation of 
some of the houses.   We wanted to know if they or their neighbors planted 
flowers or made other efforts to improve the appearance of their property or the 
community.  We wanted to know if the residents have seen an increase in the 
number of owner occupied houses as opposed to renters in their neighborhoods 
and if those tenants cared about the outside appearance of where they live. 
 
Because many of the homes are so old, lead poisoning is a major concern and 
we wanted to know if the residents have ever taken advantage of the workshops 
to become more informed as to what to do to rid their homes of this danger to 
them and their family.  Another problem plaguing the neighborhood is the safety 
the safety of front porches.  The group wanted to know how many porches have 
been fixed through the monies provided through NPP.   
 
The residents felt that the Extreme Street Makeovers helped to improve the 
neighborhood housing on their streets and that they and their neighbors wanted 
to do more to make their property and the community look more attractive.  The 
homeowners have not seen more of an increase in rentals, which they feel is due 
to the present economy and the mortgage crisis.  Only houses that are sold for 
over $5000 are eligible for lead poisoning inspections; therefore the group 
couldn’t tell if the residents were talking about the inspection or if they had gone 
through a lead poisoning workshop.  The residents seemed to feel that the GLHC 
is doing a pretty good job with fixing the porches. 
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Community Center 
When passing into Baker Donora, you immediately realize that the Focus Center 
is an important part of the neighborhood.  Director Anita Moneypenny-Salinez, 
along with the volunteer staff, offers classes to improve the community.   One of 
the goals of the NPP grant was to provide tools for a community tool shed.  The 
tool shed will be opening this spring, thus the residents feel that the goal was 
met.  The biggest and main goal set was the completion of a new Community 
Center.  Again, certain equipment like chairs, tables, and other equipment were 
to be provided; along with sports equipment for the children through the grant.  
And lastly, the practicum group wanted to see if the goal of establishing a 
neighborhood “Welcome” sign at key Baker Donora entrances had been met.  It 
is obvious to the residents that because the tool shed will be opening this spring 
that that goal has been met.  However, the meeting at the Focus Center made it 
clear that no progress had been made on the “Welcome” signs.  According to 
Anita Moneypenny-Salinez, paperwork has been filled out since 2004, but still no 
signs have been installed, thus the residents overwhelmingly feel that this goal 
has not been met.  The sports equipment has been purchased through NPP, but 
the residents would much rather see it used in the new facility that has been 
promised but not delivered.   
 
Beautification 
In the Memorandum of Understanding, the Greater Lansing Housing Coalition 
(GLHC) set aside $10,000 from the NPP grant to have a fence installed at the 
railroad tracks to not only buffer the Community Center and the neighborhood, 
but as a safety precaution too.   Beautification is paramount to any neighborhood 
attracting potential homeowners, so certain goals under this category were 
established.  Things like funding for front yards improvements (installing grass, 
bushes, etc) and an annual neighborhood cleanup were to be done.  Similarly to 
the signage problem, the fence has not been installed.  The residents have been 
pleased with both the front yard improvements and the annual neighborhood 
clean up; therefore, they feel that these goals have been met.   Each year the 
neighborhood gets between 100 and 110 volunteers to go around the 
neighborhood and pick up and dispose of any trash in the streets or that the 
residents want to discard.  The residents feel that this has been an overwhelming 
success that always gets a good response. 
 
Marketing and Education 
The next goal in the Matrix dealt with Marketing and Education. For this goal, 
brochures and a website are being created to familiarize all of Lansing and the 
surrounding areas with the neighborhood.  Also, there are a number of classes 
and services offered at the community center all year long for every age group.  
There is a space at the Focus Center for anyone who wants to use the internet, 
and a bus comes through at least once a week to take the children over to the 
Boys and Girls Club or the YMCA.  Additionally, the Focus Center houses a 
daycare that has been set up for anyone working outside the home that needs 
someone to take care of their young children.  While there are computers 
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available to the residents, they had hoped for a new printer, digital camera, and a 
computer consultant who could come in on a regular basis to help them develop 
their computer skills.  For the most part the residents have been very pleased 
with the services that the community center currently offers, they would just like 
to see the new one built or at least under construction.  They feel that it’s a safe 
place where kids can go to get off the streets and stay out of trouble.  One goal 
that the residents feel is only being partially met is the neighborhood “roundtable” 
events.  An increase in these activities would help to create more leaders within 
the community and get other residents more involved too.  The residents have 
expressed an interest and would like to be more involved in this type of setting.  
Fortunately, Ms. Moneypenny-Salinez will be going out of town on three different 
occasions for training that she believes will help her to train potential leaders in 
the neighborhood and will help the residents become more self-sufficient while 
helping to reduce crime at the same time. 
 
Homebuyer Training and Homeownership 
The last goal in the Matrix has been somewhat of a challenge because of the 
slow house sells and foreclosures that are seen nationwide. The practicum group 
wanted to know if the residents felt that the GLHC had provided enough 
information (workshops and classes) and put in place enough financial incentives 
that would encourage someone to purchase one of the renovated homes in 
Baker Donora.  So far, only one person has taken advantage of the down-
payment assistance, but hopefully the neighborhood can do something to attract 
more homeowners to the neighborhood.  Another issue is that foreclosures have 
been occurring more rapidly in the neighborhood among the residents.  The 
major complaint is that the homeowners do not know whom to contact for 
homeownership assistance.  The residents feel that there needs to be someone 
that can walk them through the entire process. 
 
Summary of Goals 
It is clear from the matrix that two main issues in Baker Donora need to be 
addressed and a big portion of community’s attention needs to be on aesthetics 
and housing.    Although the neighborhood is being improved, focus needs to be 
maintained to continue to improve the aesthetics, housing, and image of the 
neighborhood. A generally negative perception of the neighborhood continues to 
overshadow all the progress that is being made.  Additionally, the Focus Center 
and its director have worked hard to put in place all the wonderful programs that 
help to promote a “sense of place” within the neighborhood.  These programs 
have clearly been the glue that has kept the neighborhood afloat.  It is our hope 
that the Baker Donora neighborhood will succeed by becoming self-sufficient and 
by not depending upon federal or state funding once Phase II is completed.  We 
believe that this neighborhood can become a safe and prosperous place, where 
people can live and raise a family. 
 
Furthermore, it is important to note that often times it is difficult to see change in 
an area when constantly submerged within it, similar to watching a plant grow. 
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Change doesn’t happen over night. But with continued care and effort, the plant 
eventually becomes fruitful. With this in mind, it is important for the community to 
maintain hope that their neighborhood will be improved and continue to take 
small steps to reach these goals. Many steps have been taken as shown by the 
improvements done to porches, house paintings, and other efforts. Continued 
effort will provide success in the reaching the goals established in the 
Neighborhood Preservation Program. 
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Phase II Recommendations 
 

The main goal of this Practicum Project was to determine recommendations for 
the implementation of Phase II of the Neighborhood Preservation Program. Now 
that we have analyzed the current conditions with the success of the Phase I 
portion of the program, we are ready to provide an analysis that will lead to our 
recommendations. We will do this by providing a Strengths, Weaknesses, 
Opportunities, and Threats Analysis for the neighborhood. This analysis can help 
us to determine goals and recommendations to the neighborhood. Following the 
SWOT analysis will be the goals that we are seeking to reach through Phase II of 
the NPP. Also included is a detailed matrix highlighting the partners who should 
be involved with each task, the time it should take to initiate and complete each 
task, and the cost associated with each task. 
 
Overall, we want to be able to provide short-term, inexpensive goals to the 
community to use without incredible assistance from the City of Lansing so as to 
empower the residents in the neighborhood and those involved in the 
Neighborhood United in Action.  Additionally we hope to provide long-term, more 
expensive goals in which the City of Lansing can have a larger influence. 
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Strengths, Weaknesses, Opportunities and Threats Analysis 
 

Based on the analysis of the current conditions in the neighborhood and the 
improvements that have been made to the area; the Baker Donora Practicum 
Group provided a Strengths, Weaknesses, Opportunities, and Threats Analysis 
(SWOT) in order to provide recommendations that will be helpful for Phase II of 
the Neighborhood Preservation Program (NPP).  
 
Strengths:  

• A strong “sense of place” exists throughout the neighborhood. 
• Many activities are offered year round 
• Close proximity to the Potter Park Zoo, CATA bus line, River trail, and the 

Red Cedar River. 
• Has a historical characteristic because it was originally built for the 

workers at the nearby John Bean building (manufacturing plant). 
• Abundance of Affordable housing 
• Permanent director at the Focus Center and many volunteers, to help with 

the day-to-day projects. 
 

Weaknesses:   
•  A high number of vacant, foreclosed, and tagged homes. 
•  Low number of owner occupied homes and high amount of rentals 
•  Many houses are run down and in need of rehabilitation 
•  Neighborhood has a bad reputation in Lansing 
•  There is a high rate of unemployed and low-income families that  

 reside in the Baker Donora neighborhood. 
•  High population of disadvantaged children 
•  Poor relationship between the residents and the business owners 
 

Opportunities: 
•  The John Bean Building has over 180 businesses 
•  Focus Center and the local churches contribute to the cohesion of  

 the neighborhood. 
•  Abundance of affordable housing available to first-time buyers 
•  The availability of outside help to make suggestions to strengthen  

            the neighborhood (MSU, LCC, and Cooley Law students, etc.)   
       
Threats: 

•  Some houses are below the flood plain. 
•  High crime issues (drug activity, shootings, etc.) 
•  Poor lightning throughout the neighborhood 
•  There is a negative perception of Baker Donora 
•  Because of Michigan’s high unemployment rate, many homes are being   

Foreclosed upon 
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Recommendations 
 

The original Baker Donora Neighborhood Preservation Program (NPP) 
Memorandum of Understanding listed a number of goals to be completed within 
the first four years of the project.  Currently, some Phase I goals have been 
completed while others still leave work to be done.  As a result of this, the 
practicum group has come up with eight short-term goals and three long-term 
goals. We have also included their accompanying objectives, tasks, timelines, 
benchmarks, possible partners, and projected costs.  Some are continuations of 
the Phase I goals and some are new ideas from the practicum group.  Still, all of 
them follow very closely to the overarching topics undertaken in Phase I of 
increasing safety, community, housing, community center space, beautification, 
marketing and education, and homebuyer training and homeownership.  

 
Short-Term Goals 

 
There are several goals that the Practicum Group views as being short-term 
goals.  Short-term goals can be completed in a relatively short amount of time 
and most can be accomplished by utilizing assets the Baker Donora 
neighborhood already possesses, such as the cohesive neighborhood spirit and 
the Baker Donora Focus Center.  The Practicum group sees these goals as a 
good way to make small, but impactful changes in the Baker Donora 
neighborhood almost immediately. 
 
Goal 1: Improve Landscape 
In the first phase of the NPP of the Baker Donora Neighborhood, it was stated 
that a goal for the neighborhood was to improve the attractiveness of the 
neighborhood.  We recommend creating a more specific goal for the 
neighborhood that improves the landscape.  The objective of improving 
landscape in the neighborhood is to improve the aesthetics and the image of the 
Baker Donora Neighborhood.  It is important that these two things are done to 
the neighborhood in order to help motivate residents. 
 
Spring Cleaning 
In order to begin improving the landscape of the neighborhood, there must first 
be time taken out to do so.  A great way to get residents and volunteers involved 
is to have an annual “Spring Cleaning” for the neighborhood.  The Baker Donora 
Focus Center, Neighbors United in Action, and other community residents would 
take a week every spring to essentially clean up the neighborhood.  It should be 
held in the spring whenever the weather permits, and should be promoted about 
a month in advance to local residents and to the media.  Effort will be needed to 
get stores like Wal-Mart or Home Depot to give discounts or donate landscaping 
tools to the neighborhood in order to support the Spring Cleaning.  This program 
could go into effect this coming year, and it should only require a few weeks of 
planning and promoting to get it started.  Success of the program should be 
determined after holding the program twice, and by how much in the 
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neighborhood was fixed up, and lastly by how many people actually participated 
in it.  Costs could range from $500 (which includes rakes, trash bags, leaf bags, 
gloves, brooms, etc.) to about $1,000 which would be only if there was a need to 
purchase things like a lawn mower or a weed whacker. 
 

                      
 
Neighborhood Tools 
Another recommendation is to acquire some landscaping tools for the community 
tool shed that will be for resident use.  Partners for this program could include the 
Focus Center and community residents who are willing to donate tools, as well 
as stores who sell these items for low-cost.  The effort could go into effect 
immediately since there is already a tool shed available for storage.  Fliers could 
be made to ask residents to donate tools they do not use anymore or that they 
may be willing to lend to the center.  Success of the program should be 
measured after there are enough tools to satisfy members of the community for 
borrowing purposes.  Depending on how many tools are needed for the 
community, and also what kinds, the cost for this program could begin at about 
$100 and end up around $1,000 over the years with replacing and renewing 
tools.   
 
Youth Involvement 
Youth involvement in landscaping activities is also a recommendation for the 
neighborhood.  Create a landscaping club that gives the youth responsibility for 
projects in the neighborhood, and it the future might help prevent any vandalism 
that may occur because of youth.  This will also help with the beautification 
efforts for the neighborhood.  The Focus Center, community residents and youth 
are needed for this project.  As soon as the weather permits, the program can 
begin, giving the youth small projects within the neighborhood to work on 
together.  Signs could be made to explain their work. Success for this program 
relies on how many youth participate in the program.  There should be at least a 
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25 percent turnout rate from neighborhood youth.  However, this program will not 
cost anything to start.  
 
Curb Cleanup Program 
A Curb Cleanup program should be initialized in the neighborhood to help with 
landscaping efforts.  This includes proper disposal of wastes and things like 
furniture that are put out to the curb.  The Focus Center, community residents, 
and the city of Lansing waste management services should partner to make the 
program successful.  The program should take about one year in order for it to 
make any progress.  There should be flyering done by the focus center to 
announce leaf pickup, waste pickup, and recycling pickup.  At least 30 percent of 
the residents should participate in one of these areas in order to make the effort 
successful.   
 
Tree Planting Program 
Another recommendation for the neighborhood is tree-planting.  The community 
should at least plant 10 trees a year in the neighborhood.  Community residents 
along with the Focus Center can get together to accomplish this goal.  Every year 
the neighborhood should have a tree-planting day, which will help with the 
environment and aesthetics of the neighborhood.  The goal of planting 10 trees 
should be met each year.  Costs vary depending on what types of trees are used.  
There are also grants available through the Michigan Department of Natural 
Resources for trees.   
 

 
 

 
Goal 2: Beautify Entrance to Neighborhood 
In the first phase of the NPP, some of the goals for the Baker Donora 
Neighborhood focused on improving the attractiveness of the neighborhood for 
the benefit of its residents, potential residents, businesses and investors.  A great 
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way to accomplish this goal is to create both a main and secondary entrance into 
the neighborhood that will enhance the neighborhood in a positive way.  This 
goal was not specifically mentioned in the NPP, however plans were made for 
neighborhood signs, and the plans have not yet been carried out.  A goal for the 
entrances should be specifically stated in the phase II of the NPP, and it should 
be put as a top priority, because not only will it identify the neighborhood with a 
positive image from outsiders, but it will also create pride from the residents. 
 
Neighborhood Signage 
The first thing that should be done at these entrances is to create an identifiable 
sign for the neighborhood.  The sign should represent all that the neighborhood 
means to its residents.  A larger sign should be at the main entrance, and a 
smaller sign should be at the secondary entrance.  The Focus Center will need a 
lot of cooperation from the City of Lansing in order to get this completed.  These 
signs should be completed and ready to put up by 2009.  According to the NPP, 
the grant money from the City of Lansing will pay for these costs. 
 
There is a second part to the sign effort.  Community residents should create a 
committee that will put together a design and slogan that represent the 
neighborhood.  These two things will create a positive image for the 
neighborhood by representing residents as well as introducing future residents to 
the neighborhood.  This should be done immediately, and it should only take the 
committee about a month to deliberate and vote for the display and slogan.  
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Signage Lighting 
There should also be an emphasis on lighting for the area of the entrances.  It is 
important to catch attention, will help to eliminate vandalism at night.  Baker 
Donora will have to buy some type of outdoor lighting like spotlights to help 
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enhance the entrance.  The City of Lansing and Baker Donora Focus Center will 
have to partner together to find ways to pay the costs.  Partnering up with stores 
like Home Depot could also help lower costs.  Lighting should be the last aspect 
added to the project.  Within a year of putting the signs up in the designated 
entrances, lighting should be in place. There should be a maintenance check 
once a year to change bulbs and check for vandalism. Depending on how many 
lights used and the size, costs may vary.  Additionally, maintenance will be 
required to ensure the signs continue to show the neighborhood in a positive 
light.   
 
Signage Landscaping 
Lastly, there should be some moderate amount of landscaping involved with the 
entrances, like planting flowers or plants, and adding woodchips or stones.  The 
Focus Center can get volunteers and residents to help with this project.  This 
should get completed as soon as the sign is put up.  The costs will vary for this 
project from about $50 to $200, depending on what the residents would like to do 
with the area. 
 
Goal 3: Create a Buffer Between the Neighborhood, Train Tracks, and John 
Bean Building 
Our goal is to develop buffers along the railroad and surrounding John Bean 
building for improving aesthetics and increasing housing value in the Baker 
Donora neighborhood. Fences constructed of shrubs, barriers, steel or wood 
bars, landscaping elements, etc. should be placed along the railroad and John 
Bean building. We should cooperate and negotiate with the State Council of 
Michigan, Planning Commission of Lansing, county road commissions, and 
landowners.  This project should take between 6 months and 1 year. The length 
of buffer along the railroad should be 25 to 30 meters and the buffer surrounding 
the John Bean building should be 10 to 15 meters. It is estimated that the 
average cost of developing the buffer will be $80 to $100 per foot.  Possible 
funding for this project could come from the Lansing Public Service Department. 
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Goal 4: Improve Streetscape 
Baker Donora’s strongest asset is its “sense of community.”  One of the best 
ways to emphasize the uniqueness of any neighborhood is to improve the 
streetscapes.  Phase I of the Neighborhood Preservation Plan (NPP) provided for 
the makeovers of some of the houses throughout the neighborhood, but there 
still needs to be an increase in the overall aesthetics and image of Baker Donora.  
There should be something that is unique only to this neighborhood and which 
would make it stand out from the rest of the community.   
 
Bench Art Contest 
One task to help improve the neighborhood streetscapes and to keep the streets 
clean, is to put on a two month long contest, that would be underwritten by the 
Lansing Art Gallery.  The timeline for this contest is one month or less to contact 
the Lansing Art Gallery for a list of local artists and another month to collect the 
supplies.   The benchmark for the starting date of this competition is either the 
end of April or the beginning of May.   Local artists and the news media would be 
invited to BAKER DONORA to cover the event and interview the artists as they 
decorate park benches and trash receptacles.  Lastly, at the end of the news 
broadcast the winner would be announced live.   Those same benches and 
receptacles would be placed at nearby bus stops and the Caesar Donora Park.  
Home improvement businesses like Menards, Home Depot, and Lowe’s would 
be contacted to determine if they would donate the materials.  The estimated 
costs for this event would range from $795.00 (for five benches) to $1590.00 (for 
10 benches).  The receptacles would range from $40 to $400.  If these 
businesses are unwilling to donate the materials, the Lansing Art Gallery could 
be asked to donate panels on which neighborhood businesses, patrons of the 
arts, family, friends, etc., could sponsor each artist. 
 
 
  
 
 
 
 
 
 
 
 
 
 
 
 
 
Mural Painting    
Another way to invite the public into Baker Donora and change the overall image 
of the neighborhood is to have the children design, paint murals, and place them 
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strategically at the main entrances leading into Baker Donora making them the 
focal point in the park.   The timeline for this project would only be during the 
summer months and local artists along with MSU and LCC students could 
volunteer once or twice a week to help the children complete the task by 
summer’s end.  To enact this project, the residents and children could have a 
letter writing campaign to contact local dignitaries and the Lansing State Journal 
to see if they would do a write-up in the newspaper.  In addition, there could be a 
ribbon cutting ceremony featuring Lansing City Officials and some of the children 
as one of the murals are placed at either the Pennsylvania Street or Cedar Street 
entrances into Baker Donora.  Realistically, a mural could be completed each 
month, and by the end of the summer, the children will have completed 3 or 4 
murals.  Again, creative financing and persistence would have to be implemented 
by the volunteers who would either write letters or make phone calls to get 
businesses like O’Leary’s Paint, Home Depot, and Lowe’s involved through 
donations or sponsorship. 
  
Birdhouse Decoration       
To promote a sense of community among the residents, birdhouses could be 
decorated and painted by the residents who would give them away to their 
neighbors.  The Lansing Art Gallery, MSU, and LCC students could be involved 
to help the residents get the birdhouses completed during the summer months. 
This project could last for years and be enacted immediately.  The entire 
neighborhood could get involved in this project, especially the senior citizens. 
The birdhouses can be pre-made from either Michael’s or any craft store for no 
more than $20.   It should take no more than two months to gather all of the 
supplies needed and to make the phone calls to determine sponsorship.  
Depending on the number of people involved, the residents should be able to 
finish around 50 birdhouses between the months June and August.  
 
Porch Light Giveaway 
Lastly, to make the neighborhood safe for people to walk at night, there could be 
an ongoing light bulb giveaway (energy saver) campaign where the lighting is 
improved throughout the community as a result of residents are keeping their 
porch lights on all night.  Consumer’s Energy and the Lansing Board of Water & 
Light (LBWL) could donate energy saver light bulbs to the residents three or four 
times a year.  The campaign could have a slogan like “Light your neighborhood – 
one porch at a time” or “save a life and keep your porch light on through the 
night.”   Volunteers could go door-to-door handing out the bulbs and encouraging 
the residents to take part in the campaign. If Consumer’s Energy or the LBWL 
does not want to donate the bulbs, then grants might be available for 
neighborhoods that want to reduce crime in their community.  The cost of the 
energy saver bulbs at Home Depot is about eight dollars for a pack of two 
(therefore 700 bulbs (one per household) would cost $6,000).  
Goal 5: Improve Housing Condition and Occupancy 
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Due to the decline and bad reputation in Baker Donora Neighborhood, the goal of 
increasing home ownership and occupancy is very important. In order to 
implement this goal, there are six tasks. 
 
Mortgage Program 
The first task is implementing a loan program to provide easy assess to home 
mortgage loan program. The City of Lansing and the Michigan State Housing and 
Development Authority (MSHDA) will provide low interest loans on housing 
improvements for low-income homeowners. Due to the bad economic 
environment of Michigan, it will help homeowners throughout the mortgage and 
financing problem. This program will last five years, provide up to $100,000 per 
household and aid 10 households a year. The funding will be from the 
Development Office Housing Rehabilitation Program, Community Development 
Block Grants, and MSHDA funds. 
 
Mortgage Education 
The second task is concerned with the education programs on mortgage loan, 
housing financing, insurance and maintenance. These objectives will help people 
to better use resources to solve their housing issues, in this case to increase 
home ownership. These objectives include providing assistance to home 
insurance, acquiring a housing counselor and providing education on housing 
mortgage and maintenance. The City of Lansing, the Baker Donora Focus 
Center and MSHDA will be the major partners to help to execute this task. This 
program will last five years and comprise with several workshops, monthly 
community meetings, particular help meetings and the appointment with 
professional housing counselors. This task will approximately need $20,000 to 
$30,000 per year, and the costs will be covered by CDBG funds and Ingham 
County MSU Extension Services. 
 
Housing Revitalization Program 
The third task is to improve housing condition, which is implemented by the 
Greater Lansing Housing Coalition (GLHC). This Housing Revitalization program 
will improve the reputation of Baker Donora Housing and then increase home 
ownership. It will last another five years for Phase II and have a goal of 
renovating five houses per year. GLHC will be asked to provide funds of up to 
$100,000 per house. 
 
 
 
 
 
 
 
 
 
Extreme Street Makeover Program 
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The fourth task is to improve appearance of the front porch and steps of homes 
as well as street improvement. The Extreme Street Makeover Program, already 
implemented in Phase I, will continue to be executed by the Baker Donora Focus 
Center and the City of Lansing to beautify the appearance of the community.  
This task will use the CDBG and MSHDA money to renovate two blocks per year 
in Baker Donora Neighborhood in the next five years for Phase II. 
 
Help Room and Give Center 
The fifth task is to establish a Help Room and Take and Give Center to improve 
tenure and enhance the sense of the community. The establishment of Help 
Room is to offer daily and emergency help to neighborhood residents, and the 
Take and Give Center will accept residents’ donations and classify them for other 
residents’ needs. This task will need one to two years to establish two 200 
square foot rooms in new Baker Donora Community Center, and need 
approximately $40,000 to $50,000 per year for the facilities and support staff. 
Ingham County MSU Extension Services and the Baker Donora Focus Center 
will take charge of this project and provide the funds. 
 
Gymnasium and Computer Lab 
The sixth task is to establish a gym and computer lab in the new Baker Donora 
Community Center. According to enhance the community’s infrastructure, it will 
improve tenure and the sense of community. While this was a goal listed in 
Phase I, this program should be implemented in the next five years, and the 
Baker Donora Focus Center and the City of Lansing will take charge on this 
project as well as Ingham County MSU Extension Services will provide some of 
funds for the facilities and staffs. Because of the large amount of funds needed, 
the particular scenario still needs to be determined.  
 
Goal 6: Create a Connection Between the Baker Donora Neighborhood and 
Potter Park Zoo 
The sixth goal is to create a connection between the Baker Donora neighborhood 
and the Potter Park Zoo.  In Phase I, the overarching goals of beautification and 
marketing are discussed.  Providing this trail would promote the visibility and 
image of the Baker Donora neighborhood.  Additionally, it would add signage and 
landscaping that would increase the beauty of the area.  In order to accomplish 
this, the tasks of putting signs in neighborhood directing traffic toward Potter Park 
and put signs on the River Trail that direct traffic toward Baker Donora should be 
accomplished within one year of Phase II implementation.  Additionally, funding 
was already allocated for projects similar to these in the Phase I goals, so this 
project should also be nearly free of expense to the neighborhood.   Finally, the 
Baker Donora neighborhood should continue its partnership with the City of 
Lansing in order to accomplish this goal. 
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Goal 7: Increase Homeownership 
One of the goals in the NPP Memorandum was to improve the conditions of the 
neighborhood housing and the housing value.  We have comprised six objectives 
that will be included in Phase II portion of this plan, these consist of increasing 
the housing exterior appearance, educate members of the neighborhood on 
home improvement tips, flood proofing, and preventing lead exposure.  Also the 
neighborhood should take steps to improve the streetscape and porch 
aesthetics.  
 
Paint Homes 
The first objective is to increase housing exterior appearance and value; we plan 
on doing this by painting homes within the neighborhood between the months of 
May and September.  By painting one house per month for four months, 
volunteers will be needed.  The estimated cost per home is $200 to $500, this is 
a very feasible goal, and homes through out the neighborhood have already 
been painted and have been a success. 
 
Home Improvement Education 
The second objective is to educate members of the community about home 
improvement tips, programs and grants.  If a class is implemented on 
fundamental methods to enhance the homes appearance, this will enable 
community members to take initiative and make small to intermediate 
improvements to there homes their selves.  Also the class will teach and inform 
the homeowners how to apply and receive grants from the city.  By holding one 
public meeting monthly and send out flyers for six months, this will be an efficient 
way inform the whole community on available money and programs.  The Baker 
Donora Focus Center was very good in enlightening the community on ways they 
could improve there during phase I, in Phase II we plan on expanding on what 
the Focus Center started and educating the neighborhood on way to receive 
grants and funding for home improving. 
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Extreme Street Makeovers 
The third objective is to enhance aesthetics of the streets through out the Baker 
Donora neighborhood.  The Extreme Street Makeovers have been a huge 
success during Phase I, and we plan on continuing and build on the progress 
already made.  For the next two years, if one street per year is made over 
majority of the neighborhood will have been improved.  During Phase I, Pontiac 
and Ada streets were made over, costing approximately $4,000 to $9,000. This 
was funded by MSHDA and other local funds. 
 
Floodplain Education 
The fourth objective is to educate residents who live in the flood plain about flood 
proofing techniques and NFIA insurance.  In Phase II we plan to have a class 
implemented to notify and inform community members whole live in the flood 
plain area on flood prevention.  The Focus Center can also accommodate these 
meetings.  There are future plans to tear convert the flood plain area into green 
space, however a flood in a 100-year flood plain can occur at any time.  We feel 
within six months, holding one meeting a month will adequate enough to inform 
residents who live in the flood plain on flood proofing techniques and 
preventions.   
 
Pre-mediate Lead-Paint Hazards 
The fifth objective is to Pre-mediate lead-paint hazards.  This program started up 
again on January 1st, 2008. Some residents already have become certified in 
lead-paint prevention at the end of the class.  During Phase II we plan on 
expanding the knowledge of lead prevention through the focus center, holding 
public monthly meetings for six months will allow the whole community to 
become educated in the dangers of lead in homes and methods of prevention. 
 
Front Porch Improvement 
Objective six is to improve the safety and appearance of front porches and steps 
of homes through out Baker Donora.  Phase I has already made progress 
towards this goal, through the NPP grant; roughly 10 porches have been 
renovated.  Repairing two to five porches per year for three to five years will be a 
practical length of time to complete this goal.  $200 to $500 is the estimated cost 
of refurbishing each porch.  
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Goal 8: Increase Employment and Entrepreneur Opportunities 
The eighth goal is to create a business association that will include any home-
based businesses in the neighborhood.  The Phase I goals do not touch on this 
aspect of the neighborhood directly.  However, one of the goals is to “develop 
marketing tools and a website” and a neighborhood business association would 
help positively promote the businesses in the area.  This goal is comprised of 
one objective- to promote business leadership within the neighborhood.   
 
Neighborhood Business Association 
In order to accomplish this, there are two sets of tasks.  The first involves 
compiling a comprehensive list of businesses in the neighborhood and then 
drafting a charter for the association to follow within one year.   The second set of 
tasks is to put the association into action.  Within two years of the implementation 
of Phase II, the association should be distributing newsletters on a regular basis 
and also helping to educate members on business funding opportunities.  The 
total cost of this goal should be relatively low.  The only cost should be in printing 
the newsletters.  However, the Focus Center has a copy machine, and if 
possible, it could be printed there for virtually no cost.  Additionally, the business 
association could partner with the Greater Lansing Convention and Visitors 
Bureau and the Lansing Chamber of Commerce. 
 

Long-Term Goals 
 

There are a number of recommendations that the Practicum group is providing 
that require action from parties outside of the Baker Donora Neighborhood 
including the City of Lansing Planning and Development Departments, the 
Ingham County Land Bank Authority, the Greater Lansing Housing Coalition, and 
the Michigan State Housing Development Authority, Federal Emergency 
Management Authority, Michigan State University, etc. Due to this fact, some of 
the following recommendations lend themselves to becoming rather long-term 
goals for the community and the City of Lansing to upkeep. However, it is 
believed that by implementing some of these recommendations, the state of the 
neighborhood will improve when combined with the other more local and short-
term recommendations that the community residents can utilize. 
 
Goal 1: Eliminate Flood Risks to Homes Within the Flood Plain 
Considering that large portion of Baker Donora lies within the floodplain, there 
remains a large risk of flood damage to the area homes, which becomes 
incredibly costly to repair and maintain. The Federal Emergency Management 
Agency (FEMA) has strict regulations in place regarding structures built within 
the floodplain. In fact, development is severely limited. On top of that, Baker 
Donora has a high number of tagged homes within the neighborhood, some of 
which lie in the floodplain. In order to conquer all of these problems, the 
Practicum Group offers a recommendation that requires multi-agency 
cooperation to create an overall community benefit. 
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Demolish or Redevelop Tax-Foreclosed Homes 
The Ingham County Land Bank works to either redevelop or demolish tax-
foreclosed homes and can utilize Brownfield funding to do such projects. FEMA 
works to reduce the amount of flooding threats that affect properties and provides 
assistance in doing so. The Greater Lansing Housing Coalition works to acquire 
and redevelop homes that can be marketable with considerable work for 
affordable housing opportunities. The City of Lansing has several different 
departments that are interested in not only reducing flooding threats, but also 
reducing the number of tagged homes and increasing the amount of greenspace 
and park land available to communities. Considering the interconnectedness of 
these agencies to the Baker Donora floodplain situation, it makes complete 
sense to create a partnership with the mentioned agencies to acquire property 
(GLHC and Land Bank), demolish the homes, especially tagged and tax-
foreclosed properties (FEMA, Land Bank) and redevelop as parkland or 
greenspace (City of Lansing). This type of partnership would work to solve a 
multiple of problems by maximizing agency resources. Tagged and tax-reverted 
homes would be demolished, which would reduce the flooding threats to homes 
and the overall cost associated with floodplain repair. Also, greenspace would be 
created along the Red Cedar River, which is one asset to the Baker Donora 
Neighborhood that is currently not being utilized. One simple demolition could 
create a public access point to the river where residents could partake in various 
recreation opportunities. By combining several parcels together, an entire 
riverfront park could be created to create a wonderful draw to the community 
directly adjacent to the river walk trail.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
As mentioned above, the partners involved would be the City of Lansing, the 
Ingham County Land Bank Authority, the Greater Lansing Housing Coalition, and 
FEMA. Also, residents would be involved in the park development stages. This 
type of program would take 1 year to begin to implement, but nearly 5-7 years 
before actual parkland and riverfront access is developed to its full potential. 
Considering that it costs nearly $10,000 for demolition of one home, and with a 
benchmark of 3 homes per year for 5 years, the overall cost of the program 
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would be $150,000 with 15 total homes removed from the floodplain and 
converted to parkland. Considering the funding available to each agency 
involved, this type of cost could be easily covered. 
 
Goal 2: Increase Homeownership 
As mentioned before, only 50 percent of the parcels in Baker Donora are home 
owner- occupied. Homeowners provide stability to a neighborhood and generally 
perform maintenance and upkeep on the homes on a consistence basis. One of 
the original goals of the Neighborhood Preservation Program was to increase 
home ownership, which was not accomplished in the four years of the Phase I 
implementation. As a goal to increase home ownership in the neighborhood to 
promote a more stable community with longer tenure, there are several options 
that can be utilized by multiple agencies.  
 
MSU Home Buyer Program 
The first recommendation involves developing a MSU Home Buyer Program. An 
MSU Home Buyer Program would encourage university staff to purchase homes 
within the Baker Donora Neighborhood in order to receive assistance and 
incentives for purchasing the homes. The University and the City of Lansing 
could provide incentives in the form of down-payment assistance or a yearly 
contribution to the annual mortgage payments. The assistance would be 
provided with the stipulation that the homes are improved and maintained and 
with a certain time commitment to the area. This type of program would greatly 
improve the neighborhood by not only increasing home ownership, but also 
allowing a professional population into the neighborhood to perhaps contribute to 
the overall image of the neighborhood. Currently, the program could be marketed 
for the service oriented university staff that may be in the market for a starter 
home, including janitorial staff, parking maintenance staff, and other full-time, 
lower income staff on the MSU campus. As the quality of the neighborhood 
improves through other efforts, the program could be marketed to more 
professional staff.  

 



 82

In order for this type of program to be successful, a plan of action determining the 
extent of funding assistance to the potential homeowner is mandatory. It is 
suggested that MSU and the City of Lansing both contribute $10,000 per home to 
the University staff purchasing the home in Baker Donora. Also, a strong 
marketing campaign is required to make sure that employees are aware of the 
program and the benefits provided to them for purchasing the home. But before 
the program can be completely successful, continued improvement of the overall 
neighborhood aesthetics and image is necessary not only from the current 
residents, but also from the agencies already committed to the Neighborhood 
Preservation Program. 
 
The partners and stake holders involved in this type of program include Michigan 
State University and the City of Lansing who could both match funds to 
contribute to the overall assistance provided to the potential home owner. Other 
stakeholders may include Lansing Community College decision makers to 
develop a similar program, and also the current residents. The overall cost of 
implementing a MSU Home Buyer Program is determinate on the level of funding 
provided to the potential homebuyers. It is recommended to invest $20,000 per 
home in assistance. Other program costs could include the time and personnel 
necessary to market the program, which could amount to nearly $5,000, which 
would be a one-time expenditure. Setting a benchmark of five homes per year for 
five years being sold to university staff utilizing an MSU Home Buyer Program 
would result in an overall cost of $550,000 and 25 homes sold to staff and 
improved within the neighborhood. This sounds like a lot of money, but this cost 
will be split among several different agencies.  
 
Police and Teacher Next Door Programs 
The second recommendation to aid in the increase of home ownership is a 
Police and Teacher Next Door Program. This type of program was utilized in 
specific target neighborhoods in Milwaukee, Wisconsin and proved to be quite 
successful in increasing home ownership and reducing crime rates. The logistics 
of the program include offering newly improved homes to local police officers and 
teachers before putting the homes on the market for the general public. 
Incentives for the police and teachers include down payment assistance and tax 
incentives for a specified number of years with the stipulation that the house is 
improved and maintained consistently. This is a reasonable program for the 
Baker Donora neighborhood due to the fact that police and teachers are public 
servants with relatively limited levels of income. However, they are respected 
professionals that will not only provide as a neighborhood watch to improve the 
image of the community, but also make general housing improvements to their 
homes.  
 
Potential stakeholders involved in this type of program include the Greater 
Lansing Housing Coalition, who can reserve homes that they improve on the 
market for a set period of time for police officers and teachers before opening the 
sale of the property to the general public. Also, the Lansing Police Department 
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and the Lansing Public Schools Teachers Union would be involved in the 
program to ensure that employees are aware of the program. The City of Lansing 
could provide incentives to the potential homebuyers in the form of down 
payment assistance ($10,000) or tax incentives, which could be utilized through 
CDBG funds or MSHDA assistance. Other stakeholders include the local 
residents and the teachers and police officers themselves. Without considering 
the cost to the GLHC of redeveloping a home (typically $50-75,000 per home) 
the program will be relatively inexpensive to administer. With setting a 
benchmark of three homes sold through the program for five years and providing 
a $10,000 incentive per home, the program cost of implementation is $150,000 
and 15 homes sold to police officers and teachers in a five-year time span. 
 
Goal 3: Increase Employment Opportunities 
Considering the current state of Michigan’s economy and the high unemployment 
rate, it is important that residents have opportunities to make a living to be able to 
support themselves in today’s society. Baker Donora residents are at another 
disadvantage with having lower education levels, it is incredibly important that 
there are opportunities available for them. This report does not seek to 
recommend commercial uses within the neighborhood due to the lack of a 
market analysis and the potential demand; however, this report fully supports the 
employment of entrepreneur efforts among the residents that may potentially 
serve the community. Some of these types of efforts could include day cares, 
barbershops, technical/computer services, and other in-home businesses. With 
the current zoning being mostly Single Family Residential, it is often difficult and 
costly to obtain permits to convert portions of homes to business operations. This 
setback leads to the following recommendation. 
 
Entrepreneur Overlay District 
An Entrepreneur Overlay District for the Baker Donora Neighborhood would allow 
for residents to have greater ease in converting portions of their home to a 
business endeavor that requires a small amount of real estate but could be 
accommodated within the home. The overlay district would create specific 
specifications in the conversion of homes to businesses and remove the 
requirement of having to obtain a Special Use Permit for certain business 
practices in the area, or waiving the fee associated with the Special Use Permit.  
Instead of creating more increased development standards like many overlay 
districts do, this type of overlay would require standards that are inexpensive and 
relatively easy to comply with so that residents can successfully transition 
portions of their home into a business. The district could provide funding for any 
entrepreneurial efforts or assistance in the conversion process. Marketing of this 
type of program is necessary so that residents become bold enough to start a 
home operated business. 
 
In order to create an Entrepreneur District, the City of Lansing must assess the 
current development standards for the Single Family Residential Zone and 
consider what types of standards are appropriate for a system that promotes 
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home businesses. Implementation may take as many as 5 years to work its way 
through the administrative process and become an amendment to the Zoning 
Ordinance. Other stakeholders include the residents and the Baker Donora 
Focus Center who can provide entrepreneur classes and assistance to those 
interested in becoming business owners and operators. The overall cost of 
implementation remains with the City of Lansing administrative staff time and 
wage costs for developing such a district. 
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Conclusion 
 

The Practicum group has prepared an extensive list of goals and their associated 
objectives, tasks, timelines, benchmarks, possible partners, and projected costs 
that we hope the Baker Donora neighborhood to find useful.  By separating the 
goals into two sections- short and long-term goals, and by incorporating the 
overlying themes from Phase I, we hope the goals are easy to pursue and 
execute as a successful Phase II plan. 
 
The following is a detailed matrix summarizing the tasks needed to complete the 
goals at hand, the partners involved, the time needed to complete each project, 
and the cost of each task. The matrix is intended to provide a quick glance of the 
recommendations and can be used for quick reference. 
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Final Summary 
 

Overall, the Neighborhood Preservation Program needs to continue making 
improvements to the Baker Donora Neighborhood in the City of Lansing. The 
neighborhood has many strengths and opportunities that can help move the 
program forward, such as its strong community unity, the Community Focus 
Center, and the level of commitment that stakeholders are exhibiting through the 
Neighborhood Preservation Program. Many of the weaknesses and threats to the 
neighborhood have begun to be resolved with the improvements that have been 
made to the housing stock via rehabilitation programs available to the 
neighborhood. In total, combined with the City of Lansing CBDG program, the 
Greater Lansing Housing Coalition, and the Paint-a-Place Program, 47 homes 
have been improved or completely rehabilitated. This shows incredible 
improvements in the neighborhood in only 4 years. Also, the Community Focus 
Center has provided numerous enrichment programs to the community in the 
form of after school programs and homeowner assistance programs. This level of 
improvement should bring hope to the neighborhood residents as they continue 
to work towards their goals during Phase II of the Neighborhood Preservation 
Program.  
 
Areas where improvements and focus should be allocated still remain in the 
condition of the housing stock as well as neighborhood aesthetics. As the data 
shows, there have been an increased amount of tagged homes in the 
neighborhood which will encourage blight, declined property values, and crime. A 
focus should be made on the tagged homes in Phase II when implementing 
housing rehabilitation projects to not only begin to eliminate the number of 
tagged homes, but also promote home ownership. Also, the data also shows a 
high number of foreclosed homes, which according to David Vincent, the Code 
Compliance Officer in the neighborhood, contributes to the high number of 
tagged homes. By providing foreclosure assistance programs to the 
neighborhood to help prevent foreclosures, perhaps the neighborhood can 
maintain their homes and not be subject to foreclosures. When deciding on 
rehabilitation projects, perhaps the City of Lansing and the greater Lansing 
Housing Coalition can chose to rehabilitate the foreclosed homes before they 
become neighborhood eye-sores.  Aesthetic Improvements include several 
simple measures including incorporation of a sign and slogan in increase the 
image of the neighborhood, as well as the addition of benches, lighting, murals, 
etc. Overall, aesthetics and home improvements are the two most pressing 
issues that can be accomplished within the neighborhood. Another major focus 
should be on the reduction of crimes in the area to increase the safety of the 
residents. 
 
Finally, in Phase II, the Practicum Group recommends maintaining the original 
goals of Phase I and continue working towards those goals with a more clear 
focus as to who is responsible for specific tasks and what tasks are required to 
achieve a goal. Other recommendations were provided in the form of short term 
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and long-term goals. The short-term goals are intended for the neighborhood 
residents to be able to easily achieve with minimal resources in order to see 
results in a short amount of time. Some recommendations are specific, while 
others can be catered to the specific party involved with the tasks. The long-term 
goals are intended for action to be made from various City agencies, including 
the City of Lansing Planning Department, the Greater Lansing Housing Coalition, 
Michigan State Housing Development Authority, and the Public Service 
Departments. Their involvement in the long-term projects is crucial in making 
major and significant changes to the neighborhood. 
 
To reiterate an important fact, it is incredibly vital that all partners remain 
committed to the improvement of the neighborhood, especially the residents. As 
mentioned above, often times it is difficult to see change as it happens when 
immersed within the neighborhood, but like a plant, change takes time and 
energy and commitment. With time, hard work, hope and commitment the Baker 
Donora Neighborhood will continue to improve and blossom into a wonderful 
place for residents to live and play. 
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Appendix 
 

 
Tools for Implementation 
There are many different tools the Baker Donora neighborhood can utilize in 
implementing the goals outlined by the Practicum group.  The following is a list of 
possible programs Baker Donora can make use of. 
 

Housing Programs 
City of Lansing: 
 
Development Office Housing Rehabilitation Program: 
This program provides 0% loans on housing improvements for low-income 
neighborhoods. Improvements that are included are roof replacement, window 
replacement, lead abatement, and exterior painting. 
 
Lead Free Lansing: 
The City of Lansing provides up to $8000 for the removal of lead in homes with 
children under 6 years old. The program is limited to low-income homeowners 
and must be met with a 25% match of funding. 
 
State of Michigan: 
 
Michigan State Housing Development Authority: 
Home Owner Programs: Homeowners are given opportunities to take out loans 
for any type of improvement to the house with very loan interest rates. 
 
Non-Owner Occupied PIP Program: 
Landlords are allowed to take out MSHDA loans up to $100,000 depending on 
the number of units in the building. These improvements must be used for overall 
building improvements. 
 
Michigan State Health Department: 
Healthy Homes University: This program provides funds for specific home repair 
in homes with children with asthma. The funds can only be used for very specific 
repairs that improve the overall air quality of the home. This program has funding 
through the end of 2008. 
 
Greater Lansing Housing Coalition: 
The greater Lansing Housing Coalition has had a major impact on the 
improvement of homes in the Baker Donora neighborhood. Using MSHDA and 
other local funds, the GLHC has acquired and redeveloped several different 
houses within the neighborhood. The Coalition also provides resources for 
redevelopment projects such as the Extreme Street Makeover Project that aimed 
to improve housing exteriors on a block-by-block basis. 
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Allen Street Neighborhood Center: 
The Allen Street Neighborhood is a CDC for the Allen Street neighborhood, 
which lies adjacent to Baker Donora. Although it was not intended to provide 
resources for the Baker Donora Neighborhood, the CDC still provides community 
assistance. Programs include homeowner counseling, parenting programs, and 
community tool sharing. 
 
The Baker Donora Community Center: 
 
The Baker Donora Community Center is the driving force behind community 
redevelopment efforts. General assistance is available to the community in terms 
of housing assistance programs, and social and educational programs. The 
Baker Donora Community Center currently offers the following housing services 
to its residents: 

• Housing Task forces 
• Neighborhood Preservation Program 
• Home Ownership Classes 
• Budgeting 
• Home Repair Workshops 
• Land Foreclosure 
• Bank Foreclosure 
• Senior and Special Needs Fix Up Programs 
• Ramp Program 
• Extreme Street Make Over Program 
• Landscaping Workshops 
• Senior and Special Needs lawn Care program 
• Snow Angels program 
•    Paint a Place 

 



 104

Social Programs of Baker Donora 
 

 
These are Programs geared towards community development and leadership.  A 
strong community base is important in the Baker Donora Neighborhood, and 
building a sense community requires citizenship participation. 
 
Service:  Service in baker Donora is required from it residents, it is important that 
the whole community takes part in helping with re-building the neighborhood. 
 
Youth & Families:  These programs are created to help with growth in 
relationships between the youth and families in the neighborhood. 
 
Food Preservation:  These programs help families and residents with proper 
preservation techniques for their food.   
 
Parenting:  These programs are offered to help parents with skills in handling 
their children properly. 
 
Health:  Health is important in Baker Donora; these programs give access to 
important health tips for families and residents in the neighborhood. 
 
Emergency Needs:  It is important that families in Baker Donora get the help that 
they need in case of an emergency.  These programs provide things such as 
extra food, clothes, and linen when needed. 
 
Education:  Education is important for every single resident of Baker Donora, and 
these programs help residents with getting their GED, college prep, and other 
various learning tools. 
 
After School & Summer Youth Enrichment Programs:  The Baker Donora 
Neighborhood cares for its youth by providing activities that will help enrich 
young minds.  These programs help keep youth busy and positive. 
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Baker Donora Zoning Definitions: 
 

“B” Residential District 

Permitted Uses:  Single-family detached dwellings with minimum lot size of 4,000 
square feet. 

Use by Special Condition and Special Land Use Permit:  The same as above. 

“C” Residential District 

The intent of the “C” Residential District is to provide lots for moderate density 
two-family dwellings.  The district is designed to do all of the following: 

Permitted Uses:  Single-family dwellings, two-family dwellings with lot area per 
unit as follows: 

Efficiency – 2,400 sq. ft.                                                   1 bedroom – 2,800 sq. ft. 

“H” Light Industrial 

The intent of the “H” Light Industrial District is to permit the construction or 
conversion of structures and the use of land for the purpose of manufacturing, 
processing, compounding, packaging, assembling or treatment of items 
permitted by this section within an enclosed structure. 

Permitted Uses: Manufacture of already processed components such as 
bakeries, cosmetics, candies, tool, die and machine shops, manufacture of toys, 
furniture, appliances, truck terminals, metal forging, dry cleaning plants, 
laundries, laboratories, lumber yards, and contractor storage yards. 

Use by Special Condition: Trade school, child day care, museum, library, animal 
hospital, kennel, car trailer and RV sales, heliport, heavy auto repair. 

Use by Special Land Use Permit: Church, drive-in theater, other storage yards, 
research laboratory, and residential uses. 

“I” Heavy Industrial 

The intent of the “I” Heavy Industrial District is to permit the construction or 
conversion of structures and the use of land for the purpose of manufacturing, 
processing, and compounding of semi-finished or finished products from raw 
materials, as well as from previously prepared materials. 

Permitted Uses: Power plants, manufacture of automobile parts and car 
assembly, industrial scrap metal processing, cleaning, processing, servicing, or 
repair of any product. 
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Use by Special Condition: Same as “H” Light Industrial District, adding all outdoor 
storage yards and salvage yards. 

Use by Special Land Use Permit: Church, drive-in theater, sanitary landfill, 
mining, junk yard, research laboratory, and residential uses.   

“F” Commercial 

 The intent of the “F” Commercial District is to allow general retail commercial 
use.  

Permitted Uses: General retail uses (i.e., comparison retail, theater, hotel) as well 
as convenience retail and office uses. 

Use by Special Condition: Accessory residential uses at “DM-3” density, hospital, 
clinic, animal hospital, kennel, and vehicle sales. 

Use by Special Land Use Permit: Similar to “D-1” District. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
* Data gathered from City of Lansing Zoning Code 
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Cost Estimate Information for Phase II Recommendations 
 

Goal 1: Improve Landscape 
Free Wood Chips Offered from the Parks and Forestry Division, City of Lansing 
http://www.cityoflansingmi.com/parks/forestry/programs.jsp 
 
Costs of Landscaping Tools 
http://www.homegardenandpatio.com/curb/landscaping.htm 
 
Curbside Collection, Frequently Asked Questions, City of Lansing 
http://www.cityoflansingmi.com/pubserv/wastereduction/index.jsp 
 
Tree Planting Grants, State of Michigan 
http://www.michigan.gov/dnr/0,1607,7-153-10371_10402-187906--,00.html 
 
Costs of Trees 
http://www.naturehills.com/catalog/Trees.aspx 
 
Goal 2: Beautify entrance to the neighborhood 
 
Outdoor Lighting Costs 
http://www.lampsplus.com/Products/s_clearance-Landscape/ 
 
 
Goal 3:  Create Buffer between neighborhood, train tracks, and John Bean 
Building 
Cost info source:  
(http://query.nytimes.com/gst/fullpage.html?res=9D0CE4D8163BF937A35755C0A967 
958260&sec=&spon=&pagewanted=all)  
The projection will experience 6 months-1 year.  

The width of buffer along the railroad should be 25 - 30 meters 
(http://www.tzjs.com.cn/news/2006-6-7/1149665472740.html) and surrounding John Beam 
building should be 10 - 15 meters. (http://www.dpchina.com/zbd/dhlkzxgh/05.htm).  

It is estimated that the average cost of developing buffer will be $80-100 for a 
foot (http://query.nytimes.com/gst/fullpage.html?res=9D0CE4D8163BF937A35755C0A967 
958260&sec=&spon=&pagewanted=all).  
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Goal 4: Improve Streetscape 
www.homedepot.com                      Model:   9052- 16                     
(Teak Bench)                       Price: $149.00 + .06 = $ 157.94 
 
www.homedepot.com                      Model:  5M8232                      
(23 Watt Soft White)         Price: $6.88 + .06 = $7.29 
(CLF, 2 Pack) 
 
www.belson.com/trash.html            Model: R55TR or R55BT              
(Thermoplastic Coated Trash receptacles)            
Price: $ 326 + .06 = $ 345.56 
                                                                                                                   
www.charlottekaye.com/birdhouses.html         Models and Prices vary depending 
on preference 
 
http://special.sk-mfg.com/?gclid=CL7_nYu8s5ICFQJQxgod2W85Rw     This is a 
website for Bo Gourd Birdhouses       Price: $2.99 + tax + S&H 
 
Goal 5:  Increase Homeownership and Occupancy 
Cost Helper. May 2007. Painting a House Cost  
 www.costhelper.com/cost/home-garden/painting-exterior.html 
 
East Coast Power Washing & Detailing, inc. March 2008. East Coast  Wash. 
www.eastcoastwash.com 
 
Goal 7:  Improve Housing Conditions 
The goal “Provide easy assess to home loan program” is based on the Property 
Improvement Program (PIP) which is administered by MSHDA. The link is: 
http://www.michigan.gov/mshda/0,1607,7-141-5505_46195---,00.html 
Commitments:  
Property Improvement Program (PIP): The purpose of the Property Improvement Program (PIP) is 

to improve housing stock by providing a low interest loan to home owners with low to moderate incomes, and to 
assist landlords who provide rental units to people with low to moderate income. Below are detailed descriptions 
on how the program works for owner, and non-owner occupied loans. The Consumer Hand Book page is 
guidelines for borrowers to pick a reliable contractor. 
 
The cost of Acquire a housing counselor, home education and assistance based 
on the part-time wage of counselor, the cost of his periodic workshop and 
meeting. 
http://swz.salary.com/salarywizard/layouthtmls/MI/swzl_compresult_state_MI_HR
09200362.html 
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Goal 8:  Increase Employment and Entrepreneur Opportunities 
(http://www.payscale.com/research/US/City=Lansing/Hourly_Rate) 

Computer training costs about $1195 per person, 
( http://www.computernetworkingcenter.com/) 
 
  
The equipment costs about $1500. (http://www.dell.com/, http://www.hp.com/, 

http://www.canon.com/) 

 
$16 per person per hour  
(http://www.payscale.com/research/US/City=Lansing/Hourly_Rate) 
 

 
 
Long Term Goals 
Goal 1:  Eliminate Flood Risks to Homes within the Flood Plain 
http://www.inghamlandbank.org/  
http://www.umich.edu/~nppcpub/research/lcahome/homelca0.html 
 
Goal 2: Increase Homeownership 
http://www.yale.edu/hronline/hbuyer/hbuyprog.htm  
http://www.nwrel.org/nwedu/winter99/lessons5.html 
 
 
 
 
 
 
 
 
  

 
 

 


